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1 EXECUTIVE PROJECT APPROVAL TRANSMITTAL 

 

1.1 IT ACCESSIBILITY CERTIFICATION 

Please see attached Executive Project Approval Transmittal document. 
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2 INFORMATION TECHNOLOGY:  PROJECT SUMMARY PACKAGE 

2.1 EXECUTIVE SUMMARY 

1 Submittal Date July 20, 2015  

    

 FSR PSP Only Other:    

2 Type of Document X      

 Project Number  5225-162      

 

  Estimated Project Dates 

3 Project Title Career Technical Education – Media Evolution Start End 

Project Acronym CTE-ME July 1, 2016 June 30, 2018 

 

4 Submitting Agency/State Entity California Department of Corrections and Rehabilitation (CDCR) 

5 Reporting Agency CDCR 

 

6 Project Objectives   

  

 Rehabilitation starts when offenders arrive in prison. CDCR’s Division of Rehabilitative Programs (DRP) is charged with the rehabilitation mission 
through a variety of programs that facilitate a transition from incarceration to community life with a greater probability of successful integration 
with society.  This proposal supports the directives of the Three-Judge Panel (3JP) Court Order CASE 3:01-CV01351-TEH and Assembly Bill (AB) 494 
and AB 1019.  AB 494 amended Section 2053.1 of the California Penal Code and requires implementation of literacy programs in every state prison 
that are designed to ensure inmates are able to achieve specific literacy goals upon parole.  AB 1019 amended Section 2053.4 of the California Penal 
Code and directs the Superintendent of Correctional Education to set goals for inmate literacy and testing and career technical education programs 
for inmates.  Section 2053.5 of the California Penal Code was added to AB 1019 to state that a career technical education program must consider 
including the following factors:  the workforce needs of high-demand sectors of the state and regional economies; whether there is an active job 
market for the skills; whether the program increases the number of inmates who obtain a marketable industry or apprenticeship board-recognized 
certification, credential, or degree; whether there are formal or informal networks in the field that support finding employment; and whether the 
program will lead to employment in occupations with a livable wage.  Milestone Credits mean the achievement of a distinct objective of a 
rehabilitative program as established by CDCR in the Milestone Completion Credit Schedule (see 3043(c)(6)).  If an inmate is eligible for program 
credits pursuant to PC section 2933.05, reaching a milestone allows for awarding of such credits. 
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 The goal of the Career Technical Education – Media Evolution (CTE-ME) project is to ensure that each of California’s approximately 135,000 inmates 
has access to Career Technical Education (CTE) opportunities and certifications supporting their eligibility for Milestone Credits and attainment of 
real-world skills and employment in those fields once paroled. 
 

  

 

 

7 Proposed Solution   

  

One of the programs used within the Department’s Office of Correctional Education (OCE) programs is called the Career Technical Education (CTE). 
CTE is a program that prepares the CTE student with the required skills and industry recognized certifications to obtain full employment upon 
release, in an effort to ultimately reduce their recidivism. 
 
Courses and training media today are in the form of CD, DVD, paper products and desktop installed software formats.  There is no online access to 
CTE vendor material except through the use of the 283 Teacher workstations in each of the CTE Classrooms.  Vendor providers are progressively 
moving towards online training and certification and moving away from paper based and local desktop software formats.  The purpose of this FSR is 
to seek approval of a new network solution that will migrate existing CTE programs to a digital network based technical education and online 
certification media platform.  This solution will allow for student learning and certifications that will meet today’s employment requirements and 
court/legislative mandates, as well as attainment of Milestone Credits.  
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8 Major Milestones Est Complete Date 

 FSR Submittal 12/4/2015 

 Project Start Date 07/01/2016 

 Project Initiation Phase Complete  07/31/2016 

 Project Planning Phase Complete 8/31/2016 

 Requirements Phase Complete 10/31/2016 

 Design Phase Complete 11/30/2016 

 Initial Provider Test Phase Complete 12/31/2016 

 TMS Data Center Implementation Phase Complete 01/31/2017 

 Procurement Phase Complete 02/28/2017 

 Training Development Phase Complete 2/28/2017 

 Proof of Concept Phase Complete 04/30/2017 

 Second Site and Validation Phase Complete 05/31/2017 

 Basic Compliance Site Infrastructure Build Out Phase Project Rollout Complete 5/31/2018 

 Full Compliance Site Infrastructure Build Out Phase Complete 5/31/2018 

 Project Acceptance and Closeout 06/30/2018 

 PIER 06/30/2019 

 Key Deliverables  

 Associated project management documentation for initiation and planning phase complete 08/31/2016 

 Business and Requirements documentation complete 10/31/2016 

 Design Documentation complete 11/30/2016 

 Initial Testing complete 12/31/2016 

 TMS Data Center components implemented 1/31/2017 

 Hardware, software, infrastructure equipment received 02/28/2017 

 Training Developed 2/28/2017 

 Proof of Concept complete 04/30/2017 

 Second site and validation successful 05/31/2017 

 Hardware, software, infrastructure implemented for Basic Compliance Phase 05/31/2018 

 Hardware, software, infrastructure implemented for Full Compliance Phase. 05/31/2018 

 Project closeout 06/30/2018 

 PIER Report 06/30/2019 
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2.2 SECTION B:  PROJECT CONTACTS 

   Project # 5225-162 

     Doc. Type FSR 

       

Executive Contacts 

  

First Name 

 

Last Name 

Area 

Code 

 

Phone # 

 

Ext. 

Area 

Code 

 

Fax # 

 

E-mail 

Agency Secretary Jeffrey A. Beard 916 323-6001    Jeff.Beard@cdcr.ca.gov 

Undersecretary of 

Operations  
Scott Kernan 916 323-6001    Scott.Kernan@cdcr.ca.gov 

State Entity 

Director (A) 
Brantley Choate 916 322-6063    Brantley.Choate@cdcr.ca.gov 

Budget Officer 
Leisa Maestretti 916 322-8216    Leisa.Maestretti@cdcr.ca.gov 

Information 

Security Officer (A) 
Allen Pugnier 916 798-1810    Allen.Pugnier@cdcr.ca.gov 

Enterprise Architect Ray 
Judith 

Roa 
Christensen 

916 
358-1981 
358-2243 

   
Ray.Roa@cdcr.ca.gov 

Judith.Christensen@cdcr.ca.gov 

Director Enterprise 

Information Systems Russell Nichols 916 358-2312    Russ.Nichols@cdcr.ca.gov 

Project Sponsor (A) Brantley Choate 916 322-6063    Brantley.Choate@cdcr.ca.gov 

 

Direct Contacts 

  

First Name 

 

Last Name 

Area 

Code 

 

Phone # 

 

Ext. 

Area 

Code 

 

Fax # 

 

E-mail 

Doc. prepared by 

Bob Johnson 530 
530-409-

4157 
   Robert.johnson3@cdcr.ca.gov 

Primary Contact 
Colleen Kashiwagi 916 358-1751    Colleen.Kashiwagi@cdcr.ca.gov 

Contract Manager 
Tina Bayles 916 322-8026    Tina.Bayles@cdcr.ca.gov 

Project Manager 
 TBD       
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2.3 SECTION C:  PROJECT RELEVANCE TO AGENCY/STATE ENTITY PLANS 

 

1. What is the date of your current Technology Recovery Plan (TRP)? Date April 15, 2014  Project # 5225-162 

2. What is the date of your current Agency Information Management Strategy 

(AIMS)? 

Date 2015-2020  Doc. Type FSR 

3. For the proposed project, provide the page reference in your current AIMS 

and/or strategic business plan. 

Doc. CDCR IT Strategic 
Plan 2015-2020 

   

  Page # 4    

 

  Yes No 

4. Is the project reportable to control agencies?   X  

 If YES, CHECK all that apply: 

 X a) The project involves a budget action. 

  b) A new system development or acquisition that is specifically required by legislative mandate or is subject 

to special legislative review as specified in budget control language or other legislation. 

 X c) The estimated total development and acquisition cost exceeds the Department of Technology’s established 

Agency/state entity delegated cost threshold and the project does not meet the criteria of a desktop and 

mobile computing commodity expenditure (see SAM 4989 – 4989.3). 

  d) The project meets a condition previously imposed by the Department of Technology. 
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2.4 SECTION D:  BUDGET INFORMATION 

    Project # 5225-162 

     Doc. 

Type 

FSR 

Budget Augmentation 

Required? 

      

No   

Yes x If YES, indicate fiscal year(s) and associated amount: 

FY 2016-2017 FY 2017-2018 FY 2018-2019 

$   4,085,890 $   10,611,712 $   4,160,091 

 

PROJECT COSTS 

      

1. Fiscal Year 2016-2017 2017-2018 2018-2019 TOTAL 

2. One-Time Cost $4,673,749 $10,728,489 $              0 $15,402,238 

3. Continuing Costs $              0 $462,551 $4,160,091 $4,622,642 

4. TOTAL PROJECT BUDGET $4,673,749 $11,191,040 $4,160,091 $20,024,880 

 

PROJECT FINANCIAL BENEFITS 

     

5. Cost Savings/Avoidances $0 $0 $0 

6. Revenue Increase  $0 $0 $0 
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2.5 SECTION E:  VENDOR PROJECT BUDGET  

 

 

  Project # 5225-162 

Vendor Cost for FSR Development (if applicable) $   Doc. Type FSR 

Vendor Name      

 

VENDOR PROJECT BUDGET 

1. Fiscal Year 2016-2017 2017-2018 TOTAL 

2. Primary Vendor Budget   $ 

3. Independent Oversight Budget $112,560 $112,560 $225,120 

4. IV&V Budget   $ 

5. Other Budget-Project Manager $250,000 $250,000 $500,000 

6. Other Budget-Solution Architect $140,872.50 $140,872.50 $281,745 

7. TOTAL VENDOR BUDGET $503,432.50 $503,432.50 $1,066,865 
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2.6 SECTION F:  RISK ASSESSMENT INFORMATION 

 

    Project # 5225-162 

     Doc. Type FSR 

RISK ASSESSMENT 

 

 Yes No 

Has a Risk Management Plan been developed for this project? X  

 

General Comment(s) 

A Risk Management Worksheet was completed for the project.  Risks and Issues are documented as identified. 
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3 BUSINESS ANALYSIS 

This proposal supports the directives from the 3JP Court Order CASE 3:01-CV01351-TEH and 

from Chapter 784, Statutes of 2014, AB 494 and the California Penal Code 20531.1, 2053.4 and 

2053.5, and Chapter 789, Statutes of 2013, AB 1019.  Legislation revised both directives from 

AB 494 and AB 1019. 

 

AB 494 amended Section 2053.1 to ensure that upon parole inmates are able to achieve specific 

literacy goals.  Penal Code Section 2053.1 (b) states, “In complying with the requirements of this 

section, the department shall give strong considerations to computer-assisted training and other 

innovations that have proven to be effective in reducing illiteracy amongst disadvantaged adults.” 

 

AB 1019 amended Section 2053.4 of the California Penal Code directing literacy, academic and 

related programs of offenders to meet specific goals set by the Superintendent of Correctional 

Education in fields being trained and the availability of employment in those fields. 

 

AB 1019 added Penal Code 2053.5 addresses CTE that requires CTE to align with workforce 

needs, job market demand, marketable and industry or apprenticeship requirements, including 

recognized certification, credential, or degree. 

 

Refer to Appendix A:  Stage 1 Business Analysis for a more detailed description of the Business 

Analysis. 

 

For purposes of the FSR, the current method is referred to CTE program.  The proposed solution 

is referred to CTE-ME. 
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4 BASELINE ANALYSIS 

As part of the CDCR’s overall recidivism reduction strategy, the DRP is implementing durable 

solutions that directly support the 3JP mandate, meet state offender literacy and employment 

laws (AB 494 and AB 1019), and expand rehabilitative resources for offenders in an effort to 

reduce prison overcrowding and prepare offenders for successful reintegration into society.  One 

outcome of the mandate and subsequent legislative bills is to maximize the opportunities for 

offenders to earn Milestone Credits.  In addition, education has proven to be one of the most 

effective means to reduce recidivism.
1
 

The purpose of this analysis is to: 

 Determine if the current method meets the mandates as directed by the 3JP and resultant 

legislative bills, 

 Determine if CDCR is able to maximize the opportunities for offenders to attain the 

milestone credits and marketable certifications as related to CTE,  

 Identify the gaps that exist preventing the offenders the opportunities to earn those 

educational Milestone Credits, and 

 Identify opportunities for increasing the breadth of certifications available by career 

technical program in order to further help reduce recidivism.   

The CDCR through the DRP OCE, CTE is responsible for providing incarcerated students with 

the opportunity to acquire employment-ready skills aligned to career pathways that provide a 

livable wage in the California economy.   

Program Strategic Goals are to prepare the CTE student with the required skills to obtain full 

employment upon release, and to reduce their recidivism. 

Program Service Objectives are to provide industry recognized certifications to all 19 program 

areas and the enrolled student population leading to: 

 Employment on release 

 Subsequent continuing education in their chosen career path 

 Continued job retention within their community 

 

4.1 CURRENT METHOD 

 

Inmates sentenced to a California state prison are sent to a Reception Center.  Upon arrival, 

Correctional Counselors evaluate numerous factors for placement in an institution including 

education, mental health, etc.  CCs administer the Correctional Offender Management Profiling 

for Alternative Sanctions (COMPAS) criminogenic needs assessment to evaluate level of need in 

the areas of substance abuse, criminal thinking, anger management, and employment.  The Test 

                                                           
1
 RAND Corporation study “Evaluating the Effectiveness of Correctional Education” 2013 
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of Adult Basic Education (TABE) is also administered during this time to evaluate the academic 

level of each offender.  Both the TABE and Employment scores are used as indicators of need for 

a CTE program.  It is recommended the TABE score for each inmate scheduled to participate in a 

CTE program achieve at least a ninth grade reading level or have demonstrated a strong desire to 

succeed.  Once approved by the Classification Committee, the inmate is placed on applicable 

waiting lists until notified there is a slot available for them.  Offenders with moderate to high risk 

to recidivate with a moderate to high need in employment are prioritized for placement in CTE 

programs first.  Once a program becomes available and the inmate is placed in the program, the 

instructor monitors the inmate’s progress using a competency check-off list to verify the inmate’s 

ability, progress and coverage of the curriculum.  After the instructor signs off on the competency 

check-off list, the inmate is eligible to take the certification exam.  

CTE provides 19 CTE programs, taught as 283 courses (or programs) in 36 CDCR locations 

within 35 institutions to 8,450 students. CTE currently uses a combination of file and written 

material, and audio and video media, from physical CDs and DVDs to provide instruction across 

these programs.  There is no inmate-student online access in place for inmate use in the CTE 

Shops or classroom areas.  Inmates receive Classroom training from instructors, and take CTE 

certification tests using written and hands-on proof of learning methods in the CTE Shops.  There 

is online access only by the 283 Teacher workstations statewide.  Currently only staff are allowed 

access to the network and the Internet.  Within the 283 CTE shops, there are 3,418 non-

networked computer workstations, where students practice and demonstrate their learning, and 

produce the physical products needed as proof of learning and skill for some of the certification 

tests; however, inmates cannot take online exams for certification purposes.  A secure 

environment is not currently available for inmate online access to the Internet.   

Commercial vendors are progressively moving their information content to digital-network 

media (e.g., Internet, organizational intranet, local area network) and are discontinuing the 

physical and paper-based media, and standalone computer software loading, including the critical 

certification testing and issuance process. These changes are impacting and will continue to 

adversely affect the current method in which CTE programs are presently administered.  The 

impact on CTE is that the industry standard certifications are not being made available, negating 

compliance with the 3JP, the US Federal Grant (US Carl Perkins Act) and State Laws (AB 1019 

– PC 2053.4 and 2053.5) and ABs 494 and 1019.  This will also deny students the opportunity to 

earn these categories of Milestone Credits. 

The objectives of the current system 

The objectives of the current system are to teach an inmate a vocation from 19 different State 

sponsored programs and to have them take a certification exam at the end of the coursework to 

certify their proficiency.  The current method is CD/DVD/paper-based process which is 

becoming obsolete, due to commercial vendors moving training and certification testing to 

exclusively online.  The current system will no longer be available to students without access to 

the Internet.   

Current systems’ ability to meet workload requirements 

There are currently 19 program areas with 283 courses.  Each program offers coursework and a 
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certification testing at the end of the course.  The certification tests currently use written and 

hands-on proof of learning methods in the CTE classrooms.  Three certification exams are now 

only offered exclusively online: Automotive Service Excellence (ASE) - Auto Body and Auto 

Mechanics, and Inter-Industry Conference on Auto Collision Repair (ICAR).  Two more 

certification exams Office Service and Related Technologies (OSRT) and Computer Literacy 

(includes computing fundamentals and Microsoft certification) will only be available online 

starting July 1, 2015.  Five out of nineteen, or twenty-six percent (26%) of the programs cannot 

meet the completion requirements for inmates to take the certification exams. Twelve more 

programs are starting to migrate text books, teacher resources and instructional videos to an 

online or digital format while three programs are migrating to digital only.  The current method is 

becoming obsolete, due to commercial vendors moving training and certification testing to 

exclusively online.  The current system will no longer be available to students without access to 

the Internet. 

Level of user and technical staff satisfaction 

For certification programs still using the paper-based method, the inmate receives a paper exam 

and/or coursework printed out by the testing coordinator, who proctors the examination. Once 

completed, the inmate hands the exam and/or coursework to the testing coordinators who 

processes and mails the exams to the provider site administrator for manual grading and 

processing.  Obtaining results of the exam and whether the inmate qualifies for certification can 

currently take more than 3 months.  There is a greater chance of error in grading the exam 

manually as well as ensuring the integrity of the exam – the risk of a student to steal the exam 

and/or memorize the contents.  Because the coursework is printed out the instructor has no way 

of gauging the student’s progress or ability to analyze the student’s competency.  The instructor 

is unable to determine if the student needs more help on a certain subject, needs more assistance 

on certain problems, or is being held back from continuing on to subsequent subjects.  Also, the 

instructor has no way of tracking the inmate if they are released or transferred to another prison 

so the inmate may receive their certification.  Rather than increasing the opportunity of students 

receiving their certifications this actually reduces the number of certified students, or delays their 

receipt of certification. Suffice to say, teachers are dissatisfied with the current paper based 

method and favor the opportunity of utilizing more technologically friendly systems to teach/train 

their students.  

Data input, related manual procedures, processing and output characteristics 

Data input is centered on a combination of files and written material, and audio and video media, 

from physical CDs and DVDs.  The inmates receive classroom instruction from the instructors, 

and take exams using written and hands-on proof of learning methods.  The testing coordinators 

will proctor and collect the exams, then mail the exams to the provider site administrator.  The 

provider site administrator grades the exams and mails them back to the instructors who will then 

upload the exam information via an unencrypted flash-drive on their online access computers to 

the respective certification program.  For programs that cannot be uploaded, the instructor will 

print out the exam, have the student take the exam, and manually grade the exam on site.   The 

instructor will then prepare and complete an exam outcome form, signs the form certifying the 

student participation in the exam, and sends the paperwork to headquarters for processing.  Once 
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at headquarters, an analyst reviews the paperwork, logs on to the respective certification site and 

enters the data via an excel spreadsheet.  The certification site processes the form and issues the 

certification.   This process can take well over three (3) months for completion and issuance of 

certification which could impact the inmate/student’s Milestone Credits and potentially impact 

an earlier release because of this delay.  Currently there is no way to track how many inmates 

were paroled before receiving their certifications or the missed opportunities of them receiving 

their certificates once the prison has received the certification paperwork. 

Data characteristics 

There is currently no secure electronic system in place to allow inmates to access the career 

technical provider’s coursework or certification exams. 

System provisions for security, privacy and confidentiality 

A dedicated standalone computer for testing is monitored by the instructor.  Once the test is 

completed the results are uploaded by the instructor on the instructor’s Internet access computer 

(via a non-encrypted flash-drive) to the respective programs’ site.  Each provider requires their 

own unique login and the instructor logs in on behalf of the student to update their records.  

Equipment requirements of the current system 

The instructor’s Internet accessible computer is locked in a secure room.  Standalone non-

Internet computers are available for student use but not for online tests.  Tests are printed out, 

manually proctored and manually graded by the instructor.  

Software characteristics 

The manual processes in place for inmates to take the certification exam requires CDCR to 

download the test generators from the certification provider’s site and store the test generator on 

a SharePoint site.  The inmate’s computer has a certain CDCR image to match the particular 

provider’s exam (based on the current test generators on CDCR’s SharePoint site).  The 

instructor copies the test generator onto a non-encrypted flash drive and loads the test generator 

on the inmate/student’s computer to take the exam.  The certification provider is constantly 

upgrading the test generator; therefore, CDCR does not always have the latest version loaded on 

the SharePoint site.  If the current provider’s test does not match the test generator on the 

computer, this creates a conflict on the computer and the inmate will be taking an outdated or 

incorrect exam.     

Internal and external interfaces 

There are no internal or external interfaces. 

Personnel requirements 

There are 283 instructors for the CTE classrooms.  There are also two test coordinators 

(instructors) for most sites (a few sites only have one testing coordinator) for a total of 70 testing 

coordinators.  For software support there are existing IT staff to support the labor of creating 

images for the computers statewide to allow provider certification software to function in the 
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CDCR security parameters and to handle service calls for all of the statewide education and CTE 

computers for the existing number of devices.  

System documentation 

Each system has documentation for the image of the particular provider’s software.  Preparing 

and providing images is very labor intensive.  A different image is needed for every generation of 

computer.  There are currently seven (7) generations of computers (processor changes) statewide 

which results in seven different images to maintain. 

Failures of the current system 

The certification tests currently use written and hands-on proof of learning methods in the CTE 

classrooms.  Three certification exams are now only offered exclusively online (ASE – Auto 

Body, ASE – Auto Mechanics, and ICAR).  Two more certification exams (OSRT and Computer 

Literacy) will only be available online starting July 1, 2015.  Five out of nineteen, or twenty-six 

percent (26%) of the programs cannot meet the completion requirements for inmates to take the 

certification exams and are therefore not in compliance with the court mandate and state 

legislative bills.  Conflicts result between provider specific software upgrades and upgrades 

maintained on the CDCR SharePoint sites (from the provider sites) as the SharePoint upgrades 

are not always up to date to match the provider specific software or test generator upgrades.  IT 

staff has to maintain seven different images for the 3,418 computers out in the field to correct 

these conflicts, resulting in lost time for the inmate to either complete coursework or exams for 

certifications and potentially impacting their opportunity to earn Milestone Credits. 

 

4.2 TECHNICAL ENVIRONMENT 

Expected operational life 

The expected operational life of institution computers is usually 5 years subject to CDCR’s 

refresh cycle. Under the proposed solution, this process will remain unchanged.   Infrastructure 

lifecycle will remain continuous with no End of Life (EOL) except for the normal maintenance 

and operations.  If the proposed solution is approved, the current physical CTE media now being 

used for CTE Training and Certification Testing will be phased-out and replaced with Internet 

media on the CTE vendor sites.  The CTE vendor sites will contain the most current training and 

test materials, as opposed to the current situation. 

Interaction with other systems 

The current CTE platform is standalone and therefore has no automated interactions with other 

systems. Any interactions between this standalone environment and other systems are manual 

and require human intervention.  Instructors will order CDs or DVDs with the applicable career 

technical and educational information.  These CDs and DVDs represent a point in time of when 

the data was created, which could be up to five (5) years old.   

The new CTE-ME Classroom computers will have controlled and monitored Internet access to 

course-specific CTE material from the Vendor-course through the CDCR network.  The CTE-
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ME solution will also leverage the firewall environment of the Internet Protocol Television 

Integration (IPTVI) solution.   

State-level information processing policies 

AB 1019 and Penal Code 2053.4 and 2053.5 require the CTE training and certification to align 

with workplace employment trends.  Additionally, the following State-level information 

processing policies apply currently and will continue to apply under the adoption of the proposed 

solution: 

 The Future of California Corrections – CDCR Blueprint 2012.  CDCR follows the 

blueprint mapping as outlined in the CDCR Blueprint. 

 CDCR IT Strategic Plan 2015 – 2020.  CDCR follows the five (5) year strategic plan 

incorporated by the California Dept. of Corrections and Rehabilitation – Enterprise 

Information Services. 

 State Administrative Manual (SAM).  CDCR follows all SAM policies and guidelines 

in the development of new information systems, specifically SAM sections 4800, 5200 

and 5300. 

 Statewide Information Management Manual (SIMM).  CDCR follows all SIMM 

policies and guidelines in the development of new information systems, specifically 

SIMM Sections 10 through 80 and Sections 110 through 200, Sections 5300 through 

5360-B. 

 Information Technology Oversight.  CDCR follows state policy regarding the 

establishment of an information technology project and the state oversight responsibilities 

within any proposed solution. 

 Department Operations Manual (DOM) – The Department Operations Manual is the 

single authoritative statewide operations manual for the department. 

 California Code of Regulations - Crime Prevention and Corrections for the State of 

California – Title 15 is the legal statute for CDCR operations. 

Financial constraints 

When the CTE-ME program is in operation, it will require the purchase of 3,418 Personal 

Computers (PCs) workstations, which will be installed on the inmate network.  Each workstation 

will have controlled inmate access to the Internet for CTE classrooms to remain in operation as 

the vendor media migrates to Internet-only forms.  Financial constraints in the form of a rejected 

proposed budget augmentation request would impact the CDCR’s ability to meet the 3JP 

mandate and Assembly Bills AB 494 and 1019’s literacy goals as well as impede the inmate’s 

ability to attain Milestone Credits and IT’s ability to support the CTE-ME solution.   

Legal and public policy constraints 

Legal and public policy constraints that have implications for the proposed alternative include: 

 CDCR Department Operations Manual (DOM). 

 California Code of Regulations – Title 15 and Title 22 
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 State of California offender legislative mandates 

 Federal legislative offender mandates 

 Information Practices Act 

 California Public Confidentiality 

 Freedom of Information Act 

 Records Act 

 Code of Federal Regulations (CFR) – Title 21, and 

 Excerpts from the Public Resources Code. 

 

Agency/State entity policies and procedures 

The current system follows CDCR policies and procedures, including the Information Security 

Policy, the current CDCR IT Strategic Plan 2015 – 2020, and the DOM. 

Anticipated changes in equipment, software, or operating environment 

Anticipated changes in equipment, software or operating environment include installation of 

3,418 PC workstations within the CTE classrooms, to the CDCR network.  This will require 

additional network hardware, software, services and staffing for inmate network access, inmate 

access control, and monitoring and reporting of inmate use.   

Availability of personnel resources for development and operation 

A project manager and solution architect will be contracted to procure, deploy and closeout the 

CTE-ME project. Oversight and monitoring will be performed by the California Department of 

Technology.  There are three (3) dedicated IT resources providing software imaging support for 

the education division computers. The non-networked CTE Shop workstations used by the 

inmates are supported when possible by the institution’s IT staff who will handle the deployment 

support of software images for those computers.  Additional staff will be required to deploy, 

administer, monitor and support the workstation deployment.  A proposed budget augmentation 

will be requested for additional project and operational resources relating to ISO auditing and 

monitoring, infrastructure network and monitoring, administration and support. 

4.2.1 Existing Infrastructure 

Desktop workstations 

The existing workstations are Microsoft-based and less than two years old except for OSRT 

computers, which were purchased in 2011 and are approaching their refresh cycle.  The 283 

Teacher workstations located across the state have Internet connections in the CTE classrooms.  

CTE shop workstations are currently not networked.  Educational materials are bulk-loaded by 

the instructor using physical media.  

LAN Servers 



California Department of Corrections and Rehabilitation 

Feasibility Study Report:  Career Technical Education – Media Evolution (CTE-ME)  

 

 

18 

 

Not applicable.  

Network Protocols 

Not applicable for the current system.   

Application Development Software 

Not applicable   

Personal Productivity Software 

Microsoft Office Suite (except for Access and Outlook), as per enterprise architectural standards 

is the standard productivity software used by the inmates. 

Operating System Software 

Operating system software will consist of software applicable to the Vendor Career Technical 

Education site.  Microsoft Windows 7 or current standard is the CDCR operating system 

software.  Workstations currently not on Windows 7 are on a refresh cycle to upgrade to the 

current version. 

Database Management Software 

Not applicable.  

Application Development Methodology 

Not applicable. 

Infrastructure Development Methodology 

The project will follow a waterfall methodology modified for an infrastructure project. 

Project Management Methodology 

See Section 6.0, Project Management Methodology.  
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5 PROPOSED SOLUTION 

In an effort to sustain the prison population reduction and Milestone Credit achievement, the 

Career Technical Education – Media Evolution (CTE-ME) proposed solution provides controlled 

Internet access to career technical provider sites to allow offenders access to the latest career 

technical educational information and provide certification exams in areas no longer available via 

hard-copy written textbooks and exams.  This also enables offenders to use computers to access 

online CTE training and certification-testing resources.  

 

The current CTE program is accessible to 8,450 inmates participating in 19 different CTE 

Program Areas, provided through 283 ongoing courses.  Some of these pre-approved technical 

training courses and their certification tests currently require use of online computer access, and 

this is increasingly becoming the only means of accessing this training and testing material. Any 

inmate request for participation in an online distance education course will be evaluated on a 

case-by-case basis for inclusion in the program.  

 

The CTE Basic Compliance phase remediates the certifications that are currently out of 

compliance such as National Institute for Automotive Service Excellence certification and 

Internet and Computing Code Certification.  This will include the purchase and deployment of a 

few computers in those selected career technical classrooms statewide as well as the 

implementation of  wireless services for these computers to access the provider career technical 

sites for coursework, career technical documentation and certification exams.  Additionally, 

career technical shops within the institutions with certifications which are out of compliance will 

have network drops installed to the related career technical equipment to allow direct access to 

the provider career technical site for shop equipment upgrades, maintenance and troubleshooting 

by the provider career technical site.   

 

The CTE Full Compliance phase will provide wireless connectivity for all remaining CTE 

classrooms and wired connectivity for all remaining CTE shops for the full complement of 

certifications.  These certifications include construction certifications such as for Sheet Metal.  

This includes the additional purchase of workstations and equipment to fully configure career 

technical classrooms and shops to an optimal level of access to expanded curriculum, study 

resources, test preparatory sites and other related content. .   

 

Prior to deploying the 3,418 purchased workstations to enable inmates to access the Internet-

based CTE-ME media in the CTE Classrooms, the core infrastructure that will be used to manage 

and secure this “CTE inmate network” is required. The Agency Information Security Office 

(ISO) has identified the following minimum requirements:   

 Core Switch – To isolate CTE-ME inmate network traffic from CDCR staff network 

traffic  

 Power over Ethernet (POE) Switch – To specifically power the Access Points for a 

Wireless solution.  These Wireless points would have monitoring devices to detect a 

rogue Wireless presence.   
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 Core Firewall (institution) – To allow only authorized traffic over the CTE-ME inmate 

network.  The Internet Protocol Television Integration project is installing a firewall at 

each institution for ITPVI services. These firewalls can be leveraged by the CTE project 

to avoid purchase of additional units.  This will only entail access through a port in the 

firewall for CTE traffic.  There will be no impact to IPTVI services. 

 Tenant Managed Services (TMS) Data Center Firewall - To allow only authorized traffic 

over the CTE-ME inmate network. 

 TMS Data Center Proxy Server - To ensure that access to the public Internet is restricted 

to sites that have been pre-approved by the Division of Adult Institutions (DAI) and OCE 

for inmate access.    

 Internet Proxy Filter – To ensure that access to the public Internet is restricted to sites that 

have been pre-approved by DAI and OCE for inmate access.  

 Intrusion Detection System (IDS)/Intrusion Prevention System (IPS) – To monitor and 

prevent malicious activity and packets from originating from and terminating to the CTE-

ME inmate network.  

 Security Event Manager – to automate the correlation of security log events from the 

proxy, IPS, firewall, and other appliances to identify potential threats on the CTE-ME 

inmate network.  

 Microsoft Active Directory licensing – To manage the user authentication, security 

policies, and overall presence on the CTE-ME inmate network.  

 Virtual Machine (VM)/VM Server(s) – To host the required components of the CTE-ME 

inmate network such as Active Directory, CTE-ME resources, etc. 

 Tunneling VPN – to segregate the inmate network from CDCR traffic.  

 

Each CTE classroom or inmate education location must have the following hardware to facilitate 

access to the managed CTE-ME inmate network:  

 Site Switch – To connect multiple workstations to a single Wireless Access Point (WAP) 

in the CTE-ME inmate network.  

 Site Firewall – To allow only authorized traffic over the CTE-ME inmate network 

(leveraging the existing IPTVI firewall at each site).  

 Wiring – Physical cables and connectors for each Access Point connect to the Power over 

Ethernet (POE) switch.  

 Access Point (AP) – For controlled Wireless connectivity. 

 Protective cover for the AP to prevent inmate damage. 

 Network Capable Computer Workstations – Interface for connection to the CTE inmate 

network that meets the minimum requirements such as memory, Central Processing Unit 

(CPU) and Network Interface Card (NIC) or Wireless Access Card (WAC). 

5.1 SOLUTION DESCRIPTION 

Virtual Servers will be deployed to host the applications and services that will be required for the 

CTE-ME inmate network. A virtual environment does not require additional hardware and 

therefore reduces the physical space requirement and overall cost. Virtual servers and hosts will 

be used to accommodate the requirements of CTE-ME inmate network project, except where 

proprietary appliances or hardware is required such as firewall or security hardware. Applications 
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incompatible with virtual environments have not been identified as being required with the 

deployment, but future considerations will be taken into account when researching potential 

programs to deploy using the CTE-ME inmate network.  Additionally, the creation of Virtual 

Local Area Networks (VLANs) will be deployed to assist in segregating the inmate network. 

 

The costs associated with the use of the existing equipment (e.g., Internet Proxy Filter, core 

switches, routers, computers, etc.) are limited to configuration of the devices to ensure the CTE-

ME inmate network can be properly accommodated. New equipment (Data Center proxy servers, 

Data Center firewalls, Controllers, POE switches) would be purchased to ensure that the inmate 

network is securely segregated from the CDCR staff network traffic.  Since the CTE-ME inmate 

network would be a segregated network (via tunneling VPN), this ‘tunneling’ would link directly 

from the institutional firewall to the Data Center firewall.  Maintenance and operational costs 

will be factored into the project, and any outages of the CTE-ME network that are caused by 

multi-use devices would not affect the CDCR staff network as the inmate network is segregated 

from the CDCR network. 

 

This digital-network based solution will allow CDCR to: 

a. Reach the target of 90% of CDCR subscribed digital-network media CTE courses that are 

only available online.  As more certification sites are configured and brought online, 

there will a greater volume of availability of career technical materials and certification 

exams for inmates to attain their Milestone Credits. 

b. Have the flexibility to include additional digital technical educational materials and 

certification testing content as it comes available.  This will meet the target of inmate 

certifications, both in increase in count (3,300 inmates achieving certifications 24 months 

before their release) and increase in percentage (40% of inmate who complete the course 

obtain certifications after participation in the career technical programs).    

c. Reduce the amount of time to wait for certification results.   

d. Alleviate discrepancies with testing engine versions on the CDCR SharePoint site.  

Online access will allow the workstation to download the latest version of the exam 

testing engine so the inmate will have the correct test to take, thereby greatly reducing the 

possibility of the inmate taking a wrong or outdated exam. 

e. Increase the receipt of certification results for offenders.  With online certification 

submission and receipt, inmates will know quickly if they have passed an exam.  The 

instructor could print out a copy of the exam results for the inmate; therefore, CDCR will 

no longer need to facilitate delivery of certification results for inmates who transfer. 

 

Additionally, this digital-network based solution will align CDCR to the business functional 

requirements which include: 
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a. Increasing access to a broader selection of online technical education and certification 

media (audio, text, videos, graphics, software tools, references, etc.) 

b. Improving the certification testing and turnaround time for receipt of certification 

c. Increasing the number of certification exams that can be taken 

d. Allowing all program related workshop devices (i.e., smog equipment, etc.) to connect to 

the controlled inmate online network 

e. Availability for coursework and certification exams during normal career technical 

classroom hours 

f. A secure network solution 

g. A scalable solution 

h. Service Level Thresholds 

i. A secure physical solution 

j. Mock scenarios to demonstrate real life applicability to reinforce career technical 

curriculum. 

 

The following traceability matrix aligns the Business Objectives (Section 5.2) with the 

Functional Business Requirements (Section 9): 

Business Objectives (Section 5.2) Business Functional Requirements (BFRs – 

Section 9) 

5.a - Reach the target of 90% of CDCR 

subscribed digital-network media CTE courses 

Aligns with BFR 9.a, 9.c, 9.d, 9.e, 9.f and 9.j 

5.b - Have the flexibility to include additional 

digital technical educational materials and 

certification testing content as it comes 

available 

Aligns with BFR 9.a, 9.c, 9.d, 9.e, 9.f, 9.g, 9.i 

and 9.j 

5.c - Reduce the amount of time to wait for 

certification results 

Aligns with BFR 9.b 

5.d - Alleviate discrepancies between testing 

engine versions on the CDCR SharePoint site 

Aligns with BFR 9.h 

5.e – Increase the receipt of certification results 

for inmates 

Aligns with BFR 9.b 

 

 

The CTE project is an infrastructure project that will leverage current and new technology to 

change the way CDCR provides career technical services.  The project scope will encompass 

CDCR’s Career Technical Education program certifications and curriculum available online. 

In scope will include: 

 Replacing manual career technical certification coursework and exam processes 
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 Providing a wireless infrastructure for flexible and expandable career technical  

classroom environments 

 Providing online access to career technical  educational and certification exams 

 Expanding the number of certification programs and exams to the inmate when they 

become available 

 Reducing the amount of time for inmates to receive certification exam results and 

certificates 

Out of scope includes: 

 Replacing Academic, Voluntary Education Programs (VEP), and Voluntary Education 

Programs/College programs. 
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1. Hardware 

Hardware for Network: Switches and firewalls will be purchased to ensure the proper 

security and isolation of the proposed CTE-ME inmate network. These devices will be 

placed in the core environment and Data Center and managed by the EIS Infrastructure 

staff. The core switch will be a mid-performance switch to accommodate all of the CTE-

ME inmate network traffic.  The POE switch will power the Access Points implemented 

at the different CTE classroom sites.  

Hardware for Security: Appliances will be required for the CTE-ME inmate network to 

monitor and prevent breaches of the network. An Intrusion Detection System 

(IDS)/Intrusion Prevention System (IPS) will be procured to actively monitor and control 

the traffic that will traverse the network. Once configured, the IDS/IPS will actively 

monitor and control inmate transmissions over the network, prevent inmates from 

accessing restricted network resources, and monitor the network for other abnormalities 

such as malware signatures that may originate from the CTE-ME inmate network. A Data 

Center proxy server will be required for access to selected vendor Internet sites as well as 

a TMS firewall for security purposes.  Associated software and maintenance costs will 

also be required and funding sources will be identified.  In addition to controlling the 

Internet traffic, the proxy will be able to maintain detailed logs of inmate web browsing 

activity as well as prevent inadvertent access to malicious websites. The logs can be 

queried to produce supervisor and management reports. 

Hardware for Site: To connect CTE-ME classroom inmate computer workstations, the 

site must have a network POE switch that is scaled to accommodate the appropriate 

number of endpoints. Each CTE-ME classroom inmate workstation will have a direct 

wireless connection via a WAC to the Wireless Access Point which will be connected 

back to the POE switch.  Classroom locations at the institutions will have various 

electrical and data wiring needs to enhance wiring, conduit, and receptacles, to secure the 

classroom associated hardware.  Each CTE-ME shop inmate workstation will have a 

direct wired connection via a NIC. 

HARDWARE FY 2016/17 FY 2017-18 FY 2018-19 

Classrooms    

Generic AD Capable PCs (3,418 @ $1,200 EA) $355,200 $3,746,400  

Data Center Proxy Server (2@$200,000 EA) $400,000   

HP ProCurve Gigabit SC-LC Mini GBICs (370 @ $350 EA) $63,000 $66,500  

Data Center Firewall (2 @ $60,000 EA) $120,000   

HP 2920-24G-POE Switch (110 @ $1,500 EA) $90,000 $75,000  

HP 2920-48G-POE Switch (75 @ $2,500 EA) $75,000 $112,500  

Aironet 11AC Controller Aps (299 @ $950 EA) $104,500 $179,550  

CISCO 5508 Series Wireless Controller (35 @ 7,000 EA) $245,000   

Cisco Prime Infrastructure Management Console $22,700   

Institution Shop Locations    

HP 2920 24G Switch (286 @$1,200 EA) $117,600 $225,600  

HP ProCurve Gigabit SC-LC Mini GBICs (562 @ $350 EA) $65,100 $131,600  

ADA compliant equipment - 27” monitor, keyboard, mouse $93,720 $161,028  
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(299 @ $852/set) 

Sales Tax @ 8.5% $148,905 $399,345  

Proxy Server SmartNet Support (4@$60,000 EA)  $120,000 $120,000 

Firewall Support (4 @ $12,000 EA)  $24,000 $24,000 

CISCO Controller SmartNet Support (70 @ 4,500 EA)  $157,500 $157,000 

SmartNet 11AC Wireless Access Point Support (409 @$51 

EA)  

 $5,610 $15,249 

Sales Tax @ 8.5%  $26,104 $26,924 

TOTAL HARDWARE COSTS $1,900,725 $5,430,737 $343,673 

 

2. Software 

Software for Site: Each workstation must have Microsoft Software (includes operating 

system and other base requirements for network licensing)  

Microsoft Client Access licenses: Workstation licenses to comply with current software 

licensing agreements. 

Anti-virus software: To clean and protect workstations from identified malware.  

 

SOFTWARE FY 2016/17 FY 2017-18 FY 2018-19 

OS Upgrades for AD capability (3,418 @ $85 EA) $25,160 $265,370  

MS Office Suite STD w/o Access (3,418 @ $90 EA) $26,640 $280,980  

MS Exchange ENT CAL (3,418 @ $133 EA) $39,368 $415,226  

McAfee License + 1 Year Support (3,418 @ $16 EA) $4,597 $48,485  

Ekahau Site Survey Premium Pack $5,629   

Wireless Access Point Licenses 100 lic (3 @ $19,822) $39,644 $19,822  

Jaws ADA compliant software – 5 lic (60 @ $2,936 EA) $64,592 $111,568  

Solarwinds Polling Engine Software $20,000   

Software Sales Tax @ 8.5% $11,039 $11,168  

Microsoft OS Software Assurance  (3,418 @ $85 EA)  $25,160 $290,530 

MS Office Suite STD Software Assurance (3,418 @ $90 EA)  $26,640 $307,620 

MS Exchange ENT CAL Software Assurance (3,418 @ 133 

EA) 

 $39,368 $454,594 

McAfee License + 1 Year Support (3,418 @ $11 EA)  $3,123 $36,060 

Ekahau Site Survey Premium Pack Support  $809 $809 

Adder License Annual Support – 100 licenses (2 @ $1,950 

EA) 

 $3,900 $5,850 

Jaws Software support (2 year) (entered into FY2018-2019 

so in on-going budget.)  (57 @ $852/set – 2 year support) 

 $18,744 $51,120 

SolarWinds Polling Engine Software maintenance  $4,000 $4,000 

Software Sales Tax @ 8.5%  $2,334 $5,251 

TOTAL Software Costs $236,669 $1,276,697 $1,155,834 
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3. Technical Platform 

The platform indicated with this project is thin-client/server TCP/IP based networking to 

leverage Internet/cloud based computing alternatives for CTE programs  

4. Development Approach 

The existing CDCR Security Information Event Manager (SIEM) system will be 

additionally configured to correlate events from the CTE-ME inmate network to monitor 

for potential security events. The use of the existing CDCR SIEM increases the 

complexity of the network design; however, it realizes substantial cost savings to the 

project. 

There will be improved security and auditing:  Inmates who currently access a 

workstation or computer must be assigned to the computer prior to accessing the 

resources. The current manual tracking process creates a burdensome task when 

attempting to identify and hold inmates accountable for inappropriate computer activities. 

Active Directory services, Internet proxy and network log management will be able to 

track and manage inmate activity, which will keep an audit trail to be used during the 

course of an investigation and assist in prosecution for criminal violations.  

Select and estimate percentage of each 

☐COTS       %    ☐MOTS       %  ☐Custom Development       %   ☐Others   XNone 

(Equipment and infrastructure purchase only) 

 

5. Integration Issues 

Existing CDCR infrastructure will be utilized. No integration issues are foreseen at this 

time. 

6. Procurement Approach 

The CDCR Contracts unit will conduct a Request for Offer (RFO) or Request for Quote 

(RFQ) for the hardware and software. Separate POs will be issued for any server software 

and desktops, using the standard DGS procurement vehicles. 

 

a. Proposed Prime Vendor Procurement Vehicle(s) 

 

☐IFB  ☐RFI  ☐CMAS  ☐MSA  ☐IFB  X RFO  ☐RFP  ☐Others  ☐None 

 

b. Proposed Prime Vendor Contract Type 
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X Fixed Price ☐Time and materials ☐Percentage of Benefit ☐Other 

 

c. Market research:  Research was performed as to the feasibility of physically cabling 

all workstations and a Wireless Access Point solution. 

 

 

d. When personal services are sought, include a justification pursuant to Government 

Code Section 19130.  A specialized background is required for this infrastructure 

project. 

 

e. Identify efforts to achieve certified Small Business (SB) and certified Disabled Veteran 

Business Enterprise (DVBE) goals.  The procurement will follow standard SB and 

DVBE outreach. 

 

f. Indicate the contract(s) term, including maintenance years. 

July 1, 2016 – June 30, 2018. 

 

g. Indicate types of IT goods/services, procurement vehicle/quantity, and contract dollar 

values. For instance, there are a number of acquisition components embedded in an IT 

project, e.g., FSR, in some instances an SPR, Independent Validation and Verification, 

and Independent Project Oversight, procurement services, as well as Design, 

Development and Implementation (D, D, and I). Agencies/state entities may use a 

matrix to display this information, such as the following example: 

 

See Table 1, Contract Table, next page.



California Department of Corrections and Rehabilitation 

Feasibility Study Report:  Career Technical Education – Media Evolution (CTE-ME)  

 

28 

Table 1 - CONTRACT TABLE  

 

CONTRACT TABLE 

 

Contract 
Number 

Type of 
Contract 

Has the 
contract 

been 
awarded 

(Yes/No) 

If so, what is 
the date of 
the award? 
If not, what 

is the 
planned 
award? 

Start Date 
of Contract 

End Date of 
Contract 

Total 
Value of 
Contract 

Will this be 
an 

Interagency 
Acquisition? 

(Yes/No) 

Will this 
contract be 

performance 
based 

(Yes/No) 

Will this be 
competitively 

awarded? 

(Yes/No) 

What, if any, 

alternative 

financing 

option(s) are 

being 

Used? i.e., 

Loan, grant, or 

other 

 IPO (Project 
Oversight) 

No  July 1, 2016 June 30, 2018 $225,000 Yes No No N/A 

 Other 
(Project 
Manager) 

No  July 1, 2016 June30, 2018 $500,000 No No Yes N/A 

 Other 
(Solution 
Architect) 

No  July 1, 2016 June30, 2018 $281,745 No No Yes N/A 

 

 



California Department of Corrections and Rehabilitation 

Feasibility Study Report:  Career Technical Education – Media Evolution (CTE-ME) 

 

29 

7. Technical Interfaces 

There are no technical interfaces.    

8. Accessibility 

All accessibility policy and procedures currently required of CDCR will be incorporated 

as identified in ADA accessibility compliance. 

9. Testing Plan 

The project plan for the proposed solution will include an implementation test plan.  The 

testing will include unit testing, system testing, and user testing in the lab, as well as unit 

testing, system testing and user testing on-site.  Testing will include the following: 

 Identifying all provider certification sites,  

 Identifying the number of certifications available per provider site,  

 Configuring the provider sites for access,  

 Testing the provider certification sites for access. 

 Ensuring the network connectivity to the provider certification site is secure. 

 

The objective of the testing process is to validate that the infrastructure (workstations, 

network environment) performs as expected and adequately meets the state’s business 

functional requirements.  The various levels of testing and their purposes are as follows: 

 Accessibility testing confirms that all workstations can access provider’s sites 

without issue.  This will also confirm site accessibility when providers upgrade or 

change certain aspects of their site.  This testing will be performed by the project 

team with assistance of IT staff. 

 Security testing confirms that the equipment, network, system security systems 

allow only access to the prescribed provider sites (a “whitelisted” site).  This will 

also include test for security safeguards (firewall, port access), mock testing, end 

to end testing and other security-related testing.  This testing will be performed by 

the project team in conjunction with IT staff and ISO oversight. 

 

10. Resource Requirements 

Proposed budget augmentations request Enterprise Information Services (EIS) 

Infrastructure staff to focus on the deployment and maintenance of the CTE-ME assets 

and services. Deployment, configuration, and set-up of the core infrastructure will be a 

collaborative effort between the Infrastructure Services staff, Agency Information 

Security Office (AISO) staff, Facilities staff, Custody staff, Customer Service and Field 

Operations (CSFO) staff, administration and contracted staff.  Redirected DRP OCE 

Supervisors and Staff, Principals, and Vocational Instructors will provide the program 

expertise necessary for the project.  Refer to Table 2. Roles and Responsibilities for 

additional information.   
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Table 2: Roles and Responsibilities 

Role Responsibilities 

Redi-
rection or 

Pro-
posed 
Budget 

Augmen-
tation 

One-
time or 
Con-
tinu-
ing 

Positions 
Fiscal Year 
2016-2017 

Positions 
Fiscal Year 
2017-2018 

Positions 
Fiscal 

Year 2018-
2019 

Executive  
Sponsor 

Key business decision-maker of the 
project. 

Approves the final scope of the project.  

Resolves project scope issues. 

Serves as a final decision maker 
regarding escalated issue resolution and 
risk mitigation strategies. 

Provides additional resources (funding, 
staffing) when justified. 

Ensures project priority is remains static. 

Directs the project managers. 

Re-
direction 

One-
time 

3% 
Superinten-

dent 
Correctional 
Education 

3% 
Superinten-

dent 
Correctional 
Education 

  

CTE User 
Project 
Manager 

Negotiates for resources with the various 
DRP resource managers. 

Coordinates project work efforts with 
CDCR business and technical staff. 

Provides schedule leadership 

Contributes to executive/managerial 
project reporting. 

Briefs the project sponsors on the status 
of the Project. 

Participates in change management 
process.  

Participates in risk and issue 
management process.  

Reviews and evaluates all vendor 
deliverables. 

Coordinates customers to participate in 
User Acceptance Testing activities. 

Coordinates Training activities.  

Oversees program and system 
development, procurement and quality 

Oversees change management process.  

Ensures new business workflow, policies 
and procedures are defined and 
documented to support the inmate 
network. 

Re-
direction 

One-
time 

58% Staff 
Services 

Manager II 
(Managerial)  

58% Staff 
Services 

Manager II 
(Managerial) 

  

CTE 
Technical 

Communicates project status to internal 
and external stakeholders.  

Re-
direction 

One-
time 

Consultant Consultant   
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Role Responsibilities 

Redi-
rection or 

Pro-
posed 
Budget 

Augmen-
tation 

One-
time or 
Con-
tinu-
ing 

Positions 
Fiscal Year 
2016-2017 

Positions 
Fiscal Year 
2017-2018 

Positions 
Fiscal 

Year 2018-
2019 

Project 
Manager 

Prepares and updates the Project 
Management Plan 

Tracks project schedule, scope, and 
budget.  

Prepares initial Statements of Work 
(SOW) for consulting services related to 
the CTE Project. 

Reviews project schedule and 
deliverables.  

Negotiates for resources from the various 
resource managers. 

Coordinates project work efforts. 

Implements risk and issue management 
plans and process. 

Prepares project status reports. 

Participates in change management 
process.  

Provides procurement support. 

Reviews and evaluates all vendor 
deliverables. 

Briefs the project sponsors on the status 
of the Project. 

Tracks contract compliance. 

Updates the FSR and BCP, as needed.  

DRP 
Subject 
Matter 
Expert 
Supervi-
sors 

Assists in the identification of business 
needs, definition of business processes 
and business rules. 

Participates in Design, working sessions, 
and the redesign of processes. 

Develops training plans/materials and 
trains. 

Participates in user acceptance testing. 

Develops policies and procedures..  

Participates in process development, and 
outreach. 

Re-
direction 

One-
time 

2 Supervisors 
of Vocational 

Instruction 
(25% each) 

2 AGPAs 

(50% each) 

2 
Supervisors 
of Vocational 

Instruction 
(25% each) 

2 AGPAs 

(50% each) 

  

DRP 
Subject 

Coordinates site-related preparation and 
deployments. 

Re-
direction 

One-
time 

30% Facility 
Captain – 

30% Facility 
Captain – 
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Role Responsibilities 

Redi-
rection or 

Pro-
posed 
Budget 

Augmen-
tation 

One-
time or 
Con-
tinu-
ing 

Positions 
Fiscal Year 
2016-2017 

Positions 
Fiscal Year 
2017-2018 

Positions 
Fiscal 

Year 2018-
2019 

Matter 
Experts 

Develops policies and procedures.  

Participates in process development and 
outreach with customers. 

Correctional 
Institution 

Correctional 
Institution 

Principals, 

Proctors, 
and 

Vocational 
Instructors 

Provide site specific information to the 
project. 

Coordinate on-site related activities and 
events. 

Train inmates on use of online 
certification testing. 

Re-
direction 

One-
time 

Basic 
Compliance - 

Principals 
70% PY  

Vocational 
Instructors 
1.30% PY 

 

Basic 
Compliance 
Vocational 
Instructors 

60% PY 
 

Full 
Compliance 
– Principals 

70% PY 
Vocational 
Instructors  

60% PY 

  

Plant 
Opera-
tions 

Verify room locations and power 
availability on as builts 

Re-
direction 

One-
time 

Basic 
Compliance –  

Plant 
Operations 

staff 
70% PY  

 

Full 
Compliance 

– 
  Plant 

Operations 
staff 

70% PY  

  

EIS 
Technical 
Staff 

Information Security Auditor –  

 test the effectiveness of the 

inmate computer and network 

security components. 

 provide detailed reports on the 

findings to the Information 

Security Officer and 

recommendations on best 

practices to improving the security 

levels of the system in place. 

 certify that sufficient security 

safeguards are in place to protect 

CDCR’s network assets and data 

integrity while allowing the 

organization goals to be attained 

through efficient use of IT 

resources. 

Proposed 
Budget 

Augmen-
tation 

One-
time 
and 

Contin-
uing 

1 Systems 
Software 

Specialist I 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1 Systems 
Software 

Specialist I 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1 Systems 
Software 

Specialist I 
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Role Responsibilities 

Redi-
rection or 

Pro-
posed 
Budget 

Augmen-
tation 

One-
time or 
Con-
tinu-
ing 

Positions 
Fiscal Year 
2016-2017 

Positions 
Fiscal Year 
2017-2018 

Positions 
Fiscal 

Year 2018-
2019 

 work in cooperation with affected 

stakeholders to ensure the 

security of all IT systems. 

 

Information Security network specialist – 

 identify security breaches. 

 aid in the management and 

monitoring of Intrusion Detection 

Systems, Intrusion Prevention 

Systems, firewalls, Denial of 

Service mitigation, log 

management, and leverage 

various internal platforms and 

understanding of exploits and 

vulnerabilities in order to provide 

network and data security for the 

CDCR network 

 analyzing and assessing security 

incidents and escalating to the 

appropriate teams and developing 

internal processes and standards 

that minimize the risk to all CDCR 

IT resources. 

 

Customer Support and Field Operations 
(CSFO) Headquarters staff –  

 Includes, but is not limited to 

receiving component software, 

creating specialized images, 

testing specialized image, 

receiving hardware from the 

warehouse, unboxing, tagging, 

setting up. 

 Ongoing includes, but is not 

limited to planning, developing, 

and testing new desktops and 

configurations, resolving all 

hardware and software issues, 

 

 

 

 

1 Systems 
Software 

Specialist II 
 
 
 
 
 
 
 
 
 
 
 

 

 

 
 
 
 
 
 

Basic 
Compliance - 

1 Staff 
Information 

Systems 
Analyst 

 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

1 Systems 
Software 

Specialist II 
 
 
 
 
 
 
 
 
 
 

 

 

 
 
 
 
 
 
 

Full 
Compliance -

1  SSSII, 1 
SrISA, 2 

SISA 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

1 Systems 
Software 
Specialist 

II 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 
 

Full 
Compli-
ance -1  
SSSII, 1 
SrISA, 2 

SISA 
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Role Responsibilities 

Redi-
rection or 

Pro-
posed 
Budget 

Augmen-
tation 

One-
time or 
Con-
tinu-
ing 

Positions 
Fiscal Year 
2016-2017 

Positions 
Fiscal Year 
2017-2018 

Positions 
Fiscal 

Year 2018-
2019 

training users, doing preventive 

maintenance on all hardware and 

software. 

 

Customer Support and Field Operations 
(CSFO) field support staff –  

 based on 300 to 1 maintenance 

support ratio 

 CTE’s 3418 device desktop 

computing environment  

 research, development, test and 

implementation for large-scale 

hardware refresh, device image 

development, and customization 

for new hardware and specialty 

educational applications such as 

the inmate network (career 

technical) 

 Ongoing software and operating 

systems updates, patching, 

inventorying of equipment and 

day-to-day technical 

troubleshooting. 

 

Infrastructure Network staff – 

 Develop the overall network 

architectural design and re-

engineer the infrastructure for the 

CTE project. 

 Ongoing, maintain network 

routers, switches, firewalls, 

proxies, DHCP services and IP 

addresses. 

 

Infrastructure Server staff – 

 Plan, design, and implement the 

 

 

 

 
Basic 

Compliance - 
1 Staff 

Information 
Systems 
Analyst 

 
 
 
 
 
 
 

 

 

 

 
 
 
 
 

 
1 Systems 
Software 

Specialist II 
 
 
 
 

 
 
 
 
 

1 Systems 
Software 

Specialist II 

 

 

 

 
Full 

Compliance - 
3 SISA, 6 
AISA, 1 
AsstISA 

 
 
 
 
 

 

 

 

 

 

 
 
 
 

 
1 Systems 
Software 

Specialist II 
 
 
 
 
 
 

 

 
 
 

1 Systems 
Software 

Specialist II 

 

 

 

 
Full 

Compli-
ance - 3 
SISA,6 
AISA, 1 
AsstISA 

 
 
 
 
 

 
 

 

 

 

 
 
 
 
 

1 Systems 
Software 
Specialist 

II 
 
 
 

 

 

 

 
 
 

1 Systems 
Software 
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Role Responsibilities 

Redi-
rection or 

Pro-
posed 
Budget 

Augmen-
tation 

One-
time or 
Con-
tinu-
ing 

Positions 
Fiscal Year 
2016-2017 

Positions 
Fiscal Year 
2017-2018 

Positions 
Fiscal 

Year 2018-
2019 

server architecture (Servers, 

Services, Storage, and 

Virtualization activities). 

 Ongoing, maintain and solve the 

most difficult problems related to 

servers, network services and 

network policies. 

 

Infrastructure Wireless and AP monitoring 
staff – 

 Develop the overall wireless 

network architectural design and 

re-engineer the infrastructure for 

the CTE project. 

 Support ongoing maintenance of 

wireless controllers, POE 

switches, and WAPS. 

 

EIS Contract and Procurement Support – 

 Acquires Information Technology 

(IT) goods and services for CTE 

including: coordinating, analyzing, 

and planning the solicitation 

approach for the acquisition of IT 

goods and services; 

 Assists with and/or developing the 

scope of work for IT consulting 

and service Agreements; 

 Develops all IT solicitation 

documentation (e.g., Request for 

Quote, Request for Proposal, 

Request for Offer) necessary for 

the acquisition of IT goods and 

services; 

 Executes all IT contracts and 

procurements necessary to 

support the development and 

 
 
 
 
 

 

 
 
 

1 Systems 
Software 

Specialist II 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 

 
 
 

1 Systems 
Software 

Specialist II 
 
 
 
 
 
 
 

 

 

 
 

Full 
Compliance -  

1 Senior 
Information 

Systems 
Analyst 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Specialist 
II 
 
 
 

 

 
 
 

1 Systems 
Software 
Specialist 

II 
 
 
 
 
 
 

 

 
 

Full 
Compli-
ance -  1 
Senior 

Informa-
tion 

Systems 
Analyst 
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Role Responsibilities 

Redi-
rection or 

Pro-
posed 
Budget 

Augmen-
tation 

One-
time or 
Con-
tinu-
ing 

Positions 
Fiscal Year 
2016-2017 

Positions 
Fiscal Year 
2017-2018 

Positions 
Fiscal 

Year 2018-
2019 

implementation of CTE for 200-

250 Procurements and 3 – 4 

Agreements and/or Renewals per 

year. 

 

EIS project support –  

 Assists with all hiring and 

recruitment activities for the CTE 

project. 

 Interfaces with EIS managers, 

supervisors, and various 

headquarters programs, including 

Office of Personnel Services and 

Budget Management Branch to 

develop, establish, maintain, and 

track all positions. 

 Assists applicants through the 

recruitment process by reviewing 

minimum qualifications, gathering 

required hiring documents, and 

assists with on boarding of new 

employees.  

 Responsible for various special 

projects including, but not limited 

to, position reconciliation, 

Government Code 12439 

(Section 41), recruitment and 

retention development and 

administration reviews 

 

 

 

 

 

Full 
Compliance -
1 Associate 
Government 

Program 
Analyst/Staff 

Services 
Analyst 

 

 

 

 

 

Full 
Compli-
ance -1 

Associate 
Govern-

ment 
Program 
Analyst/ 

Staff 
Services 
Analyst  

Facilities 
Manage-
ment 
Division 
Staff 

Provides leadership on pathways, wiring, 
and power requirements for each facility. 

Coordinates the changes to the physical 
plant. 

Updates plant records. 

Participates in Change Management 
activities. 

Re-
direction 

One-
time 

2% Associate 
Construction 

Analyst 

7% Senior 
Estimator of 

Building 
Construction 

2% Associate 
Construction 

Analyst 

7% Senior 
Estimator of 

Building 
Construction 

 

Project 
Manage-

Provides guidance on CDCR’s Project 
Management Methodology. Report risks 

Re- One- 5% Systems 
Software 

5% Systems 
Software 
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Role Responsibilities 

Redi-
rection or 

Pro-
posed 
Budget 

Augmen-
tation 

One-
time or 
Con-
tinu-
ing 

Positions 
Fiscal Year 
2016-2017 

Positions 
Fiscal Year 
2017-2018 

Positions 
Fiscal 

Year 2018-
2019 

ment 
Office 

and issues to Agency Information 
Officer (AIO or designee.) 

Attend Executive Steering Committee 
meetings. 

Acquire and manage IPO Services 

Serves as liaison with CalTech.  

direction time Specialist  III Specialist  III 

Enterprise 
Architec-
ture Unit 

Acquire Solution Architect Consultant 
Services 

Manages Solution Architect contract and 
review and approve deliverables for 
payment. 

Manages contract change orders. 

Re-
direction 

One-
time 

5% Systems 
Software 

Specialist  III 

5% Systems 
Software 

Specialist  III 

 

Independ-
ent 
Project 
Oversight  

 

 

Monitors the progress of the project to 
ensure project objectives are met. 

Provides information on project issues, 
risks, and status to the Project Manager, 
and steering committee.  

 Monitor management of project schedule, 
scope, cost, quality, human resources, 
communication, risk, procurement and 
integration 

Provide Independent Project Oversight 
Reports to CalTech based on project 
criticality 

Participate in Executive Steering 
Committee meetings, as requested. 

Proposed 
Budget 

Augmen-
tation 

One-
time 

California 
Department 

of 
Technology -  
InterAgency 
Agreement 

California 
Department 

of 
Technology -  
InterAgency 
Agreement 

 

Solution 
Architect 

Ensure compliance with requirements for 
project activities during processes 

Ensure adherence to standards, practices 
and conventions during processes 

Make recommendations for changes as 
needed 

Provide solution architect services 

Assess technical deliverables, processes, 
and products 

Monitor project activities for requirements, 
design, build, documentation, 
configuration management, testing, 
training and implementation 

Proposed 
Budget 

Augmen-
tation 

One-
time 

Consultant Consultant  
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Role Responsibilities 

Redi-
rection or 

Pro-
posed 
Budget 

Augmen-
tation 

One-
time or 
Con-
tinu-
ing 

Positions 
Fiscal Year 
2016-2017 

Positions 
Fiscal Year 
2017-2018 

Positions 
Fiscal 

Year 2018-
2019 

Assess adherence to technical best 
practices 

Report and make recommendations on 
technical risks and issues 

Attend and report at Executive Steering 
Committee meetings, as requested. 

Network 
Connectiv
-ity 
Installa-
tion  
Consult-
ants 

Conducts site surveys. 

Develops design and engineering 
specifications. 

Installs cable drops, wireless access point 
drops, and WAPs. 

Proposed 
Budget 

Augmen-
tation 

One-
time 

Consultants Consultants  

Totals    5.3 PY 
redirected  

7 PY 
proposed 
budget 

augmentation 
FY2016-2017 

 
 
 
 
 
 
 
 
 

Consultants 

5.2 PY 
redirected 

21 PY 
proposed 
budget 

augmentation 
(7 PY from 
proposed 
budget 

augmentation 
FY2016-

2017, 14 PY 
for future 
request) 

 

Consultants 

21 PY 
continued 

from 
proposed 
budget 

augmenta-
tions 
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The following areas would incur additional costs (i.e., travel, associated costs):  

 Facilities staff working the site As-Built diagrams, cabling requirements, fiber 

specifications, appropriate site review and signoff (i.e., Facilities, Fire Marshall, 

Inspector, etc.) will require site visits and travel costs.   

 Network infrastructure staff performing implementation, configuration and testing 

of the network switches and other networking appliances placed at the institutions.  

 Placement, configuration and testing of Data Center proxy servers and firewalls. 

 Preparation, creation and deployment of images for institutional workstations. 

 Configuration, implementation and testing of inmate workstations, both new and 

existing. 

 

Once in production, support and maintenance visits will also be required. An analysis 

regarding the number of staff needed to provide that support is included in the workload 

study associated withthe proposed budget augmentation. 

 

Workstations must be individually configured for compliance with current Information 

Security policies prior to being accessed by an inmate. This includes, but is not limited to 

assigning a unique network identifier for each workstation and configuring/ensuring 

privileged system resources are properly secured.  Support for the current and newly 

purchased workstations is included in the proposed  augmentation request. 

 

11. Training Plan 

The Project Team will develop a training plan, training materials, and provide training to 

institution instructors and test coordinators. This may include the following elements: 

 Train-the-Trainer - Training designed for an internal system expert to support 

department-wide training needs and provide access to the provider certification 

site and remedial site support. 

 Follow-up Support - Training provided after installation to address questions, 

features, issues, and concerns of institutional instructors, testing coordinators, and 

trainers. The project team will design this training to address the needs of both 

remedial and more sophisticated users. The training will cover business processes, 

workflow, data input, maintenance, search and retrieval, and certification exam 

requirements. 

 IT Field Support Staff – Training on troubleshooting problems with desktop 

and/or access issues.  

 System Administrator - Training or transfer of knowledge on system 

maintenance, updates, access, security, configuration, and modification. 

 Network Administrator – Training or transfer of knowledge on network, 

wireless and Access Point maintenance, updates, access, security, configuration 

and modification. 

 ISO Auditing and Monitoring – Training or transfer of knowledge of security 
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auditing and monitoring software and processes. 

12. On-going Maintenance 

A proposed budget augmentation will be requested for resources to support this project.  

Enterprise CDCR network support and maintenance parameters will be applied for this 

project and associated enterprise components. Maintenance on the hardware and software 

will include the standard warranty period afforded the State of California for 

workstations, switches, and other hardware related items and one or two-year 

maintenance support as well as the Software Assurance for Microsoft software products 

and regular software license support for products not covered under Software Assurance 

(please refer to Section 1 – Hardware and Section 2 – Software for costing per Fiscal 

Year).   

13. Information Security 

To secure the CTE-ME inmate network from the CDCR staff network, an independent 

Active Directory structure will be built to properly manage the user accounts and inmate 

security privileges.  A tunneling VPN will further segregate the CTE-ME inmate network.    

14. Confidentiality 

Personally identifiable information will be protected using the State of California’s and 

CDCR’s Policy and Procedures. 

15. Impact on End Users 

Users currently enrolled in these paper based courses would need training on PC and / or 

Internet browser navigation. Existing PC based courseware students will require a brief 

overview of the differences between the PC software based training and Internet based 

training. 

16. Impact on Existing Systems 

At the time of this writing, new workstations will be purchased.    

17. Consistency with Overall Strategies 

The solution will be developed consistent with the state procurement, development and 

management processes as defined in SAM, SIMM and the Department Operations 

Manual (DOM) as well as DRP strategic initiatives. The solution is consistent with the 

CDCR IT Strategic Plan 2015 – 2020 page 4. 

18. Impact on Current Infrastructure 

Since CTE-ME inmate classrooms may not be constructed with the necessary wiring or 

Wireless infrastructure, the site may have the wiring and/or Wireless infrastructure built. 

The CTE-ME inmate network wiring extensions at the institutions will be installed by the 

local Plant Operations Unit (or contractor) from the POE switch to the classroom. Access 

Points will be positioned in the classroom and connected to the cable.  Wireless access 

will be provided for the workstations via WAC that will be connected to the CTE-ME 
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inmate network. In addition, electrical wiring may be required to meet the power 

requirements of the workstations and networking hardware. Network accounts, security, 

access monitoring and control and proxy server capabilities will be increased through the 

addition of approximately 3,418 networked workstations and 8,450 student user accounts 

annually. Local staff will be relied upon to provide first level support of the networking 

equipment and workstations. 

In addition, the implementation of the CTE-ME inmate network in the CTE classrooms at 

all of the institutions will cause an increase in bandwidth usage within the institution, 

between the institution and the wide area network shared with CCHCS, and at the central 

data center. The resource usage required by the system will have to be assessed and 

additional resources purchased if necessary. 

 

19. Impact on Data Center 

Impact to the State of CA data center would be limited to the additional network and 

Internet traffic generated via the CTE-ME networks across the institutions. 

20. System Hosting/Data Center Consolidations 

___ OTech Managed Services 

___ OTech Federated Data Center 

___ Agency/state entity 

___ Outsourced/Other 

_X_ N/A.  No additional hosting by CDCR or data center consolidations is expected with 

the CTE-ME project. 

21. Backup and Operational Recovery 

The CTE-ME solution will leverage the backup and operational recovery strategy of the 

TMS Basic and CDCR EIS’s policies and procedures related to backup and operational 

strategy. 

22. Public Access 

No public access needs are identified for the CTE project. 

5.2 RATIONALE FOR SELECTION  

Loss of rehabilitative education pathways for offenders reduces the probability of the offender's 

successful reintegration into society and increases the probability of that offender's recidivism. 

The current CTE program needs to move to a digital-network-based technical education and 

certification system to include Wireless and hard wired, updated workstations, data center and 

network infrastructure, and security policies that will allow student learning and certification that 

meets today’s employment requirements.  Moving to this digital-network based solution will 

allow CDCR to: 
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a. Reach the target of 90% of CDCR subscribed digital-network media CTE courses.  As 

more certification sites are configured and brought online, there will a greater volume of 

availability of career technical materials and certification exams for inmates to attain 

their Milestone Credits. 

b. Have the flexibility to include additional digital technical educational materials and 

certification testing content as it comes available.  This will meet the target of inmate 

certifications, both in increase in count (3,300 inmates achieving certifications 24 months 

before their release) and increase in percentage (100% of inmate obtaining certifications 

after participation in the career technical programs).    

c. Reduce the amount of time to wait for certification results.  If certification exams are 

performed online the test results are immediate.  This will: 

o Greatly reduce the process time of provider site administrators to manually grade 

the certification exams.   

o The reduction of time needed to manually grade exams will free up testing 

coordinator’s time to proctor more exams per day, also increasing the opportunity 

of inmates receiving their certifications, and result in both an increase in count 

(3,300 inmates achieving certifications 24 months before their release) and 

increase in percentage (100% of inmate certifications who participate in the 

career technical programs – 2016 estimates – 8,400 inmates). 

d. Alleviate discrepancies between testing engine versions on the CDCR SharePoint.  Once 

this project is complete, the computer that logs onto the provider certification site will 

automatically receive the correct provider specific software update as needed and be 

directed to the most current certification path. 

e. Increase the receipt of certification results for offenders.  With online certification 

submission and receipt, inmates will know quickly if they have passed an exam.  The 

instructor will print out a copy of the exam results for the inmate; therefore,  CDCR will 

no longer need to facilitate delivery of certification results for inmates who transfer. 

Additionally, moving to this digital-network based solution will align CDCR to the business 

functional requirements which include: 

a. Increasing access to a broader selection of online career technical education and 

certification media (audio, text, videos, graphics, software tools, references, etc.) 

b. Improving the certification testing and turnaround time for receipt of certification 

c. Increasing the number of certification exams that can be proctored 

d. Allowing all program related workshop devices (i.e., smog equipment, etc.) to connect to 

the controlled inmate online network 

e. Availability for coursework and certification exams during normal career technical 

classroom hours 

f. A secure network solution 

g. A scalable solution 

h. Service Level Thresholds 

i. A secure physical solution 
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j. Mock scenarios to demonstrate real life applicability to reinforce career technical 

curriculum 

If the FSR is not approved: 

 More CTE programs will move to online based testing reducing the number of programs 

for inmates to receive their certifications and future employment opportunities. 

 Less number of CTE programs will be available impacting the inmate’s ability to achieve 

Milestone Credits.  

 CDCR will further fall out of compliance with the 3JP and Assembly Bills 494 and 1019. 

5.3 OTHER ALTERNATIVES CONSIDERED 

Alternatives for the CTE solution included: 

1. To subscribe to digital-network media CTE courses, connecting all workstations in the 

CTE classroom to cables that will run back to the Intermediate Distribution Frame (IDF) 

switch, providing online CTE access. 

5.3.1 Alternative 1 

Description 

The Alternative 1 solution would require running cables from the building IDF to the 

classroom and connecting each computer up to the cables.  

Costs 

The costs of running cable to each of the 3,418 computers would be extraordinarily high.  

Average cost of running a cable to a computer is $2,000.  

 3,418 cables X $2,000 = $6,836,000 

Benefits and Advantages  

 Reach the target of 90% of CDCR subscribed digital-network media CTE courses.  

As more certification sites are configured and brought online, there will a greater 

volume of availability of career technical materials and certification exams for 

inmates to attain their Milestone Credits. 

 The flexibility of CDCR to add additional technical educational materials and 

certification testing as they become available.  This will meet the target of inmate 

certifications both in increase in count (3,300 inmates achieving certifications 24 

months before their release) and increase in percentage (40% of inmate 

certifications who participate in the career technical programs).    

 Reduce the amount of time to wait for certification results.   

 CDCR alleviating discrepancies between testing engine version on the CDCR 
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SharePoint site. The computer that logs onto the provider certification site will 

automatically receive the correct provider specific software update. 

 Increase receipt of certification results for offenders 

Disadvantages 

The disadvantages to Alternative 1 include: 

 High cost of physically cabling all computers in a classroom.  
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6 PROJECT MANAGEMENT PLAN 

CDCR has adopted a project management methodology and Project Life Cycle (PLC) 

model that embrace project management principles described by the Project Management 

Institute (PMI) and the California Project Management Methodology (CA-PMM). The 

CDCR PLC processes provide a consistent approach to perform activities and tasks 

required for planning, initiating, executing, controlling, and managing IT projects.  PMI 

clearly define the major activities of a project to ensure the product or service delivered 

satisfies the customer’s business needs.  In addition, they provide a systematic approach 

and standard methodology for performing the major activities of a project. 

 

CDCR endorses and applies project management best practices.  EIS uses the most 

effective project management practices and tools to maximize communication and 

coordination between all project team members.  Its project management practices and 

tools allow EIS to prioritize and allocate resources efficiently across projects.  While EIS 

takes full accountability and responsibility for the completion of projects on time and on 

budget, project management responsibility is shared between EIS and its customers. 

 

CDCR has adopted a project approach that relies on shared project management 

responsibility between program and technical areas.  This synergistic project management 

approach deemphasizes the technical issues in order to establish a logical relationship 

between technical requirements and CDCR business imperatives.  The Technical Project 

Manager (TPM) and the Business Project Manager (BPM) cooperate to achieve overall 

project effectiveness and alignment with business processes. 

 

CDCR uses a disciplined approach to project tracking and reporting supported by 

recognized project management tools. Automated project management tools support 

project planning, tracking and reporting, and also support project managers IT by 

enabling project management techniques, such as checklists and review check points to 

keep the focus on quality and achieving project objectives. 

 

A key component of the Project Management Methodology is the hiring of a project 

manager.  The project scope, schedule, and requirements will be clearly defined in the 

project plan, and the contractor will be required to provide the necessary skills and staff 

resources to accomplish the project goals. 

 

Project plans will be developed in accordance with the Department of Technology 

California Project Management Methodology (CA-PMM).  At a minimum, the following 

will be developed: 

 

 Project Charter 

 Project Management Plan 

 Scope Management Plan 

 Configuration/Change Control Management Plan 

 Human Resources Management Plan 
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 Communications Management Plan 

 Risk and Issue Management Plan 

 Cost Management Plan 

 Quality Management Plan 

 Schedule Management Plan 

 Contract Management Plan 

 Testing Plan 

 Training Plan 

 Organizational Change Management Plan 

 Transition to Maintenance and Operations Plan 

 

 



California Department of Corrections and Rehabilitation 

Feasibility Study Report:  Career Technical Education – Media Evolution (CTE-ME) 

 

47 

6.1 PROJECT ORGANIZATION 

 

CTE
Project Organization

Executive Steering 

Committee

 

DRP Program Sponsor 

(3%)

 

Technical Project 

Manager (Contractor)

 

DRP Business Project 

Manager (58%)

 

 

Solutions Architect 

(Contractor)

 

2% Associate 

Construction Analyst

7% Senior Estimator of 

Building Construction

Network Connectivity 

Installation Consultants 

 

Enterprise Information 

Services

 2 SSS II (5% ea)

Facility Planning, 

Construction & 

Management

 

 

California Department of 

Technology 

Independent Project 

Oversight Consultants

 

DRP Office of 

Correctional Services

 

2 Supervisors of Voc 

Education (25% ea)

2 AGPAs (50% ea)

30% Facility Captain

70% Principals

1.3% Vocational Instructors

Additional EIS Technical staff (Full 

Compliance)

1 SSS II (Desktop Imaging)

1 SrISA (Desktop Imaging)

1 SISA (Desktop Imaging)

2 SISA (Field Support)

6 AISA (Field Support)

1 AsstISA (Field Support)

1 SrISA (Project Support)

1 AGPA/SSA (Project Support) 

EIS Technical staff (Basic  

Compliance)

1 SSS I (Security auditing)

1 SSSII (Security monitoring)

1 SISA (Desktop Imaging)

1 SISA (Field Support)

1 SSS II (Infrastructure Network)

1 SSS II (Server)

1 SSS II (Wireless)
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6.2 PROJECT PLAN 

6.2.1 Project Phasing 

 

Project Phase Phase Deliverables 

Initiation  Charter, resource onboarding 

Planning Project documentation 

Requirements  As-Is documentation, Site Survey 

documentation 

Design  To-Be documentation, Gap analysis, 

Design documentation 

Lab Test Procurement, provider site links/software/ 

testing documentation 

TMS Data Center Proxy server build, firewall build 

Main Procurement Hardware/equipment/software/ 

maintenance/support 

Training Development Training plan, materials, and schedule 

Proof of Concept (POC) 

 

One institutional site location 

Second Site and Validation One institutional site location, validation 

of revised processes from POC 

Basic Compliance Phase Statewide Build-out, 

Implementation and Rollout  

All institutional locations (33 sites, 
several computing devices per critical CTE 
certification classroom/shop) 

Full Compliance Phase Statewide Build-out, 

Implementation and Rollout  

All institutional locations (33 sites, all 
remaining CTE programs, all remaining 
computing devices in CTE 
classrooms/shops) 

Project Closure Project artifacts, project library 
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6.2.2 Project Schedule 

Major Milestones Est Start 

Date 

Est Complete 

Date 

FSR Submittal 07/20/2015 12/4/2015 

Contract Award 05/01/2016 07/01/2016 

Project Start Date 07/01/2016 07/01/2016 

Project Initiation Phase  07/01/2016 07/31/2016 

 Resource identification and onboarding   

 Project Charter complete   

Project Planning  Phase 08/01/2016 08/31/2016 

 Project planning documentation    

Requirements Phase 09/01/2016 10/31/2016 

 Discovery analysis   

 As-Is analysis   

 Site surveys   

Design Documentation Phase 10/01/2016 11/30/2016 

 To-Be analysis   

 Gap analysis   

 Design documentation   

Initial Provider Test Phase 11/01/2016 12/31/2016 

 Procurement of lab test equipment   

 Lab test provider sites   

 Lab test documentation   

TMS Data Center Implementation Phase 12/01/2016 01/31/2017 

 Tiger team contacted   

 TMS proxy server build   

 TMS firewall build   

Procurement Process Phase 12/01/2016 02/28/2017 

 Hardware/equipment/maintenance purchase   

 Software/license/support purchase   

 Hardware/equipment/software receipt   

 Institution delivery of hardware/equipment/software   

Training Development Phase 02/01/2017 2/28/2017 

 Develop training plan, materials, and schedule.   

Proof of Concept Phase 03/01/2017 04/30/2017 

 POC site build-out   

 POC site implementation and rollout   

 POC test of security safeguards 

  

  

 Test training process and documentation   

 POC site evaluation   

 POC site lessons learned   

Second Site  and Validation of Processes from POC Phase 05/01/2017 05/31/2017 

 Site Build-out   

 Site implementation and rollout   

 Site test of security safeguards   

 Train second site staff   

 Site evaluation and transition   
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Basic Compliance Site Infrastructure Build Out Phase (rolling wave 
approach – 33 sites, several computing devices per critical CTE 
certification classroom/shop ) 

06/01/2017 05/31/2018 

 Site infrastructure build-out (network equipment)   

 Site Implementation and Rollout Phase (PC’s, connectivity 
verification, Security configuration, Security verification, train 
staff, site evaluation and transition) (rolling wave approach – 
33 sites) 

  

 Site implementation and rollout   

 Site transition   

Full Compliance Site Infrastructure Build Out Phase (rolling wave 
approach – 33 sites, all CTE programs, all computing devices in CTE 
classrooms/shops) 

07/01/2017 05/31/2018 

 Site infrastructure build-out (network equipment)   

 Site Implementation and Rollout Phase (PC’s, connectivity 
verification, Security configuration, Security verification, train 
staff, site evaluation and transition) (rolling wave approach – 
33 sites) 

  

 Site implementation and rollout   

 Site transition   

Project Acceptance and Closeout 06/01/2018 06/30/2018 

PIER 07/01/2018 06/30/2019 
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6.3 AUTHORIZATION REQUIRED 

This project requires approval from the following: 

 CDCR Agency Information Security Officer 

 CDCR Enterprise Architect 

 CDCR Chief Budget Officer 

 CDCR Enterprise Information Services Director 

 Undersecretary, Administration & Offender Services designee for CDCR Agency 

Secretary 

 

The FSR also requires approval from the Department of Technology as part of the standard FSR 

review process. 
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7 RISK MANAGEMENT PLAN 

7.1 Risk Management Approach 

The CTE Project will follow the Risk Management Procedures established by the CDCR’s 

Project Management Office PMM and SIMM.  The plan will document the processes and 

procedures used to identify the entire structure of the project and its deliverables, providing a 

comprehensive framework for assessing each aspect of the project for potential risk. 

 

7.1.1 Risk Register 

High-level project risks are identified in the Risk Register.  A copy of the high-level risks is 

included in Section 7.2. 

 

7.1.2 Risk Assessment 

The high-level risk assessment is an initial broad view of the risk associated with the project.  

The risk assessment process includes a review and determination of whether the identified risks 

are acceptable.  Risk assessment is not a one-time event; CTE will assess the risks identified 

monthly or more frequently if required throughout the project. 

 

7.1.3 Risk Identification 

During the initiation phase of the project, high-level risk information is gathered in an initial 

meeting of the Business and Technical Project Managers and the CTE Project Team members.  

Each CTE Project Team member will identify and provide a list of potential risk items.  As the 

project progresses, the team will identify and assess additional risks which will result in a 

complete list of potential risks of the project.  The characteristics of each identified risk are 

captured and entered into the Risk Register. 

 

7.1.4 Risk Analysis and Quantification 

After identifying the potential risks, the project team and/or project manager reviews each risk to 

classify and prioritize the risk, and seeks to assess the probability of occurrence and impact to the 

project.  This risk analysis and qualification process will lead to the creation of the Risk Register.  

The team will manage and accept those risks deemed most likely to have a negative impact to the 

project. 

 

7.1.5 Risk Prioritization 

The prioritization of a risk is based upon the potential impact of the risk on the project and the 

probability of occurrence, which computes the risk exposure.  The team and/or project manager 

will assess the risk mitigation timeframe and apply some expert judgment to determine the 

overall prioritization order for the risks.  The probability on the likelihood of the risk occurring 

(1-9=Low Risk, 10-15=Medium Risk, 16-25=High Risk) while the risk impact is based on either 

the effect to cost, schedule and/or performance as well as the probability to determine the rating 
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1-5. 

 

7.1.6 Risk Response 

The project team has identified the risk mitigation response to each of the risks listed in the 

project Risk Register.  The response can consist of one of the following responses: 

 Mitigate – Used to reduce the probability and/or impact of an adverse risk event to an 

acceptable threshold.  Taking early action to reduce the probability and/or impact is often 

more effective than trying to repair damage if the risk occurs. 

 Avoid – Involves changing the project plan to eliminate the threat posed by the adverse 

risk. 

 Transfer – Requires shifting the negative impact of a threat along with ownership of the 

response to a third party.  Transferring the risk simply gives another party responsibility 

for its management. 

 Acceptance – Risk acceptance involves simply accepting the risk event and its 

consequences.  Project team and/or project manager will monitor the risk and deal with 

the event if it occurs. 

For each response that is accepted, a mitigation plan has been developed and is summarized in 

the Risk Register for that risk. 

 

7.1.7 Risk Tracking and Control 

The objective of risk tracking and control is to ensure that all steps of the Risk Management 

Procedures are being followed, and as a result, risks are being mitigated and mitigation plans are 

followed as necessary.  Risk tracking and control involves the oversight and tracking of risk 

mitigation action plan execution, avoidance plan execution, reassessment of risks, reporting of 

risk status and recording risk information changes in the project Risk Register.  

 

Risk Tracking 

 

The Project Manager is responsible for the high-level oversight of the execution of mitigation 

strategies for all risks identified in the project Risk Register.  The Project Manager is also 

responsible for updating the Project Sponsor and Steering Committee via identified and accepted 

communication mediums and obtaining their approval as needed. 

 

Risk Control 

 

The Project Manager will reassess the risk information in the project Risk Register to determine 

if any changes are needed.  The risk probability or impact could change based upon project 

events or other information.  Reassessment of risk information will be performed on a monthly 

basis, but it may be performed more frequently if needed.  Risk status is included as part of the 

project status meetings.  Risk status reporting will focus on the highest ranked risks.  Information 

presented will include the status of risk mitigation plans, changes in risk prioritization for known 

risks, and any new risks identified. 
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7.2 Risk Register 

The Risk Register (part of the CA-PMM Toolkit) describes the risks associated with the project, 

the probability of the risk occurring, the impact if the risk occurs, the time action must begin, the 

risk level identified, and the preventative or contingency measures that CTE can use to address 

the risk. 

 
Statement of 

Probability or 

Impact (Levels 

1-5) 

Risk Management 

Action Must 

Begin… 

Risk Level 

(probability X 

impact X action must 

begin) 

Description 

1=Low; 5=High Within six months Low 1-9 Unlikely or highly unlikely 

1=Low; 5=High 
Six months to a year 

from now 

Medium 10-15 
Better than even chance 

1=Low; 5=High 
Over a year from 

now 

High 16-25 
Highly likely or almost certain 

 

Potential Risks (via the Risk Register) 

The following potential risks were identified.  

 Funding for the project may not be approved. 

 Key resources with the appropriate skill set not available when project begins. 

 Physical and IT security parameters not able to be met. 

 Conflicts with other ongoing projects may impact project schedule or resources. 

 Readiness of instructors to transition to web based instruction may take longer than 

expected. 

 Statewide vendor procurement contract for desktops will expire June 10, 2016. 

 Implementation pace for in-prison infrastructure not keeping up with CTE industry 

transition to online curriculum and exams. 

 

 

  

 
 

 



Risk Register
Project Name:

Project #:

Revision Date:

1

Funding for the 

project may not be 

approved.

3 5
Six months to a year 

from now
9.9

Low priority within 

the State Budget 

or a downturn in 

the State 

economy.

2

Key resources with 

the appropriate skill 

set not available when 

project starts.

3 4
Six months to a year 

from now
7.92

Lack of sufficient 

resources to 

handle all mission 

critical work 

assignments

3

Physical and IT 

security parameters 

not able to be met

2 4 Over a year from now 2.64

Unique layout of 

each institution 

may create 

unanticipated 

barriers

4

Conflicts with other 

ongoing projects may 

impact project 

schedule or resources

3 3 Over a year from now 2.97
Unanticipated new 

critical mandates

Career Technical Education (CTE)  Project

5225-162

August 30, 215

Train backup staff to fill the 

key positions or obtain funding 

for consultant augmentation.

IT equipment, infrastructure and 

software security protocol cannot 

be standardized statewide

Involve all relevant stakeholders 

early in the project during 

requirements definition and 

identify critical physical and IT 

security needs

Develop a working group of 

applicable stakeholders  to 

evaluate and conduct an 

analysis of each occurrence

Project may be delayed or staff 

resources not available due to 

conflicts in project schedules

Build a strong communication 

plan and establish priorities 

within the organization 

Priortize project deliverables 

so as not to conflict with other 

projects

Risk Level*

(1 - 25)
Cause Consequences Avoidance Plan

Project may be delayed

Build a strong schedule and 

attain agreement for use of 

future resoures  

Mitigation Plan

Project Objectives may not be 

met

Idenfity critical objectives to be 

completed first and ensure no 

project delays

Keep communications open 

and actively involve all project 

stakeholders

* 1-9 = Low Risk Level, 10-15 = Medium Risk Level, 16-25 = High Risk Level

# Risk
Probability

(1 - 5)

Potential 

Impact

(1 - 5)

Risk Management 

Action must begin…



Risk Register

5

Readiness of 

instructors to 

transition to web 

based instruction may 

take longer than 

expected.

1 3 Over a year from now 0.99

Industry transition 

rate to online 

curriculum and 

exams exceeds 

available training 

time

6

Statewide vendor 

procurement contract 

for desktops will 

expire June 10, 2016 

5 3
Six months to a year 

from now
9.9

Statewide 

mandatory 

contract for 

desktops expires 

June 10, 2016.

7

Implementation pace 

for in-prison 

infrastructure not 

keeping up with CTE 

industry transition to 

online curriculum and 

exams 

2 4
Within the next six 

months
8

Certification 

providers moving 

to new technology

8

9 0

10 0

11 0

14 0

15 0

16 0

17 0

18 0

19 0

20 0

Reduction of certifications 

issued to inmates

Monitor and collaborate with 

certification providers for 

alternate delivery of curriculum 

and exams until project is 

implemented

Collaborate with certification 

providers for alternate delivery 

of curriculum and exams until 

project is implemented

Inmates may be delayed in 

taking certification exams until 

training is accomplished

Monitoring the industry 

transition rate for planning 

purposes

Keep communications open 

and actively involve all 

instructors and trainers

Prices for desktops may 

increase with the new contract 

affecting project budget.

Monitor DGS contract 

negotiations for a new statewide 

mandatory contract.

DGS will be negotiating a new 

statewide mandatory contract.
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8 ECONOMIC ANALYSIS WORKSHEETS 

 

Please see attached Economic Analysis Worksheets. 



EXISTING SYSTEM COST WORKSHEET

Department: California Department of Corrections and Rehabilitation

Project: Career and Technical Education - Media Evolution (CTE-ME)

FY 2016-2017 FY 2017-2018 FY 2018-2019 TOTALS
PYs Amounts PYs Amounts PYs Amounts PYs Amounts

Information Technology (IT) Costs:
Continuing:

Staff (Salaries & Benefits) 0.0 -$                    0.0 -$                   0.0 -$                     0.0 -$                     

Hardware Lease/Maintenance -$                    -$                    -$                      -$                     

Software Maintenance/Licenses -$                    -$                   -$                     -$                     

Contract Services -$                    -$                    -$                      -$                     

Data Center Services -$                    -$                    -$                      -$                     

Agency Facilities -$                    -$                    -$                      -$                     

Other -$                    -$                    -$                      -$                     

Total IT Costs 0.0 -$                    0.0 -$                   0.0 -$                     0.0 -$                     

  

Program Costs:
Continuing:   

Staff 354.1 30,216,587$    354.1 30,216,587$   354.1 30,216,587$     1062.4 90,649,760$    

Other -$                    -$                   -$                      -$                     

Total Program Costs 354.1 30,216,587$    354.1 30,216,587$   354.1 30,216,587$     1062.4 90,649,760$    

  

Total Existing System Costs 354.1 30,216,587$    354.1 30,216,587$   354.1 30,216,587$     1062.4 90,649,760$    

*See detail sheets for breakdown
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PROPOSED SYSTEM COST WORKSHEET

Department: California Department of Corrections and Rehabilitation

Project: Career and Technical Education - Media Evolution (CTE-ME)

FY 2016-2017 FY 2017-2018 FY 2018-2019 TOTALS
PYs Amounts PYs Amounts PYs Amounts PYs Amounts

Information Technology (IT) Costs:

One-time:

Staff (Salaries & Benefits) 12.3 1,375,026$      26.2 2,808,222$          0.0 -$                        38.5 4,183,247$     

Hardware Purchase 1,900,725$      5,097,523$          -$                         6,998,248$     

Software Purchase/License 236,669$         1,152,619$          -$                        1,389,288$     

Telecommunications 416,000$         754,000$             -$                         1,170,000$     

Contract Services
Solution Architect 140,873$         140,873$             -$                        281,745$        
Project Management 250,000$         250,000$             -$                        500,000$        
Project Oversight 112,560$         112,560$             -$                        225,120$        
IV&V Services -$                     -$                         -$                        -$                    
Other Contract Services -$                     -$                         -$                        -$                    

TOTAL Contract Services 503,433$         503,433$             -$                        1,006,865$     

Data Center Services -$                     -$                         -$                         -$                    

Agency Facilities -$                     -$                         -$                         -$                    

Other 241,897$         412,693$             -$                         654,590$        

Total One-time IT Costs 12.3 4,673,749$      26.2 10,728,489$        0.0 -$                        38.5 15,402,238$   
Continuing:

Staff 0.0 -$                     0.0 -$                         21.0 2,228,893$         21.0 2,228,893$     

Hardware Lease/Maintenance -$                      333,214$             343,673$             676,887$        

Software Maintenance/Licenses -$                     124,078$             1,155,834$         1,279,912$     

Telecommunications -$                     -$                         -$                        -$                    

Contract Services -$                     -$                         -$                         -$                    

Data Center Services -$                     -$                         -$                         -$                    

Agency Facilities -$                     -$                         -$                         -$                    

Other -$                     5,259$                  431,691$             436,950$        

Total Continuing IT Costs 0.0 -$                     0.0 462,551$             21.0 4,160,091$         21.0 4,622,642$     

TOTAL PROJECT COSTS 12.3 4,673,749$      26.2 11,191,040$        21.0 4,160,091$         59.5 20,024,880$   

Continuing Existing Costs:

Information Technology Costs:

Staff 0.0 -$                     0.0 -$                         0.0 -$                        0.0 -$                    

Other -$                     -$                         -$                         -$                    

Total Existing IT Costs 0.0 -$                     0.0 -$                         0.0 -$                        0.0 -$                    
Program Costs:   

Staff 354.1 30,216,587$    354.1 30,216,587$        354.1 30,216,587$      1062.4 90,649,760$   

Other -$                     -$                         -$                         -$                    

Total Program Costs 354.1 30,216,587$    354.1 30,216,587$        354.1 30,216,587$      1062.4 90,649,760$   

TOTAL CONTINUING EXISTING COSTS 354.1 30,216,587$    354.1 30,216,587$        354.1 30,216,587$      1062.4 90,649,760$   

  

TOTAL ALTERNATIVE PROJECT COSTS 366.4 34,890,335$    380.3 41,407,627$        375.1 34,376,678$      1121.9 110,674,640$ 

Increased Revenues -$                     -$                         -$                        -$                    

*See detail sheets for breakdown
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ALTERNATIVE 1 COST WORKSHEET

Department: California Department of Corrections and Rehabilitation

Project: Career and Technical Education - Media Evolution (CTE-ME)

FY 2016-2017 FY 2017-2018 FY 2018-2019 TOTALS
PYs Amounts PYs Amounts PYs Amounts PYs Amounts

Information Technology (IT) Costs:

One-time:

Staff (Salaries & Benefits) 12.3 1,375,026$    26.2 2,808,222$        -$                       38.5 4,183,247$        

Hardware Purchase 3,659,587$    -$                       -$                        3,659,587$        

Software Purchase/License 594,602$       -$                       -$                       594,602$           

Telecommunications 7,336,000$    -$                       -$                        7,336,000$        

Contract Services

Software Customization -$                  -$                       -$                       -$                       

Project Management 250,000$       250,000$           -$                       500,000$           

Project Oversight 112,560$        112,560$           -$                       225,120$           

IV&V Services -$                  -$                       -$                       -$                       

Other Contract Services 

(Solution Architect)
140,873$       140,873$           -$                       281,746$           

TOTAL Contract Services 503,433$       503,433$           -$                       1,006,866$        

Data Center Services -$                  -$                       -$                        -$                       

Agency Facilities -$                  -$                       -$                        -$                       

Other 241,116$       -$                       -$                        241,116$           

Total One-time IT Costs 12.3 13,709,764$  26.2 3,311,655$        0.0 -$                       38.5 17,021,418$      

Continuing:

Staff 0.0 -$                  0.0 -$                       21.0 2,228,893$         21.0 2,228,893$        

Hardware Lease/Maintenance -$                  1,073,000$        1,073,000$          2,146,000$        

Software Maintenance/Licenses -$                  1,123,189$        1,123,189$         2,246,378$        

Telecommunications -$                  -$                       -$                       -$                       

Contract Services -$                  -$                       -$                        -$                       

Data Center Services -$                  -$                       -$                        -$                       

Agency Facilities -$                  -$                       -$                        -$                       

Other -$                  -$                        -$                        -$                       

Total Continuing IT Costs 0.0 -$                  0.0 2,196,189$        21.0 4,425,082$         21.0 6,621,271$        

TOTAL PROJECT COSTS 12.3 13,709,764$  26.2 5,507,844$        21.0 4,425,082$         59.5 23,642,689$      

Continuing Existing Costs:

Information Technology Costs:

Staff 0.0 -$                  0.0 -$                       0.0 -$                       0.0 -$                       

Other -$                  -$                       -$                        -$                       

Total Existing IT Costs 0.0 -$                  0.0 -$                       0.0 -$                       0.0 -$                       

Program Costs:   

Staff 354.1 30,465,580$  354.1 30,465,580$      354.1 30,465,580$       1062.3 91,396,740$      

Other -$                  -$                       -$                        -$                       

Total Program Costs 354.1 30,465,580$  354.1 30,465,580$      354.1 30,465,580$       1062.3 91,396,740$      
TOTAL CONTINUING EXISTING COSTS 354.1 30,465,580$  354.1 30,465,580$      354.1 30,465,580$       1062.3 91,396,740$      

  
TOTAL ALTERNATIVE PROJECT COSTS 366.4 44,175,344$  380.3 35,973,424$      375.1 34,890,662$       1121.8 115,039,429$    

Increased Revenues -$                  -$                       -$                       -$                       

*See detail sheets for breakdown
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ECONOMIC ANALYSIS SUMMARY

Department: California Department of Corrections and Rehabilitation

Project: Career and Technical Education - Media Evolution (CTE-ME)

FY 2016-2017 FY 2017-2018 FY 2018-2019 TOTALS

PYs Amounts PYs Amounts PYs Amounts PYs Amounts

Baseline:

Total IT Costs 0.0 -$                     0.0 -$                   0.0 -$                   0.0 -$                      

Total Program Costs 354.1 30,216,587$    354.1 30,216,587$   354.1 30,216,587$   1062.4 90,649,760$      

Total Existing System Cost 354.1 30,216,587$    354.1 30,216,587$   354.1 30,216,587$   1062.4 90,649,760$      

Proposed Solution:

Total Existing System Cost 354.1 30,216,587$    354.1 30,216,587$   354.1 30,216,587$   1062.4 90,649,760$      

Total Proposed Project Cost 12.3 4,673,749$      26.2 11,191,040$   21.0 4,160,091$     59.5 20,024,880$      

Total Continuing Existing Cost 354.1 30,216,587$    354.1 30,216,587$   354.1 30,216,587$   1062.4 90,649,760$      

Total Proposed Cost 366.4 34,890,335$    380.3 41,407,627$   375.1 34,376,678$   1121.9 110,674,640$    

Cost Savings or Avoidance -12.3 (4,673,749)$     -26.2 (11,191,040)$ -21.0 (4,160,091)$   -59.5 (20,024,880)$    

Increased Revenue -$                     -$                   -$                   -$                      

Net Cost or Benefit -12.3 (4,673,749)$     -26.2 (11,191,040)$ -21.0 (4,160,091)$   -59.5 (20,024,880)$    

Cumulative Net (Cost) or Benefit -12.3 (4,673,749)$     -38.5 (15,864,789)$ -59.5 (20,024,880)$ 

Alternative 1:

Total Existing System Cost 354.1 30,216,587$    354.1 30,216,587$   354.1 30,216,587$   1062.4 90,649,760$      

Total Alt. 1 Project Cost 12.3 13,709,764$    26.2 5,507,844$     21.0 4,425,082$     59.5 23,642,689$      

Total Alt. 1 Continuing Existing 354.1 30,465,580$    354.1 30,465,580$   354.1 30,465,580$   1062.3 91,396,740$      

Total Alternative 1 Cost 366.4 44,175,344$    380.3 35,973,424$   375.1 34,890,662$   1121.8 115,039,429$    

Cost Savings or Avoidance -12.3 (13,958,757)$   -26.2 (5,756,837)$   -21.0 (4,674,075)$   -59.4 (24,389,669)$    

Increased Revenue -$                     -$                   -$                   -$                      

Net Cost or Benefit -12.3 (13,958,757)$   -26.2 (5,756,837)$   -21.0 (4,674,075)$   -59.4 (24,389,669)$    

Cumulative Net (Cost) or Benefit -12.3 (13,958,757)$   -38.5 (19,715,594)$ -59.4 (24,389,669)$ 
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PROJECT FUNDING PLAN

Department: California Department of Corrections and Rehabilitation

Project: Career and Technical Education - Media Evolution (CTE-ME)

FY 2016-2017 FY 2017-2018 FY 2018-20192020-2021 TOTALS

PYs Amounts PYs Amounts PYs AmountsAmountsPYs Amounts
TOTAL PROJECT COSTS 12.3 4,673,749$     26.2 11,191,040$  21.0 4,160,091$        59.5 20,024,880$  

REDIRECTED RESOURCES

Staff 5.3 587,859$        5.2 579,329$       0.0 -$                      10.5 1,167,187$    

Redirected Funds

Existing System -$                    -$                  -$                      -$                   

Other fund sources -$                    -$                  -$                      -$                   
Total Redirections 5.3 587,859$        5.2 579,329$       0.0 -$                      10.5 1,167,187$    

ADDITIONAL FUNDING

One-Time Project Costs 7.0 4,085,890$     21.0 10,149,161$  0.0 -$                      28.0 14,235,051$  

Continuing Project Costs 0.0 -$                    0.0 462,551$       21.0 4,160,091$       21.0 4,622,642$    
TOTAL NEW FUNDING 7.0 4,085,890$     21.0 10,611,712$  21.0 4,160,091$       49.0 18,857,693$  

Total Project Funding 12.3 4,673,749$     26.2 11,191,040$  21.0 4,160,091$       59.5 20,024,880$  

Difference: Funding - Costs 0.0 -$                    0.0 -$                  0.0 -$                       0.0  

TOTAL ESTIMATED SAVINGS 0.0 -$                    0.0 -$                  0.0 -$                      0.0 -$                   

FUNDING SOURCE*

General Fund 100% 4,673,749$     100% 11,191,040$  100% 4,160,091$       100% 20,024,880$  

Federal Fund 0% -$                    0% -$                  0% -$                      0% -$                   

Special Fund 0% -$                    0% -$                  0% -$                      0% -$                   

Reimbursement 0% -$                    0% -$                  0% -$                      0% -$                   

TOTAL FUNDING 100% 4,673,749$     100% 11,191,040$  100% 4,160,091$       100% 20,024,880$  

*Type: If applicable, for each funding source, beginning on row 31, describe what type of funding is included, such as local 

assistance or grant funding, the date the funding is to become available, and the duration of the funding.
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ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET

Department: California Department of Corrections and Rehabilitation

Project: Career and Technical Education - Media Evolution (CTE-ME)

FY 2016-2017 FY 2017-2018 FY 2018-20192020-2021 TOTALS

Annual Project Adjustments PYs Amounts PYs Amounts PYs AmountsAmountsPYs Amounts

One-time Costs

Previous Year's Baseline 0.0 -$                    7.0 4,085,890$    21.0 10,149,161$     

Annual Augmentation 7.0 4,085,890$     14.0 6,063,271$    -21.0 (10,149,161)$    

Total One-Time Budget Actions 7.0 4,085,890$     21.0 10,149,161$  0.0 -$                      28.0 14,235,051$  

Continuing Costs

Previous Year's Baseline 0.0 -$                    0.0 -$                  0.0 462,551$          

Annual Augmentation 0.0 -$                    0.0 462,551$       21.0 3,697,540$       

Total Continuing Budget Actions 0.0 -$                    0.0 462,551$       21.0 4,160,091$       21.0 4,622,642$    

Total Annual Project Budget 

Augmentation 7.0 4,085,890$     14.0 6,525,822$    0.0 (6,451,620)$      

Total Additional Project Funds 

Needed 49.0 18,857,693$  

Annual Savings/Revenue Adjustments

Cost Savings 0.0 -$                    0.0 -$                  0.0 -$                      

Increased Program Revenues 0.0 -$                    0.0 -$                  0.0 -$                      
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Baseline Cost Details

IT Costs
STAFF SALARY FY 2016-2017 FY 2017-2018 FY 2018-2019

PY Amount PY Amount PY Amount

-$               0.0 -$                   0.0 -$                   0.0 -$                    

-$               0.0 -$                   0.0 -$                   0.0 -$                    

-$               0.0 -$                   0.0 -$                   0.0 -$                    

-$               0.0 -$                   0.0 -$                   0.0 -$                    

-$               0.0 -$                   0.0 -$                   0.0 -$                    

TOTAL 0.0 -$                   0.0 -$                   0.0 -$                    

HARDWARE UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                   0 -$                   0 -$                    

-$               0 -$                   0 -$                   0 -$                    

-$               0 -$                   0 -$                   0 -$                    

TOTAL -$                   -$                   -$                    

SOFTWARE UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                   0 -$                   0 -$                    

-$               0 -$                   0 -$                   0 -$                    

TOTAL -$                   -$                   -$                    

CONTRACT SERVICES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                   0 -$                   0 -$                    

-$               0 -$                   0 -$                   0 -$                    

TOTAL -$                   -$                   -$                    

DATA CENTER SERVICES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                   0 -$                   0 -$                    

-$               0 -$                   0 -$                   0 -$                    

TOTAL -$                   -$                   -$                    
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Baseline Cost Details

AGENCY FACILITIES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                   0 -$                   0 -$                    

-$               0 -$                   0 -$                   0 -$                    

TOTAL -$                   -$                   -$                    

OTHER UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                   0 -$                   0 -$                    

-$               0 -$                   0 -$                   0 -$                    

TOTAL -$                   -$                   -$                    

Program Costs
STAFF SALARY FY 2016-2017 FY 2017-2018 FY 2018-2019

PY Amount PY Amount PY Amount

Institutions Statewide

Vocational Instructor 85,301$     283.0 24,140,183$  283.0 24,140,183$  283.0 24,140,183$   

Vocational Instructor (testing coordinators) 85,301$     70.0 5,971,070$    70.0 5,971,070$    70.0 5,971,070$     

DRP Headquarters -$                   -$                   -$                    

Associate Government Program Analyst 93,630$     1.1 105,334$       1.1 105,334$       1.1 105,334$        

-$               0.0 -$                   0.0 -$                   0.0 -$                    

-$               0.0 -$                   0.0 -$                   0.0 -$                    

-$                   -$                    
TOTAL 354.1 30,216,587$  354.1 30,216,587$  354.1 30,216,587$   

OTHER UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                   0 -$                   0 -$                    

-$               0 -$                   0 -$                   0 -$                    

TOTAL -$                   -$                   -$                    

NOTE:  One time staff and Other salaries reflect the 2% raise in 2014/2015 and the 2.5% raise in 2015/2016
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Proposed Details - One Time Costs

One-time:

STAFF SALARY FY 2016-2017 FY 2017-2018 FY 2018-2019

 PY Amount PY Amount PY Amount

DRP

Superintendent, Correctional Education 202,793$   0.03 6,084$                0.03 6,084$               

Staff Service Manager II (Managerial) 119,156$   0.58 69,110$              0.58 69,110$             

Supervisor of Vocational Instruction 128,177$   0.5 64,089$              0.5 64,089$             

Facility Captain, Correctional Institution 168,815$   0.3 50,645$              0.3 50,645$             

Associate Governmental Program Analyst 94,889$     1 94,889$              1 94,889$             

Supervisor of Correctional Education 139,657$   0.7 97,760$              0.7 97,760$             

Vocational Instructors 85,301$     1.3 110,891$            1.2 102,361$           

EIS RRSU      

Systems Software Specialist II 116,354$   0.0 -$                       1.0 116,354$           

Senior Information Systems Analyst 116,642$   0.0 -$                       1.0 116,642$           0.0 -$                   

Staff Information Systems Analyst 107,085$   1.0 107,085$            2.0 214,170$           0.0 -$                   

EIS Institution Field Support -$                       -$                      

Staff Information Systems Analyst 107,085$   1.0 107,085$            3.0 321,255$           0.0 -$                   

Associate Information Systems Analyst 98,768$     0.0 -$                       6.0 592,608$           0.0 -$                   

Assistant Information Systems Analyst 84,595$     0.0 -$                       1.0 84,595$             0.0 -$                   

EIS Infrastructure -$                       -$                      

Systems Software Specialist II (Infrastructure Network) 116,354$   1.0 116,354$            1.0 116,354$           0.0 -$                   

Systems Software Specialist II (Wireless, AP Monitoring) 116,354$   1.0 116,354$            1.0 116,354$           0.0 -$                   

Systems Software Specialist II (Server) 116,354$   1.0 116,354$            1.0 116,354$           0.0 -$                   

ISO -$                       -$                      

Systems Software Specialist I (Auditing) 107,581$   1.0 107,581$            1.0 107,581$           0.0 -$                   

Systems Software Specialist II (Security Monitoring) 116,354$   1.0 116,354$            1.0 116,354$           0.0 -$                   

EIS Project Support -$                       -$                      

Senior Information Systems Analyst 116,642$   0.0 -$                       1.0 116,642$           0.0 -$                   

Associate Government Program Analyst/Staff Services Analyst 93,630$     0.0 -$                       1.0 93,630$             0.0 -$                   

Systems Software Specialist III (PMO) 126,840$   0.05 6,342$                0.05 6,342$               

Systems Software Specialist III (EA) 126,840$   0.05 6,342$                0.05 6,342$               

FPCM  

Associate Construction Analyst 147,301$   0.02 2,946$                0.02 2,946$               

Senior Estimator of Building Construction 111,500$   0.07 7,805$                0.07 7,805$               

Chief of Plant Operations II Correctional Facility 101,366$   0.70 70,956$              0.70 70,956$             

TOTAL 12.3 1,375,026$         26.2 2,808,222$        0.0 -$                   

HARDWARE UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

Classrooms # TOTAL # TOTAL # TOTAL
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Proposed Details - One Time Costs

Generic AD-Capable PCs 1,200$       296 355,200$            0 -$                      0 -$                   

Generic AD-Capable PCs 1,200$       0 -$                       3122 3,746,400$        

Data Center Proxy Server 200,000$   2 400,000$            0 -$                      0 -$                   

HP ProCurve Gigabit SC-LC Mini-GBIC 350$          180 63,000$              190 66,500$             0 -$                   

Data Center Firewall 60,000$     2 120,000$            0 -$                      0 -$                   

HP 2920-24G-POE Switch 1,500$       60 90,000$              50 75,000$             

HP 2920-48G-POE Switch 2,500$       30 75,000$              45 112,500$           0 -$                   

Aironet 11AC Controller APs (for classrooms) 950$          110 104,500$            189 179,550$           0 -$                   

CISCO 5508 Series Wireless Controller w/ 12 AP licenses 7,000$       35 245,000$            0 -$                      0 -$                   

Cicso Prime Infrastructure Management Console 22,700$     1 22,700$              0 -$                      0 -$                   

0 -$                       0 -$                      0 -$                   

Shop Locations

HP 2920 24G Switch 1,200$       98 117,600$            188 225,600$           0 -$                   

HP ProCurve Gigabit SC-LC Mini-GBIC (assuming 10 reused) 350$          186 65,100$              376 131,600$           0 -$                   

ADA compliant equipment (27" monitor, keyboard, mouse)  $          852 110  $             93,720 189 161,028$           0 -$                   

Sales Tax @ 8.5% 148,905$   1 148,905$            0 399,345$           0 -$                   

TOTAL 1,900,725$         5,097,523$        -$                   

SOFTWARE UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL

OS Upgrades for AD Capability (no sales tax) 85$            296 25,160$              3122 265,370$           0 -$                   

MS Office Suite Std w/o Access (no sales tax) 90$            296 26,640$              3122 280,980$           0 -$                   

MS Exchange ENT CAL (no sales tax) 133$          296 39,368$              3122 415,226$           0 -$                   

McAfee License + 1 year support (no sales tax) 16$            296 4,597$                3122 48,485$             0 -$                   

Ekahau Site Survey Premium Pack 5,629$       1 5,629$                0 -$                      0 -$                   

Wireless Access Point Licenses (100) 19,822$     2 39,644$              1 19,822$             0 -$                   

Jaws ADA compliant software (5 license) 2,936$       22 64,592$              38 111,568$           0 -$                   

Solarwinds Polling Engine Software 20,000$     1 20,000$              0 -$                      0 -$                   

Software Sales Tax @ 8.5% 11,039$     1 11,039$              1 11,168$             0 -$                   

TOTAL 236,669$            1,152,619$        -$                   

TELECOMMUNICATIONS UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

Wireless # TOTAL # TOTAL # TOTAL

IP Wireless Access Point Drops (cabling, switches, installation)  $       2,000 110  $           220,000 189  $          378,000 0 -$                   

Shop Locations

IP Network Drops (cabling, switches)  $       2,000 98  $           196,000 188  $          376,000 0 -$                   

Proposed Details-One Time Costs CTE-ME EAW 10-18



Proposed Details - One Time Costs

TOTAL 416,000$            754,000$           -$                   

CONTRACT SERVICES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL

Solution Architect 281,745$   1  $           140,873 1  $          140,873 -$                   

Project Manager 250,000$   1  $           250,000 1  $          250,000 -$                   

Project Oversight 9,380$       12  $           112,560 12  $          112,560 -$                   

-$               0  $                       - 0  $                      - -$                   

-$               0  $                       - 0  $                      - -$                   

TOTAL 503,433$            503,433$           -$                   

DATA CENTER SERVICES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL

-$               0  $                       -  $                      - -$                   

 $              - 0  $                       -  $                      - -$                   

TOTAL -$                       -$                      -$                   

AGENCY FACILITIES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL

Power setup** -$               0  $                       -  $                      - -$                   

 $              - 0  $                       -  $                      - -$                   

TOTAL -$                       -$                      -$                   

OTHER UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL

Training Wireless AP/Controller monitoring  $     20,000 1  $             20,000 0  $                      - -$                   

Training Ekahau Site Survey Software  $       2,294 3  $               6,882 0  $                      - -$                   

Other Sales tax 8.5%  $       2,285 1  $               2,285 

DGS fee 1.15%    1  $             35,489 1  $            86,337 

Travel for switch installations  $     25,000 1  $             25,000 1  $            25,000 

OE&E New PY
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Proposed Details - One Time Costs

EIS RRSU

Systems Software Specialist II  $     21,559 0.0  $                       - 1  $            21,559 

Senior Information Systems Analyst  $     22,223 0.0  $                       - 1  $            22,223 -$                   

Staff Information Systems Analyst  $     22,223 1.0  $             22,223 1  $            22,223 -$                   

EIS Institution Field Support

Staff Information Systems Analyst  $     22,223 1.0  $             22,223 2  $            44,446 -$                   

Associate Information Systems Analyst  $     22,223 0.0  $                       - 6  $          133,338 -$                   

Assistant Information Systems Analyst  $     22,223 0.0  $                       - 1  $            22,223 -$                   

EIS Infrastructure

Systems Software Specialist II (Infrastructure Network)  $     21,559 1.0  $             21,559 0  $                      - -$                   

Systems Software Specialist II (Wireless, AP Monitoring)  $     21,559 1.0  $             21,559 0  $                      - -$                   

Systems Software Specialist II (Server)  $     21,559 1.0  $             21,559 0  $                      - -$                   

ISO

Systems Software Specialist I (Auditing)  $     21,559 1.0  $             21,559 0  $                      - -$                   

Systems Software Specialist II (Security Monitoring)  $     21,559 1.0  $             21,559 0  $                      - -$                   

EIS Project Support

Senior Information Systems Analyst  $     22,223 0.0  $                       - 1  $            22,223 -$                   

Associate Government Program Analyst/Staff Services Analyst  $     13,121 0.0  $                       - 1  $            13,121 -$                   

TOTAL 241,897$            412,693$           -$                   

NOTE:  One time staff and Other salaries reflect the 2% raise in 2014/2015 and the 2.5% raise in 2015/2016

**Power setup is identified as a risk due to the fact power could not be quantified at the institution at this time.

The setting up of workstations in an existing classroom could result in running more power to that room.
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Proposed Details - Continuing Costs

Continuing:

STAFF SALARY FY 2016-2017 FY 2017-2018 FY 2018-2019

 PY Amount PY Amount PY Amount

EIS RRSU  -$                    -$                     

Systems Software Specialist II 116,354$   0.0 -$                    0.0 -$                   1.0 116,354$       

Senior Information Systems Analyst 116,642$   0.0 -$                    0.0 -$                   1.0 116,642$       

Staff Information Systems Analyst 107,085$   0.0 -$                    0.0 -$                   2.0 214,170$       

EIS Institution Field Support -$                   

Staff Information Systems Analyst 107,085$   0.0 -$                    0.0 -$                   3.0 321,255$       

Associate Information Systems Analyst 98,768$     0.0 -$                    0.0 -$                   6.0 592,608$       

Assistant Information Systems Analyst 84,595$     0.0 -$                    0.0 -$                   1.0 84,595$         

EIS Infrastructure -$                   

Systems Software Specialist II (Infrastructure Network) 116,354$   0.0 -$                    0.0 -$                   1.0 116,354$       

Systems Software Specialist II (Wireless, AP Monitoring) 116,354$   0.0 -$                    0.0 -$                   1.0 116,354$       

Systems Software Specialist II (Server) 116,354$   0.0 -$                    0.0 -$                   1.0 116,354$       

ISO -$                   

Systems Software Specialist I (Auditing) 107,581$   0.0 -$                    0.0 -$                   1.0 107,581$       

Systems Software Specialist II (Security Monitoring) 116,354$   0.0 -$                    0.0 -$                   1.0 116,354$       

EIS Project Support -$                   

Senior Information Systems Analyst 116,642$   0.0 -$                    0.0 -$                   1.0 116,642$       

Associate Government Program Analyst/Staff Services Analyst 93,630$     0.0 -$                    0.0 -$                   1.0 93,630$         

-$                   

-$               0.0 -$                    0.0 -$                   0.0 -$                   

TOTAL 0.0 -$                    0.0 -$                   21.0 2,228,893$    

HARDWARE UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL

 -$               0  $                    - 0  $                  - 0 -$                   

Proxy Server SmartNet support 60,000$     0  $                    - 2  $      120,000 2  $      120,000 

Firewall support 12,000$     0  $                    - 2  $        24,000 2  $        24,000 

Cisco Controller SmartNet support 4,500$       0  $                    - 35  $      157,500 35 157,500$       

Smartnet 11AC Wireless Access Point support 51$            0  $                    - 110  $          5,610 299 15,249$         

Hardware Sales Tax @ 8.5% 26,104$     0  $                    - 1  $        26,104 1 26,924$         

TOTAL 0.0 -$                    333,214$       343,673$       

SOFTWARE UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL
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Proposed Details - Continuing Costs

Microsoft OS Software Assurance 85$            0  $                    - 296  $        25,160 3,418 290,530$       

MS Office Suite Std Software Assurance 90$            0  $                    - 296  $        26,640 3,418 307,620$       

MS Exchange ENT CAL Software Assurance 133$          0  $                    - 296  $        39,368 3,418 454,594$       

McAfee License + 1 year support 11$            0  $                    - 296  $          3,123 3,418 36,060$         

Ekahau Site Survey Premium Pack Support 809$          1  $             809 1 809$              

Adder License annual support (100 licenses)  $       1,950 0  $                    - 2  $          3,900 3 5,850$           

Jaws Software support (2 year) (entered into FY2018-2019 so in 

on-going budget.)  $          852 0  $                    - 22  $        18,744 60 51,120$         

SolarWinds Polling Engine Software maintenance  $       4,000 0  $                    - 1  $          4,000 1 4,000$           

Software Sales Tax @ 8.5% 2,334$       0  $                    - 1  $          2,334 1 5,251$           

TOTAL -$                    124,078$       1,155,834$    

TELECOMMUNICATIONS UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL

-$               0  $                    - 0  $                  - 0 -$                   

 $              - 0  $                    - 0  $                  - 0 -$                   

TOTAL -$                    -$                   -$                   

CONTRACT SERVICES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL

 $              -  $                    -  $                  - -$                   

 $              -  $                    -  $                  - -$                   

TOTAL -$                    -$                   -$                   

DATA CENTER SERVICES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL

 $              -  $                    -  $                  - -$                   

 $              -  $                    -  $                  - -$                   

TOTAL -$                    -$                   -$                   

AGENCY FACILITIES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# TOTAL # TOTAL # TOTAL
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Proposed Details - Continuing Costs

 $              -  $                    -  $                  - -$                   

 $              -  $                    -  $                  - -$                   

TOTAL -$                    -$                   -$                   

OTHER UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

 # TOTAL # TOTAL # TOTAL

DGS fee 1.15% $0 1 5,259$           1 17,244$         

Continuing OE&E New PY  $              -  $                    -  $                  - -$                   

EIS RRSU              

Systems Software Specialist II  $     20,169 0.0  $                    - 0.0  $                  - 1.0 20,169$         

Senior Information Systems Analyst  $     20,169 0.0  $                    - 0.0  $                  - 1.0 20,169$         

Staff Information Systems Analyst  $     20,169 0.0  $                    - 0.0  $                  - 2.0 40,338$         

EIS Institution Field Support    0.0    0.0     

Staff Information Systems Analyst  $     20,169 0.0  $                    - 0.0  $                  - 3.0 60,507$         

Associate Information Systems Analyst  $     20,169 0.0  $                    - 0.0  $                  - 6.0 121,014$       

Assistant Information Systems Analyst  $     20,169 0.0  $                    - 0.0  $                  - 1.0 20,169$         

EIS Infrastructure    0.0    0.0     

Systems Software Specialist II (Infrastructue Network)  $     20,169 0.0  $                    - 0.0  $                  - 1.0 20,169$         

Systems Software Specialist II (Wireless, AP Monitoring)  $     20,169 0.0  $                    - 0.0  $                  - 1.0 20,169$         

Systems Software Specialist II (Server)  $     20,169 0.0  $                    - 0.0  $                  - 1.0 20,169$         

ISO    0.0    0.0     

Systems Software Specialist I (Auditing)  $     20,169 0.0  $                    - 0.0  $                  - 1.0 20,169$         

Systems Software Specialist II (Security Monitoring)  $     20,169 0.0  $                    - 0.0  $                  - 1.0 20,169$         

EIS Project Support       0.0     

Senior Information Systems Analyst  $     20,169 0.0  $                    - 0.0  $                  - 1.0 20,169$         

Associate Government Program Analyst/Staff Services Analyst  $     11,067 0.0  $                    - 0.0  $                  - 1.0 11,067$         

TOTAL -$                    5,259$           431,691$       

NOTE:  Continuing staff and Other salaries reflect the 2% raise in 2014/2015 and the 2.5% raise in 2015/2016

Proposed Details-Continuing CTE-ME EAW 10-18



Proposed Details - Continuing Existing Costs

IT Costs
STAFF SALARY FY 2016-2017 FY 2017-2018 FY 2018-2019

PY Amount PY Amount PY Amount

-$               0.0 -$                    0.0 -$                    0.0 -$                    

-$               0.0 -$                    0.0 -$                    0.0 -$                    

-$               0.0 -$                    0.0 -$                    0.0 -$                    

-$               0.0 -$                    0.0 -$                    0.0 -$                    

-$               0.0 -$                    0.0 -$                    0.0 -$                    

-$               0.0 -$                    0.0 -$                    0.0 -$                    

-$               0.0 -$                    0.0 -$                    0.0 -$                    

-$               0.0 -$                    0.0 -$                    0.0 -$                    

-$               0.0 -$                    0.0 -$                    0.0 -$                    

TOTAL 0.0 -$                    0.0 -$                    0.0 -$                    

HARDWARE UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    

TOTAL -$                    -$                    -$                    

SOFTWARE UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

 -$               0 -$                    0 -$                    0 -$                    

 -$               0 -$                    0 -$                    0 -$                    

 -$               0 -$                    0 -$                    0 -$                    

TOTAL -$                    -$                    -$                    

CONTRACT SERVICES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    
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Proposed Details - Continuing Existing Costs

TOTAL -$                    -$                    -$                    

DATA CENTER SERVICES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    

TOTAL -$                    -$                    -$                    

AGENCY FACILITIES UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    

TOTAL -$                    -$                    -$                    

OTHER UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$               0 -$                    0 -$                    0 -$                    

-$               0 -$                    0 -$                    0 -$                    

TOTAL -$                    -$                    -$                    

Program Costs
STAFF SALARY FY 2016-2017 FY 2017-2018 FY 2018-2019

PY Amount PY Amount PY Amount

Current Process

Institutions Statewide

Vocational Instructor 85,301$     283.0 24,140,183$   141.5 12,070,092$   0.0 -$                    

Vocational Instructor (testing coordinators) 85,301$     70.0 5,971,070$     35.0 2,985,535$     0.0 -$                    

DRP Headquarters -$                    -$                    

Associate Government Program Analyst 93,630$     1.1 105,334$        0.6 52,667$          0.0 -$                    

-$               0.0 -$                    0.0 -$                    0.0 -$                    

New Process  
Institutions Statewide  
Vocational Instructor 85,301$     0.0 -$                    141.5 12,070,092$   283.0 24,140,183$   

Vocational Instructor (testing coordinators) 85,301$     0.0 -$                    35.0 2,985,535$     70.0 5,971,070$     

DRP Headquarters -$                    -$                    

Associate Government Program Analyst 93,630$     0.0 -$                    0.6 52,667$          1.1 105,334$        

Proposed Details - Cont. Exist. CTE-ME EAW 10-18



Proposed Details - Continuing Existing Costs

-$                    -$                    
TOTAL 354.1 30,216,587$   354.1 30,216,587$   354.1 30,216,587$   

OTHER UNIT COST FY 2016-2017 FY 2017-2018 FY 2018-2019

# Amount # Amount # Amount

-$           -$                    -$                    -$                    

-$           -$                    -$                    -$                    

TOTAL -$                    -$                    -$                    

Proposed Details - Cont. Exist. CTE-ME EAW 10-18
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9 BUSINESS FUNCTIONAL REQUIREMENTS 

In order to meet the business objectives, the proposed solution must meet the following 

functional requirements described below:  

a. The solution must increase access to a broader selection of online technical 

education and certification media (audio, text, videos, graphics, software tools, 

references, etc.).  The Internet-capable network needs to provide a broader access to 

education, certifications and references online for the inmate.   

b. The solution must improve the certification testing and turnaround time for receipt 

of certification.  The Internet-capable network needs to provide instantaneous testing 

results.  Inmates who take the certification exams online will know immediately if they 

pass or fail.  The current process can take up to three months. 

c. The solution must increase the number of certification exams that can be taken.  The 

Internet-capable network to provide availability of exams during normal career technical 

classroom hours.  Testing coordinators (instructors) can spend more time giving online 

certification exams and spend less time handling the paperwork needed to proctor,  

process and mail the paper-based exams to the provider site administrator.  More exams 

equates to more inmates achieving their technical certifications. 

d. The solution must allow all program related workshop devices (i.e., smog 

equipment, etc.) to connect to the controlled inmate online network 

e. The solution must be available for coursework and certification exams. The Internet-

capable network needs to be available during normal career technical classroom hours. 

f. The solution must be network secure. The Internet-capable network needs to have 

proper security standards in place in alignment with CDCR security policies and 

procedures in order to prevent unauthorized access of Internet sites by inmates. 

g. The solution must be scalable. The Internet-capable network must be scalable to 

accommodate additional technology. 

h. The solution must have identified Service Level Agreements. The Internet-capable 

solution must have a support structure identifying the escalation process, acceptable 

downtime, and help desk support. 

i. The solution must be physically secure. The Internet-capable solution must provide a 

secure physical environment for network equipment, wireless access points (WAPs), 

cabling and related infrastructure environment.  Support inmate access to testing sites 

from the institution. 

j. The solution must be able to provide mock scenarios to demonstrate real life 

applicability to reinforce career technical curriculum. 
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APPENDIX A – STAGE 1 BUSINESS ANALYSIS 

 
Please see attached S1BA document.



 

 Stage 1 Business Analysis 

General Information  
gfedcb

Agency or State Entity Name: 

 Corrections and Rehabilitation, Department of

Organization Code: 

 5225

Name of Proposal: 

Career Technical Education (CTE) Media Evolution

Proposed Start Date:  July, 2016

Department of Technology Project Number: 5225-162

Submittal Information 
 gfedcb

Submission Date: 

 11/7/2014

Contact First Name: 

 Patricia A.

Contact Last Name: 

Rogers

Contact email: 

 PARogers4@cdcr.ca.gov

Contact Phone: 

 (916) 956-4686

Business Sponsor and Key Stakeholders  gfedcb

Executive Sponsors 

Title First Name Last Name Business Program Area 

Director Millicent Tidwell Division of Rehabilitative Programs  

Business Owners 

Title First Name Last Name Business Program Area 

Superintendent (HQ) Brantley Choate Office of Correctional Education  

Key Stakeholders 

Title First Name Last Name Business Program Area/Group External 

Associate 
Superintendent

Janet Blaylock Office of Correctional Education/Career 
Technical Education (CTE)

 gfedcb
 

Director Russell Nichols Enterprise Information Services  gfedcb  

Data Processing 
Manager IV

Scott MacDonald Enterprise Information Services
 gfedcb

 

Deputy Director Devin Holmes Enterprise Information Services  gfedcb  

Data Processing 
Manager IV

Elbert Lawrence Enterprise Information Services
 gfedcb

 

Multiple Multiple Multiple CTE Training and Certification Vendors  gfedcb  
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Business Analysis 
 gfedcb

1.1 Business Drivers 

Financial Benefit: 

Increased Revenues 

Cost Savings 

Cost Avoidance 

gfedcb

gfedcb

gfedcb

Mandate(s): 
State 

Federal 

gfedcb

gfedcb

Improvement: 

  Better services to citizens 

  Efficiencies to program operations 

  Technology refresh 

gfedcb

gfedcb

gfedcb

1.2 Statutes or Legislation 

Statutes or Legislation:  New statutes or potential legislation                                   Not Applicable 

 Changes to existing legislation 

gfedcb gfedcb

gfedcb

Bill Number: 
 Chapter 784, Statuses of 2014 (AB 494)

Legal Code: California Penal Code 2053.1, 2053.4 and 2053.5

Additional Information: 

 

Chapter 789, Statuses of 2013 (AB 1019) 
  
Legislation revises both aforementioned Penal Code Sections to address the 
California Corrections Blueprint.  
  
This proposal supports the directives from Assembly Bills (AB) 494 and AB 1019.  
  
AB 494 amended Section 2053.1 to ensure that upon parole inmates are able to 
achieve specific literacy goals. Penal Code Section 2053.1 (b) states, "In complying 
with the requirements of this section, the department shall give strong 
consideration to computer-assisted training and other innovations that have 
proven to be effective in reducing illiteracy amongst disadvantaged adults".  
  
AB 1019 amended Section 2053.4 of the California Penal Code directing literacy, 
academic and related programs for offenders to meet specific goals set by the 
Superintendent of Correctional Education in fields being trained and the 
availability of employment in those fields.  
  
AB 1019 added Penal Code 2053.5 addresses Career Technical Education (CTE) 
that requires CTE to align with workforce needs, job market demand, marketable 
and industry or apprenticeship requirements, including recognized certification, 
credential, or degree.  

1.3 Program Background and Context  gfedcb

l Provide a succinct description of the business program(s) impacted by the problem/opportunity.  The 
description must include the programs' function, strategic goals, and service objectives. 

Answer: 
The California Department of Corrections and Rehabilitation (CDCR) through the Division Rehabilitative Programs 
(DRP), Office of Correctional Education (OCE), Career Technical Education (CTE) and the Training and Certification 
Testing (TCT) is responsible for providing incarcerated students with the opportunity to acquire employment-ready 
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skills aligned to career pathways that provide a livable wage in the California economy. 
  
Program Strategic Goals are to prepare the CTE student with the required skills to obtain full employment upon 
release, and to reduce their recidivism. 
  
Program Service Objectives are to provide industry recognized certifications to all 19 program areas and the enrolled 
student population (FY2014-15 = 8,450) leading to: 
  

l Full employment on release  
l Subsequent continuing education in their chosen career path  
l Continued retention in their community 

  
l For each internal stakeholder, provide their business description and how they interact with your program. 

Answer: 
l Office of Correctional Education/Career Technical Education (CTE): CTE programs are the most popular 

training programs offered by DRP. With each completed course and certification, CTE helps students achieve 
CTE Milestone Credits and enter career pathways that sustain their employment. CTE course instructors (or 
teachers) currently use a variety of instructional methods to provide training to CTE students to include 
PowerPoint presentations, CD and DVD software and references, and hard copy text. However, the CTE 
industry trend for instructional materials and student certifications has been moving to digital-network-based 
(e.g., Internet, intranet) content. CDCR represents only a small portion of the CTE market, so is not likely to 
influence the CTE industry to consider or address prison-specific CTE requirements. Thus, the CTE material 
used by CDCR will increasingly be available only through this digital-network media. This means that offender 
participation in training and certification are in jeopardy of declining in the near future if adaptation into this 
trending media solution is not provided.  

l Enterprise Information Services: EIS will need to provide the workstations and controlled Internet by which 
the CTE inmate students will access the evolving CTE media. Enterprise Information Services (EIS) is 
responsible for the development and support of all enterprise-wide information technology solutions. 

  
  

l For each external stakeholder, provide their business description and how they interact with your program. 
Answer: 
CTE Training and Certification Vendors: Over 19 commercial vendors who provide the CDCR CTE Training and 
Certification material are moving their information content onto digital-network media (e.g., Internet, organizational 
intranet, local area network). Some of these vendors are no longer producing the physical media that has previously 
been used by CDCR to provide this rehabilitative service to offenders. More vendors have committed themselves to 
follow this digital-networked-media trend. If CDCR cannot use the online media provided by the vendors, those 
vendors will lose a measurable amount of business 
  

1.4 Business Problem or Opportunity Summary  gfedcb

Provide a narrative summary of the problems and/or opportunities by addressing the following:  
  

l What are the problems and/or opportunities that this proposal will address? 
Answer: 
CTE needs to move from training media in CD, DVD, paper product, and desktop-installed-software formats, to digital-
network-based technical education and certification media (audio, text, tables, simulations, videos, graphics, 
drawings, software tools, references, etc.) to include updated CTE classroom and shop workstations, infrastructure, 
and security policies that will allow student learning and certification that meets today’s employment requirements. 
These workstations must be also appropriately and securely networked to administer and maintain vendor provided 
web-based courses and testing software. 
  

l How were the problems and/or opportunities identified (e.g. logs/reports, deficiencies, backorders, 
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assessment of penalties, excessive overtime costs, statutes or legislation, etc…)?  
Answer: 
Some CTE TCT became inaccessible to offenders because the vendors migrated to only providing the training and 
certification material in a digital-network format (e.g., offline via cache/proxy server, online over the Internet), to 
which CDCR has not yet provided access. 
  

l What created the problems and/or opportunities?  
Answer: 
To fulfill their internal strategies, CTE vendors have increasingly migrated their products' technology base to a digital-
network media types, currently inaccessible to CDCR institutions and offenders. 
  

l What is the magnitude of the problems and/or opportunities?  
Answer: 
CTE currently provides 19 CTE program areas, taught as 283 CTE courses (or programs) in 36 CDCR institutions, to 
over 8,450 students. The 283 CTE classrooms are where the CTE instructors, each with a networked computer 
workstation, provide or supervise training and testing with written, form-based, audio, and video material. The CTE 
283 shops, with 3,418 non-networked computer workstations, are where the students practice and demonstrate 
their learning, and produce the physical products needed as proof of learning and skill for some of the certification 
tests. For each CTE program area, course and vendor product migrated to being only accessible as digital-network 
media, the State will loose a rehabilitation pathway for multiple offenders seeking that education at multiple state 
correctional facilities. Now, 3,418 new classroom computer and shop workstations, with monitored and controlled 
CTE vendor Internet site access, are needed by CDCR to continue to provide CTE training and certification testing as 
the vendor media evolves. 
  

l How do each of the business drivers selected in Section 1.1 relate to the problems and/or opportunities?  
Answer: 
California Senate Bill 1019 with amendment to Penal Code 2053.4 and addition of Penal Code 2053.5 requires CDCR 
to provide the pathways for offenders to gain industry certifications aligned to workplace employment. This is also 
specified in the CDCR Governor's blueprint.  
  
The Three Judge Panel (3JP) and the US Federal Carl Perkins Act drive CA and thus CDCR to provide CTE capabilities to 
offenders where the CTE is aligned to the labor market needs.  
  
The CTE "Open Entry, Open Exit" is a facilitated, more effective, and more efficient education process, and utilizes the 
singular teacher resource in each CTE program more efficiently. 
  
CDCR must replace logistically-burdened physical media with more adaptable, supportable, and expandable digital-
networked media capability to continue partnering with vendors.  
  

l Why is this proposal important to consider at this time?  
Answer: 
Without the newly requested 3,418 classrooms and shop controlled-network workstations for offender CTE training 
and certification, there is a risk of losing the rehabilitative education pathways for offenders. This reduces the 
probability of the offender's successful reintegration into society and increases the probability of that offender's 
recidivism. CTE needs to move to a digital-network-based technical education and certification system to include 
updated workstations, infrastructure, and security policies that will allow student learning and certification that 
meets today’s employment requirements. These workstations must be also appropriately and securely networked to 
administer and maintain vendor provided web-based courses and testing software. An estimate of the classroom and 
shop workstation count is shown in the table below, with a typical CTE Course Facility layout shown in the diagram 
below. 

  

  Program Areas Classroom 
Workstation 
Requirements 

Shop Computer 
Workstation 
Requirements (Only 
Internal Access to Shop 
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Of the 19 program areas, the CTE classrooms will need computers having controlled access to pre-defined 
CTE vendor sites on the Internet. Most of the CTE shops will need one or more computers with the ability to 
accept the transfer of CTE material from the instructor’s computer and thus provide software control of 
shop machines, and to access shop software applications and references corresponding to the type of work 
in each CTE program area. 
  
Within the CTE classrooms, the following type of CTE media must be available from the CTE vendors: 

l Text book and instructional resource sites (student and teacher vendor resource center portals).  
l Equipment manufacture instruction portals (e.g., CNC Mill MFG, Auto Mechanics Alignment MFG – 

Hunter).  
l Industry data software resources (e.g., ALLDATA, and Audatex) that are industry standard software 

packages used for shop management, estimates, work orders and etc.  
l Industry Association such as AWS, ASE  
l For these courses the vendor-provided help must be turned off to prevent inmate communication. 

All inmate request for help will be directed to the instructor who will inquire with the vendor.  

Equipment, with 
Loading by Instructor) 
(2 shops per course) 

1 Auto Body 5 6 

2 Auto Mechanics 5 2 

3 Building Maintenance (Construction Tech) 5 2 

4 Carpentry 5 2 

5 Computer Literacy (New October 12/13) 32 0 

6 Cosmetology/Manicuring 5 2 

7 Drywall  5 2 

8 Electronics (Network Cabling) 5 2 

9 Electrical 5 2 

10 HVAC 5 2 

11 Industrial Painting 5 2 

12 Machine Shop 10 8 

13 Masonry 5 2 

14 Roofing 5 2 

15 Office Services and Related Tech (OSRT) 32 0 

16 Plumbing 5 2 

17 Sheet Metal 5 4 

18 Small Engine Repair 5 2 

19 Welding 5 4 

CTE FY14 Budget: 283 Vocational Programs across 19 Program Areas. 

l 8,450 estimated students X $1,500 average student cost for training materials, 
training media, and certification fees. 

l Approximately $13 million per year (including $4.7 million in certification costs) for 
CTE courses. 

l Does not include teacher costs 

  

l 283 classrooms with 283 teacher workstations now operational, each under two 
years old, each with Internet access.  

l 3,418 student workstations are now operational in the CTE shops, each under two 
years old, none with networking capability, many with connections to shop-specific 
equipment. 
3,418 student workstations and IT course shop workstations are needed in the 283 
classrooms, to enable controlled and monitored student access to Internet-only 
CTE training and certification testing material. 
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l Change CDCR policy to allow for cursory/intermittent supervision (rather than full time, continuous 
supervision) of CTE students who are using approved controlled-access computers, software, and 
Internet/intranet resources located in CTE course’s shop and classroom areas. 

  
All 19 program areas must have the capability for the instructor to monitor and control the instructor-
approved information transfer from classroom computers to shop computers and equipment or other 
offender computer workstation. This will currently be needed in the following programs. 
  

l Machine shop, welding, sheet metal (CNC auto CAD) programs from classroom to equipment. 
  
Recommend developing all CTE course locations to have this classroom to shop information transfer 
capability to meet anticipated future CTE vendor program offerings in the evolving media types of the CTE 
industry.  
  
Note: A pilot program, e.g., to reinstate the inactive Auto Body and Auto Mechanic CTE Training and 
Certification Program areas, will provide sufficient proof of this CTE media evolution concept, followed by  
scheduled regional roll outs across the remaining 17 CTE program areas as they finalize their migration to 
Internet-only media. 

  
  

l How do the statutes or mandates identified in Section 1.2 impact your program?  
Answer: 
The senate bill and penal code changes mentioned above drive CDCR to provide quantifiable performance in CTE for 
offenders aligned to workspace requirements. 
  
The changes in these industry practices will make the essential legal and performance achievements in the CTE 
programs impossible to reach, unless DRP becomes more digitally capable in the prison environments. 
  

l Describe the impact of not executing this proposal for each of the impacted business areas.  Include any 
potential financial penalties. 

Answer: 
The impact on CTE is that the industry standard certifications will not be available or offered, negating compliance 
with the Federal Grant (US Carl Perkins Act) and State laws (PC 2053.4 and 2053.5), in addition, CTE training vendors 
CTE certification testing vendors will lose CDCR as their customer. 
  
  
As a part of Enterprise Information Services (EIS), the Information Security Office is responsible for protecting the 
California Department of Corrections Rehabilitation's information technology assets and data from unauthorized 
access, modification, destruction, or disclosure, and ensuring the physical security of these resources. The ISO 
ensures the Agency's compliance with information security policies and procedures for maintaining confidentiality, 
availability, and integrity (Info Sec CIA Triad) of all CDCR information assets, including this proposal. 

1.5 Business Problems or Opportunities and Objectives Table  gfedcb

ID Problems and Opportunities 

1.0 For each problem identified in section 1.4, individually list the business drivers identified in Section 1.1. 
followed by the problem or opportunity that aligns to this driver and describe how the problem/opportunity 
impacts the business program(s).  
Answer: 
State and Federal Mandates, Efficiencies to Program Operations, Better Services to Citizens, and Technology 
Refresh: Technical education and certification material is trending towards digital online forms (e.g., web-
based) rather than physical media (e.g., CD, DVD, paper). This trend drives CTE, within the context of the 
larger DRP and then OCE, to evolve its CTE and instructional methods to continue to address reduction of 
prison population as a result of recidivism. These new methods can then sustain the current population of 
technical education students, while providing new capabilities and capacities to scale to a potentially larger 
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student population, and thus to reduced inclination to recidivate. 

ID  Objective 

1.1 Description the specific result the program aims to achieve which can correct or address the defined 
business problem. Ensure the description is: Specific, Measurable, Achievable, Realistic and Time Bound 
(SMART).  
Answer: 
Upgrade 90% of CTE training and certification testing to digital-network-based media technology by June 30, 
2018. 
  
  

Metric Baseline Target 
Measurement 
Method 

Percentage of certification courses 
evolved to only digital-network 
media, for which CDCR provides 
access

Current digital-network 
course training and 
certification testing is 
(0) % accessible to 
CDCR offender students

90% of CDCR-
subscribed digital-
network media CTE 
courses

Quarterly count of CDCR CTE 
courses that are only 
available as digital-network 
media

ID  Objective 

1.2 Increase number of online certified inmates by 40% by December 2018. 

Metric Baseline Target 
Measurement 
Method 

Count of online certified inmates 
within 24 months before being 
released

0 inmate online 
certifications

3,300 inmate online 
certifications

SOMS reporting of 
certifications

ID  Objective 

1.3 There will be a 10% Incremental increase of online inmate certifications each quarter after 6 months of 
implementation. 

Metric Baseline Target 
Measurement 
Method 

Percentage of inmate online 
certifications

40% inmate online 
certifications

100% inmate online 
certifications

SOMS reporting of 
certifications

ID Problems and Opportunities 

2.0 Efficiencies to program operations:  There are Certification programs that are still using the paper based 
method for certification testing.  The paper based method involves provider site administrators manually 
grading and processing the exams which causes processing delays in completing and issuance of 
certifications.  The manual processing can take more than 3 months impacting inmates earning Milestone 
Credits and potentially an earlier release. 
  
Per CalTech request on 8/7/2015, this business problem has been added to align with FSR Section 4.0, Current 
Method. 
  

ID  Objective 

2.1 Reduce the amount of time to wait for certification results within 1  business day by December 2018.

Metric Baseline Target 
Measurement 
Method 
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25% of CDCR CTE program 
certifications administered online 
where available

3 months within 1 business day Certification results received

ID  Objective 

2.2 Increase receipt of certification results for offenders by December 2018.

Metric Baseline Target 
Measurement 
Method 

Increase inmate certification 
receipt rate 

approximately 65% 100% Certification results received

1.6 Strategic Business Alignment    gfedcb

Strategic Business Goals Alignment 

Identify the business goals from the 
Agency/Department Strategic Plan and/or Blueprint 
associated with this proposal.  
Answer: 
CDCR IT Strategic Plan - Goal 2: Ensure Availability of IT 
Infrastructure and Systems  

Describe how this proposal helps to achieve each goal. 
Answer: 
The infrastructure and platforms needed to accomplish 
the DRP/OCE/CTE education and certification mission 
need to be evolved to prevent their mission degradation 
and eventual failure, thus having a significantly negative 
impact on offender success in CTE certification, 
employment after release, and potential recidivism due 
to unsuccessful adjustments to freedom. 

CDCR IT Strategic Plan - Goal 1: Manage IT as an 
Enterprise Asset to Improve the Delivery of Service to 
Customers

With those offenders seeking CTE certifications as both 
DRP and EIS customers, adapting the CDCR IT Assets to 
this new educational and certification media will fully 
support this goal.

CDCR Strategic Plan - Goal 2: Model correctional 
leadership

To be recognized as a leader in correctional and 
rehabilitative leadership, CDCR must provide CTE 
education and certification capabilities to help enable 
highly successful rehabilitation of offenders.

CDCR Strategic Plan - Goal 3: Employ best practices in 
correctional custody, care, and rehabilitation 

Adapting to instructional and certification technology 
evolution demonstrates best practice in rehabilitation.

  
 

Gate 1 Business Analysis Criteria Scorecard 

ITPOC Administrative Evaluation 

Submittal Completeness 

General Information gfedcb  1.3 Program Background and Context gfedcb

 Business Sponsor and Key Stakeholders gfedcb  1.4 Business Problem or Opportunity Summary gfedcb

 1.1 Business Drivers gfedcb  1.5 Business Problem or Opportunity and Objectives Table gfedcb
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 1.2 Statutes or Legislation gfedcb 1.6 Strategic Business Alignment gfedcb

Comments 

Chapter 784, Statuses of 2014 (AB 494)

ITPOC Content Evaluation 

1.3 Program Background & Context Assessment 

Have all business programs impacted by this proposal been identified? Meets Requirements 

Deficiencies 

nmlkji

nmlkji

Has an overview of each impacted business program area been provided? Meets Requirements 

Deficiencies 

nmlkji

nmlkji

1.4 Business Problem or Opportunity Summary Assessment 

How well has the business need, issue or problem that this proposal will address been 
defined? 

Meets Requirements 

Deficiencies 

nmlkji

nmlkji

How well has the importance of this project been described, including why the proposal 
is being considered at this time?  

Meets Requirements 

Deficiencies 

nmlkji

nmlkji

Have the effects and/or impact of the statutes or mandates been identified? (if 
applicable) 

Meets Requirements 

Deficiencies 

nmlkji

nmlkji

Has the business impact of not executing the proposal been described? Meets Requirements 

Deficiencies 

nmlkji

nmlkji

Have information security and/or privacy considerations been described, such as 
confidentiality, integrity and availability? 

Meets Requirements 

Deficiencies 

nmlkji

nmlkji

1.5 Business Problem or Opportunity and Objectives Table Assessment 

Have the individual problems and opportunities that are expected to be met by this 
proposal been identified? 

Meets Requirements 

Deficiencies 

nmlkji

nmlkji

Have expected short-term and long-term objectives been identified? Is there one 
objective for each business problem or opportunity? Are they specific, measurable and 
realistic?  

Meets Requirements 

Deficiencies 

nmlkji

nmlkji
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Have measurements for each objective been identified? Will the measurements 
adequately provide the data necessary to determine if the objectives have been met? 

Meets Requirements 

Deficiencies 

nmlkji

nmlkji

1.6 Strategic Business Alignment Assessment 

Has an adequate description of how the proposal will help to achieve the strategic goals 
been provided? 

Meets Requirements 

Deficiencies 

nmlkji

nmlkji

Critical Partner Evaluation  

Enterprise Architecture Yes 

Can the Business Problem or Opportunity and Objectives be validated against the Business Strategy 
for alignment?

 gfedcb

No comments

Is the proposal in accordance with the organization's target (future state) enterprise architecture 
and enterprise roadmap (if these artifacts are available)?  gfedcb

Are there any reference architectures, reusable assets, and/or shared business services in existing 
state-wide standards and guidance that can be included in Stage 2 Alternatives Analysis?  gfedcb

IT Project Oversight and Consulting Division Yes 

Does the organization have capacity to take on more projects during the proposed time period of 
project initiation?  gfedcb

No. CDCR has 2 major projects going on currently SOMS and EHRS. In addition they have presented 11 S1BAs this 
year, some of which starts around the same timeframe as this one. More details will be needed on resources from 
CDCR in S2AA of the life cycle.

Does the organization and project management infrastructure have (or appear to have) experience 
with similar projects and a demonstrated capability of delivering the project successfully? 

 gfedcb

Does the proposal provide any opportunity for leveraging other existing initiatives or services in 
state?  gfedcb

What, if any, issues and/or risks do you see that would affect the Stage 2 Alternative Analysis?  gfedcb

Identify which of the following goals of the California IT Strategic Plan align with this proposal. Select all that 
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apply: 

 Accessible and Mobile Government 

 Leadership and Collaboration Yield Results 

gfedcb

gfedcb

 Information is an Asset 

 Capable Information Technology Workforce 

gfedcb

gfedcb

 Efficient, Consolidated, and Reliable Infrastructure and Services gfedcb   

California Information Security Office Yes 

Are there any privacy or confidentiality laws or regulations which will require a Privacy Impact 
Assessment?  gfedcb

No comments

Have any information security and or privacy program requirements (SAM Section 5100, and SAM 
Chapter 5300) not been addressed, or require significant program remediation?  gfedcb

Customer Delivery Division Yes 

Is there any opportunity to leverage Data Center Services?  gfedcb

No comments

Office of Geospatial Information Systems Yes 

Is there any opportunity to leverage Geospatial Information Systems?  gfedcb

No comments

Is there an opportunity to leverage existing GIS infrastructure and services?  gfedcb

Gate 1 Exit Criteria 

Criteria Comment 

Enterprise Architecture has reviewed  gfedcb

No comments or concerns

IT Project Oversight and Consulting Division has 
reviewed and approved 

 gfedcb

California Information Security Office has reviewed  gfedcb

No comments or concerns

Customer Delivery Division has reviewed  gfedcb

No comments or concerns

Office of Geospatial Information Systems has 
 gfedcb
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reviewed 

 

No comments or concerns

Business Analysis deliverable is acceptable  gfedcb

Approval of the proposal(based on what is known at 
this stage) is highly probable  gfedcb

California Department of Technology  Decision 

Assessment 

 Approved nmlkji Not Approved nmlkji

Approved with conditions nmlkji  Withdrawn nmlkji

Explanation 
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