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2.1 Executive Summary :: ;
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Project Objectives

Program objectives for the VoteCal Project include:

• Comply with 100% of HAVA requirements
no later than 12/31/09.

Project #

Doc. Type FSR

Major Milestones Est. Complete Date

Receive FSR Approval 04/04/06

Phase I: Requirements and RFP Development 11/16/06

Phase I1: Vendor Selection and Project Planning 09112107

Phase II1: HAVA Compliant Database 05/13/09

Phase IV: System Deployment and Training 12/31/09

Phase V: PIER Review 12/31/10

Key Deliverables

Key DeUverables are delivered during each VoteCal Phase above:

Phase I: RFP

Phase I1: SPR and Vendor Contract

Phase II1: Fit Gap Analysis, SRS, SDD, Interfaces, Test Results, HAVA
Compliant Database

Phase IV: End User and Technical Training

VoteCal Acceptance 12/31/09
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• .'.,, *, : •

[

Project # .L

Doc. Type / FSR

Proposed Solution
(b

Section 303 of the Help America Vote Act of 2002 (HAVA) (Public Law 107-22, 107th Congress), mandates that each state implement a
uniform, centralized, interactive, computerized voter registration database that is defined, maintained and administered at the state level.
This database must contain the name and registration information of every legally registered active or inactive voter in the state• It must
serve as the single system for storing and managing the official list of registered voters in the state.

This system must provide a functional interface for counties, which are charged with the actual conduct of elections, to access and update
the registration data. Additionally, HAVA mandates the voter registration system coordinate electronically with the Department of Motor
Vehicles (DMV), the Department of Health Services (DHS) and the Department of Corrections and Rehabilitation (DCR) for identification
and list maintenance purposes. " ....

=

: ±

The major factors driving the selected HAVA compliance solution were the specific compliance requirements, as understood by the State of
California, and the need to minimize disruption to county business processes. In particular, the requirements for a uniform and centralized
database to serve as the official list preclude solutions where information in county systems is simply exported to a central database
subsequent to data entry. •Likewise, the need to minimize disruption to county business processes discounts approaches that require
replacing existing county systems•

The proposed solution addresses both of these major requirements by providing a new central State database (VoteCal) and remediating
existing county election management systems (EMSs) to serve as the "front end" for maintaining VR information in the central system. The
solution will permit county users to use their existing (remediated) dataentry screens processes while ensuring that VR information is
maintained the VoteCal database.
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2.2 Project Contacts

Project #
Doc. Type tFSR t

Executive Contacts

i !
First Name LastName

Undersecretary Bill Wood

Assistant
Secretary of State
for Elections

Manager Fiscal
Affairs

Chief Information
Officer

Project Sponsor

Brad Clark

Crystal Goto

Lee Kercher

Janice Lumsden

Area Phone # Ext.
Code

916 653-7735 ' "

Area Fax # E'mail
Code

916 653-2151 Ikercher@ss.ca.gov

Direct Contacts •

First Name LastName
i i

Primary Contact Lee Kercher

Project Manager Linda Wasik

Area Area
Phone# Ext:

Code • i •-_ Code
916 653-7735 916

916 653-047.2 . 916

Fax # E-mail

653-2151 Ikercher@ss.ca.gov

653-2151 Iwasik@ss.ca.gov

Document Prepared by Gartner Consulting OCtober 2004

Document Revised by Secretary 0f State July 2005
• i i

, , • , ,
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2.3 Project Relevance to State and/or Department/Agency Plans

,J
I ooc Type FSR

.

2.

.

What is the date of your current Operational Recovery Plan (ORP)? Date 10/2000

What is the date of your current AgenCy Information Management Date 12/2000
Strategy(AIMS)?

n/aFor the prOposed project, provide the page reference in your current
AIMS andlor strategic business plan.

i ii ;i i ¸ i i

DOC.

Page #

4. I Is the project reportable to control agencies?

1 If YES, CHECK all that apply:

X a) The project involves a budget action.

X b) A new system development or acquisition that is specifically required by legislative mandate or
is subject to special legislative review as specified in budget control language or other legislation.

c) The project involves the acquisition of microcomputer commodities and the agency does not
have an approved Workgroup Computing Policy.

X d) Theestimated total development and acquisition cost exceeds the departmental cost threshold.

e) The project meets a condition previously imposed by Finance.

I

Yes No J

IX
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2.4 Budget Information Update

Project #

- FsR

I Budget Augmentation Required?

If YES, indicate fiscal year(s) and associated amount:
I FY 00/07

I General Fund I

No Yes • I

IX

FY 07/08 I FY 08/09

I0
0 I FY 09/10 FY 10/11

0 0

PROJECT COSTS

1. Fiscal Year FY 06/07

2. One;Time Cost $2,391,022

3, C0ntinuing C0stS

4. TOTAL PROJECT BUDGET $2,391,022

SOURCES OF FUNDING

FY 07/08

$6,915,259

$6,915,259

FY 08/09 FY 09/10 FY 10/11

$36,134,861 $9,357,010 $o

$4,793,608 $9,587,215

$36,134,861 $14,150,618 $9,587,215

TOTAL

$54,798,153

$14,380,823

$69,178,975

$69,178,975

$69,178,975

5. General Fund

6a. Redirection (Staff)

6b. " Redirection (Existing system)

7. Reimbursements

8. FederalFunds • "

9. SpecialFunds

10. Grant Funds

11. OtherFunds

12. PROJECTBUDGET

$2,391,022 $6,915,259 $36,134,861 $14,150,618 $9,587,215

$2,391,022 $6,915,259 $36,134,861 $14,150,618 $9,587,215

PROJECT FINANCIAL
BENEFITS

Cost Savings/Avoidances t

Revenue Increase t t t H t
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State of California Secretary of State

VoteCal Feasibility Study Report (v4)

2.5 Vendor Project Budget

Vendor Cost for FSR Development (if $174,295

applicable) •

Vendor Name Gartner Consulting

P•0ject #

I D0c, Type FSR

VENDOR (System Integrator) PROJECT BUDGET

1. Fiscal Year

2. Primary Vendor

• Budget

3. Project
Management
Budget

4.

FY 06/07

$306,000

$912,950

FY 07/08

$700,000

$306,000

$995,945

FY 08/09

$28,714,997

$306,000

$995,945

FY 09/10

$5,369,313

$153,000

$497,973

FY 10/11 TOTAL

$34,784,310

$1,071,000

$3,402,813

5. Independent Project
, Oversight • $206,250

6. Other Contract
Services $716,848

7. TOTAL VENDOR
$2,142,048BUDGET

$225,000 $225,000 $
$112,500 $768,750

$i,005,504 $I,080,000
$2,243,539 $2,930,077 $7,975,968

$3,232,449 $31,321,942
$8,376,324 $2,930,077 $48,002,841
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2.6 Risk Assessment

Project #

Doc, Type FSR

Yes No

I Has a Risk Management Plan been developed for this project? X I

General!Comment(s)

The VoteCal Project Management Team has developed a Risk Management Plan that is detailed in Section VII of this Feasibility Study Report.
The Risk Management Plan is based on State Information Management Manual (SIMM) guidelines. Key components include:

• Identification of roles and responsibilities for the various parties involved in Risk Management, including the Executive Steering
Committee, Project Management Team, and Independent Project Oversight and IV&V vendors.

• The Risk Management Plan will be used on an ongoing basis to'identify risks, quantify the potential impact of each identified risk,
present mitigation plans and enact appropriate risk responses. Mitigation measures and contingency plans will be developed and
implemented as high-priority risks are identified and moniiored.

• Initial identification of a risk management process, to belsupplemented by the System Integration vendor who will be required to
develop a Risk Management Plan within 30 days of contract execution. It is expected that the State will work with the System Integration
vendor to develop a single risk management process that will cover all areas of project risk.

• Preliminary development of a Risk Management Worksheet identifying risks identified by SOS to date. The Risk Management
Worksheet was completed to provide a risk assessment based on the identification, analysis, quantification, and prioritization of key
project risks.

• •'.L..:, . • . : 20 March 2006--Page 9
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3.0 Business Case
The purpose of this section is to provide a clear understanding of the California
Secretary of State's (SOS) voter registration business environment. This section of the
FSR describes the State's voter registration program and its major functions, identifies
internal and external customers, and articulates the business problems and
opportunities as well as the desired objectives of the proposed solution. This section
also identifies the requirements that the proposed solution must fulfill in order to meet
SOS's business needs related to compliance with federal HAVA voter registration
requirements•

This business case comprises the following sub-sections:

Table 1. Business Case Sub-Sections

3.1 Business Proc ram Background

3.1.1 Program Description

3.1.2 Business Process Description

3.1.3 Impact Of the Proposal

3.1.4 Customers and Users

3.1.5•Program Experiencing the Problem

3•1.6 Conditions Creating the Problem

3•2.1 Busines,• Problems

3,2.2 Busir•ess :6pportunities

3.3.1 Program Objectives

3.3.2 Program Process Analysis

3.4 Business Functional Requirements

3.4.1 Voter Registration System Conceptual Model

3.4.2 Business Functional Requirements

3.4.3 Infrastructure Requirements

3.4.4 Technical Requirements

' ' • ' •"._ 2". •

.......".'•'--..: -,: . :?,•,

'. .... t? -•L• '

• r.

20 March 2006•Page 10
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3.1 Business Program Background

3.1.1 Program Description

The program to be supported is the registration of voters, administered jointly by the
Secretary of State Elections Division and county election officials. The Elections
Division's primary mandate is to ensure that state and federal elections laws are fairly
and uniformly administered; that every eligible citizen has barrier-free access to
participate in the electoral process; and that the process remains open and free from
fraud. California's voter registration program is fundamental to that effort: voter
registration is the mandatory first step to participation. Maintaining accurate records of
all legally registered citizens is critical to ensuring the integrity of all official elections
conducted in this state. To fulfill the purposes of the voter registration program the state
and local elections officials:

Distribute voter registration cards through many channels including local
advocacy groups, online access, and other state agencies

Process voter registration cards

• Verify voter eligibility " . i: . :.
• Notify.voiers of theiriv0ter, registration status• ,• ' " '' " .... '--' '• '' " '--='• :" '' ''•

• Update voter registrati0.n records wifl•, data received from multiple sources,.. - ....., • .-!• ....
including#eturned vOte,g registration cards,direct communication fromregistrants,:.,.; .... " -.

d el tr hicldata •ecei th agerlan ec 0 . ,, ' ..... . .....ved from o er. cies ...': ,..,.... - ,"',',. ,",: :' :

The information collectedandmaintained through the voter registration.program - " -' ..........! "
J:" 2 .2 '•supports a wide range Of election management activities including:

• Determining precinct boundaries,

• Establishing polling places,

• Verifying petition signatures,

• Mailing election information to registered voters,

• Providing voter information to courts for jury pools,

• Ciualifying candidates for the ballot, and myriad others.

Currently the official voter file is maintained by the elections official of each of the 58
counties. The Secretary of State (SOS) maintains a statewide database of all active
voters, supported by the Calvoter statewide voter registration and election management
system. The Calvoter registration database is primarily used to aid county officials in
their list maintenance activities. It contains a mirror image of the county voter records,
kept current by daily updates from the counties. New voter records cannot be entered
directly into Calvoter. Adds, changes, and deletes of voter information identified by the

20 March 2006•Page 11
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Calvoter system cannot be applied to that database. Calvoter is updated once the
counties have researched the changes, applied them to their databases and then sent
them to the Calvoter system in an update. County data cannot be directly updated from
state data; any changes or corrections made to state data will be overwritten by county
updates.

Section 303 of the Help America Vote Act of 2002 (HAVA) (Public Law 107-22, 107th
Congress) mandates that each state implement a uniform, centralized, interactive,
computerized voter registration database that is defined, maintained and administered
at the state level. This database must contain the name and registration information of
every legally registered active or inactive voter in the state. This system will constitute
the official record of all registered voters. Unlike the state's current system, the state
database must serve as the single system for storing and managing the official list of
registered voters in the state.

This system must provide a functional interface for counties, which are charged with the
actual conduct of elections, to access and update the registration data. Additionally,
HAVA mandates the voter registration system coordinate electronically with the DMV,
DHSand DCR for identification and list maintenance purposes.

3.1.2 Business Process Description . .'. ,--= • -.:.

The foilowing overview describes the State's voter registration functionSand.processes.." : :
:,This0vervievv includes a brief des(•ripti0fiof themanual and automated,processes.that:. ;,; i ::.

Voter Registration Process :o.::.'., -; : -";,=.•::'

]:l•e•'registmtion process begins with the individual voter completing an'd signing an ,--,.:. '
affidavit of registration and delivering it to the county elections official or the Secretary of
State by any of several delivery mechanisms, including:

• Personal delivery to the county elections official or the SOS (SOS delivers to
appropriate county).

• U.S. Postal Service delivery to the county elections official or the SOS (SOS
delivers to appropriate county).

• Third party delivery by registration drives or political campaign staff.

• Through the DMV program mandated by the National Voter Registration Act
(NVRA).

• Through registration at federal, state and local agencies providing food stamps,

services to the disabled, or through the Aid to Families with Dependent Children,

Women/Infants/Children programs.

• Alternative mail delivery services.

20 March 2006•Page 12
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Voter information is keyed or scanned into the county databases using the voter's
residence address to determine in which precinct and political subdivisions the voter
resides. Information in the voter file is used for a variety of purposes, including:

• Determining a voter's eligibility to participate in a particular election, as well as
the appropriate ballot style

• Processing of absentee, provisional and fail-safe ballots

• Calculating precinct size and drawing precinct lines

• Determining district boundaries for political subdivisions within jurisdictions

• Producing precinct rosters, absent voter and other lists

• For sales of precinct lists, walking lists, mailing lists/labels and other voter
information to individuals and organizations eligible to purchase these items

• Conducting county residency confirmation, sample ballot, absentee ballot, and
other mailings

• Hiring precinct workers, who must be registered voters

• Verifying that candidates are registered with the party and residents of the
jurisdiction in which they are seeking nomination/election •

• •Jury pool selection .•.. • • .".' , •
i U Misceila eo S U icationswith rsn u comm n vote . • ",.•"--

• The following figure depicts the:siepS involved in the voter registration:pro'cess.. '. :

20 March 2006--Page 13
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Figure 1. Current Voter Registration Process
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Voter Registration List Maintenance

Duplicate and invalid registrations are identified using any or all of the following means:

• Residency confirmation mailings

• Use of the National Change of Address (NCOA) information provided by the US
Postal Service (USPS) through private vendors or through Calvoter and the
Employment Development Department

• Notification from the State Registrar of Vital Statistics, the county Registrar of
Births and Deaths, and/or through Calvoter from the State Department of Health
Services of the death of a registrant

• Change of address notification and other voter information from the DMV and
other state and federal agencies as designated under the NVRA

• Notification from other jurisdictions that a voter has reregistered in a new location

• Direct notification from individual voters that they have moved to another
jurisdiction or otherwise changed their registration information

• Notification from state and federal courts, or notification through Calvoter from
the state Department Of Corrections and Rehabilitation, of individuals convicted
of felonies and sentenced to prison • • "

• Receipt O{ any official mailing returned by the US Postal Serviceas undeliverable

The California EleCtions Code requires that each voter's;residence address, telephone -
number, precinct number and prior registration information, if any, be confidential and
prohibits disclosure of this information except to those authorized by lawto have access
to it.

Currently the official voter file is maintained by the elections official of each of the 58
counties. The Secretary of State (SOS) maintains a statewide database of active and
inactive voters, supported by the Calvoter statewide voter registration and election
management system. It contains a mirror image of the county voter records, kept
current by daily updates from the counties. New voter records cannot be entered
directly into Calvoter; any adds, changes, and deletes of voter information identified by
the Calvoter system cannot be applied to the database until confirmed by the counties,
posted into their election management system and then updated to Calvoter. Changes
made directly to data in Calvoter would be overwritten and lost when the counties send
updates to Calvoter.

The following figure depicts the steps involved in the voter registration list maintenance

process.

-'';, ,...

20 March 2006--Page 15



State of California Secretary of State

VoteCal Feasibility Study Report (v4)

Figure 2. Current List Maintenance Process
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Election Processing

Voter registration information is critical to election processing activities conducted by the
state and county election officials. This information must be made available to election
officials 24 hours a day, seven days a week during critical election cycles that require
the mailing of voter information guides and ballot materials, printing of precinct rosters
and poll books, processing of absentee ballots, and tracking of voting history.

The following figure depicts the steps involved in the election processing effort that most
directly relate to the voter registration data.

20 March 2006---Page 17
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Figure 3. Current Election Processing Process
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Returned history data in

' Absentee Calvoter through
Ballots batch process

I

T•ckis process includes
signature verification &
eligibility determination,

inn voter participation.

• E'60 Distribute l• L• •• I=-•
absentee ballots Capture and

°t°em'lrsetaasrYv°atedrs E*15etl•ne•Eday pa•tiaciC•vti•toer in

poll book (voter No
precinct rosters signature, materials

and poll books l/  n,,oadono, / I -m-ate;';': I-I
J '--I ,Difreg'd)/' •--

t• Varies by county; Provide--Tvoterwi•

Isup;supplementalupdatesprocess covers [materialsIprovisionalvoter

Update county
system with voter

history data

Manner in which they voted,
precint they voted in

Distribute [

Secretary Statewide Voter

of State information I I\ I , .
• U• This process includes synchronizing with counties, cleaning up Calvoter records. This

Elections Gucde process also includes '11ouseholding - winnowing the mailing list down to one pamphlet per

Division household" through Teale DC, language preference identification, carrier route sorting through
Teale DC, and label generation. OSP does the postage calculations and formatting of the
l - address labels as well as printing them on the pamphlet•

file in Calvoter
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3.1.3 Impact of the Proposal

The proposed solution will affect all SOS Elections Division staff, county elections staff,
customers, and key stakeholders. Currently, each county elections office uses different
systems, tools and manual processes to conduct voter registration and maintain lists of
registered voters. While all county elections offices interface with the Calvoter system,
they do not use the system in the same way to maintain their voter registration lists.
Non-standard processes and a decentralized voter registration list maintenance
approach result in non-uniformity of data and the inability to meet federal HAVA voter
registration requirements. The proposed solution will enable the state to comply with
HAVA requirements, reduce reliance on manual processes and increase
standardization of county business processes and voter registration data. It will allow
the State to maintain one single voter registration list including the historical profile of
each registered voter. Processes for verifying voter eligibility and list maintenance
functions will be built into the system, reducing the need for extensive and time
consuming list maintenance activities. The proposed solution will also reduce
administrative and mailing costs due to improved list accuracy (i.e., one voter, one
record).

3.1.4 Customers and Users , •

Customers of the State's voter registration program include voter registrants and • ;
purchasers of the data. Users Of the State's voter registration data include customers, ' •
internal SOS staff and management, local county election staff, external stakeholders, .. •
and.partner agencies. Currently, local county election staff interface with SOS through ...• :.
the Calvoter system. Interfaces between SOS and its other customersand.data users...: ..
rely primarily on data extracts on electronic media such as CDs. Descriptions of , " ..,-,
customers and users and their need for State voter registration data are provided below. • i • ,-

Customersminclude voter registrants who rely on SOS and county elections officials to
process their voter registration affidavits quickly and accurately so that they may vote in
federal, state and local elections. Customers also include purchasers of voter
registration data including:

• Candidates for federal, state, and local office

• Political parties

• Statewide Database Project at UC Berkeley (for redistricting)

• Ballot measure proponents/opponents

• Journalists

• Academic researchers
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These customers rely on the accuracy and timeliness of current and historic voter
registration information for mailings, redistricting, media publications, and academic
studies.

SOS staff (system end users) and management--rely on system information to
perform daily work activities in support of mandated voter registration and election
management responsibilities. SOS Elections Division managers rely on system
information to ensure that voter eligibility is granted to those legally entitled to vote.
Elections fraud investigators rely on system information to validate voter eligibility as
well as proper use of registration data sold to program customers.

County Elections staff (system end users) and management--rely on Calvoter
system information to perform daily work activities in support of mandated voter
registration and election management responsibilities. Staff uploads mandated
information from their local election management systems in compliance with State
requirements. Counties have already been required to upgrade their local Election
Management Systems (EMS) to meet most of the data standard and business process
requirements of HAVA. It is likely that county elections officials will need to modify their
local EMS to interface with the new statewide voter registration database system,
although most data element and standardization changes have been completed. :

-"., " "Externai stakeholders--include the LegislativeData Center, judicialdistricts, .and.other.: . •-
" "' " " state andlocal governmental agencies interested invoter registration information;..For..... , -". '

' • ...... example, judicial districtsuse voterregistration data for jury pool processihg.. ,, " . ...

" " PartneYagen-cies--include DMV, -DHSI .add DCR. Currently DMV and',DHS.:exchange,
.. :inf0tmation with SOS regarding address.and death verification information:relatedto";;,!.i

voter registrants. HAVA requires the State use DCR data to purge from the activevoter
list felons as defined by the California Elections Code, thus DCR must be added to
existing list maintenance processes. In addition, the State must now verify with DMV
the validity of any Driver's License Identification or the last four digits of the Social
Security Number provided by a registrant. The current Calvoter system has been
modified to obtain and process this external agency data. These interfaces must be
adapted to the new voter registration system, and may require some restructuring of
agency systems to comply with the new system.

3.1.5 Program Experiencing the Problem

The SOS Elections Division and county elections officials experience the problems
identified in Section 3.2, Business Problem or Opportunity. Since voter registration
information provides the core for election management processes, these problems are
not isolated to a specific business unit, geographic location or business function. All
voter registration activities and associated election management activities are impacted
by the HAVA statewide voter registration database requirements.
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3.1.6 Conditions Creating the Problem

The State will not be able to fully meet HAVA statewide database mandates (described
earlier in Section 3.1.1) due to three primary conditions that are at the core of the
business problem:

1. Responsibility for maintaining the State's official voter registration records is
being transferred from county elections officials to the Secretary of State,

2. Existing systems are unable to provide required functionality, and

3. Inadequate existing infrastructure to support potential solutions.

Transfer of List Ownership from Counties to the State

II Responsibility for List Maintenance is being transferred from the Counties
to the State- Counties currently maintain their own voter registration lists and
use the State Calvoter system

to assist with list maintenance ,,................
.... i ne •rare (mrougn uuu) snarl []

actlvttles Count=es currently • . •
• . " .... implement a computerized statewtde

mamtaln these hsts wtthln thetr voter registration list that is: single,

•... election manag.emem uniform, official, centralized, interactive, |
systems At thts trine, 57

• " . defined, maintained and administered at
count es use or are converting

•, • : • ;• • ! ; , • • . the State level, contains name and i "
to one of 5 commerc a

"!,:,::. " • : : •-, ; :,. • • , . . . -, i, registration information of everYiegai!y
• .... • electron management . : registered voter in State." •'•:' : : •

• " , systems /ne remaining, " :.. •: •.... ii
" r " - ,, HAVA Section 303(a•(1}(A) |

...... : -,- . ' _ cpun• uses an in•ernaiiy-. " • •:-'•'• Ii
' i,. i-.,i;, i.'i :• '.developed system. SOS '•

" i•:, " i. i; • Would like to implement a new system that works with adaptable existing county

• systems and has as minimal impact as possible on existing county business
processes to reduce the cost and risk of implementing the new state system.

Incorrect System Design

• Existing systems are unable to provide a single statewide database•the
existing Calvoter system was originally designed to help support counties in their
list maintenance efforts, providing them with tools and services that help identify
duplicates and outdated or inaccurate addresses. This system was designed to
reflect and analyze the voter registration data stored in the 58 county voter
registration databases; it cannot be modified to be a single, official uniform voter
registration list on behalf of the State•

• The existing state system cannot be authoritative as required by HAVA--
HAVA requires a single state voter registration list. The Calvoter system, as
modified for interim compliance with HAVA, can only reflect the data in county

lists, and will constitute an exact replica of county data for only a few mintues
each morning after county updates to the state data have been applied and

• .• ..• :-" •
••,i• • • '
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before counties begin processing new voter registration transactions. Calvoter
does not provide the user interfaces required to support routine voter registration
activities, and only through the use of complex and difficult-to-enforce business
rules can the state ensure that voter registration decisions using county data are
the same that would be made using state data.

• Inability to ensure unique voter registrations as required by HAVADHAVA
requires that each voter be assigned a unique identifier, so that the database can
ensure that each voter is registered only once in the state. The interim
modifications to Calvoter have added support for this unique identifier, but
because the state voter registration system still consists of 58 county systems,
the state cannot ensure that the voter registration is unique. Calvoter cannot
prevent duplicate registrations, and can only be used to identify duplicates and to
notify the counties involved to correct the duplication.

3.2 Business Problem or Opportunity

3.2.1 Business Problems

The existing Calvoter system was augmented during late 2005 with the development of
'" a series of external automated wocesses. These processes, known collectively as the

• ' ....... " "interim enhancements, were added to...achieve an:interim level of compliance as ...... .
:'•" •........ i:i•luired by agreemerlt withthe 0nited states Depaffment bf?Justiceto:av0id threatened,: ,-

: -:".....: ., ..•' '•":" :-., litigati'6r• for the state spotential failure•to:me.etEAVAvoter registl'ation• database :
requirements by the statutory Jahuary' 1 ,':2006deadline.' These augmentations include: .•,.. •

• :: ":, •. . • ::.:', :•.":• "•EStab shment Of interfaces to the DMV and Social SecurityAdministration (SSA)..

" , ........ : i-,:-,:" '.: -:t° support verification of unique identifiers.prQvided by registrants. : .• ','
..,i. ' '. . • • ,:" Implementation of a process to obtain and applyineligible felon and parolee -

information from the state Department of Corrections and Rehabilitation
• Enhancement of the existing process to obtain and apply death records from the

state Department of Health Services
• Creation of new automated processes to identify non-standard and invalid county

data and to notify counties of required corrections
• Enhancement of existing processes to support the use of NCOA data to check all

registered voter addresses on a monthly basis
• Addition of new data elements to the state database to store and process

information required by HAVA and the NVRA

• Modification of Calvoter to load inactive voter records from the counties, and to
edit those records from voter information guide address lists and from public
service request publications of registration data

• Automation of processes to upload county data changes at the end of each
business day to ensure daily currency of the Calvoter database

• Modification of adaptable existing county voter registration systems to include
new required data elements, to support verification of voter identification through

I
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DMV and SSA, to upload active and inactive records each day, and standardize
data coding and formats.
Migration of existing non-adaptable county voter registration systems to modified
systems.

The existing Calvoter system, with the interim enhancements, still presents a number of
business problems that prevent SOS from meeting HAVA requirements. These
problems include the inability to meet HAVA general system requirements, list
maintenance requirements or registrant data verification requirements. The existing
system also has several technical issues that must be addressed.

These problems are described in detail below.

i''2•..

Inability to Meet HA VA General System Requirements

Single, Uniform, Official, Centralized, Interactive, Computerized Listm
I-lAVA Section 303(a)(1)(A) requires that the State (through SOS) implement a
computerized statewide voter registration list that is: single, uniform, official,
centralized, interactive, defined, maintained and administered at the State level,
and contains the name and registration
information of every legally registered voter
in tbe: State. The current Calvoter.system, .•ii
doesnot meet any ofthese requirements .... ii
While Calvoter does c0ntain.a completeliSt

The Calvoter system cannot
be considered interactive."!,..

Counties upload and... ,. . .:
download information from

of actiVe and inactive i'egisteredvotersl this. thesy•tem using batch.:• ....
list'iS.: also maintained in pieces Within-- :. ' ' " '....• processes. : ' •:. :
separate county voter registratioh.systems. • !•
Counties update their registration informati0i'i and periodically update the central
Calvoter system in a manner that does not ensure the Calvoter information and
county information are synchronized at all times. As a result, although the SOS
maintains the "official" list, this list would probably be different from the whole of
the lists maintained by the counties at any given moment.

The data maintained within the Calvoter and county systems is not maintained in
a uniform manner. Each county captures data in a variety of ways and has
different definitions for the status of voters. For example, one county may store
cancelled voters in their system, while another purges them. In addition, one
county may parse addresses into separate fields, while another county maintains
the information in one text string. The interim enhancements enforce standards
for how data that is uploaded to Calvoter; it cannot, however, ensure that data is
actually stored in the county system in the same form, or that the records stored
in the county system are all and only those records reflected in Calvoter.

In addition, the Calvoter system cannot be considered interactive. Counties
upload and download information from the system using batch processes. In
some cases, counties have no direct connection between the Calvoter system

B

. : - ..
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and their own election management systems. They upload and download
information to disks/CDs and then update Calvoter or their own election
management files. As a result, there is a significant time delay between when
Voter Registration information is updated and when these updates are applied to
the central State database. The interim enhancements added processes to
ensure that Calvoter exactly reflect county systems at the beginning of each
business day, however, this requirement is delib.erately bypassed during the
period surrounding federal elections that are closely followed by local elections.

The new VoteCal system will address all these issues, allowing California to
comply with HAVA general system requirements. In addition, counties and their
vendors will be required to modify their specific election management systems
and business processes in order to support this new system and comply with
federal HAVA mandates.

Inability to Meet HA VA List Maintenance Requirements

• Data Accuracy and Timeliness -- HAVA Sections Section 303(a)(2)(A) and
Section 303(a)(4) require the system to include provisions to ensure voter
registration records are accurate and updated regularly. List maintenance shall'
be performed by "the'appropriate State or local election official", in accordance
with NVRA provisions.' Each county applies different processes and timelines to ''

,'•'• '":• •:! : •: • their list maintenance activities,• since ther• •are mLHtiple voter registration . - : : :. • i./i
•;"• •'•-•'• • ,• •:! processes and different da•ta •ali6ation rul•s•ih'each county. Some counties, • . • • '
'- ,?' -'. i', • ....

L•''• ..":Csnduct list mainteriance•activities ' and upclat• their records on a real-time basis •' •- • - ::,
" while Others do so on'a schedule:tl•.at suit•tt•eii: particular business needs.• SOS . • :-

•:. ' can use Calvoter with'the interimenha'nCi•e.htS to monitor county data, and "
• "through the data, the count• 5Lisi•ess processes. However, the existing Calvoter "

environment cannot be used to"enfor(:e c0unbj business processes through the
enforcement of data standards in the county systems.

The new VoteCal system will require counties to enter their voter registration
data directly into the State system, which will improve the timeliness of data entry
into the single database. List
maintenance activities will be Each county applies different
standardized to improve data accuracy processes and timelines to
as well. As new voter registration their list maintenance
information is entered into the State activities, since there are
system, the system will automatically multiple voter registration
detect duplicate voters and allow staff to processes and different data
combine duplicate records as validation rules in each county.
appropriate, reducing the percentage of
duplicate/inaccurate records.

• Removing Ineligible Voters from the List-- HAVA Sections 303(a)(4)(A) and
303(a)(2)(A)(ii) require reasonable effort be made to remove ineligible voters
from the voter registration list. For removing ineligible voters from the list, the
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i

State shall coordinate with: the DMV Motor Voter for address changes, DHS for
death notification, and DCR for felony status. Calvoter currently receives and
forwards to counties for processing information from DMV and DHS and DCR.
The information from these sources is currently forwarded to the counties for
processing; however, no mechanism exists to monitor or enforce those county
processes.

• Eliminating Duplicate Records and Ensuring Data Integrityw HAVA Section
303(a)(2)(B) requires list maintenance must be conducted in a manner that
insures: All legally registered voters are in the computerized list; only voters not
legally registered or not eligible to vote are removed from the list; and duplicate
names are eliminated from the list. In addition HAVA Section 303(a)(4) requires
the State employ safeguards to ensure legally qualified voters are not removed in
error. List maintenance activities are to be conducted in accordance with NVRA
provisions. At this time, the State cannot meet these requirements. As detailed
earlier, counties use different voter registration processes and apply different
data validation rules. They also apply different list maintenance activities at
different times during the year. As a result, the amount of duplicate or erroneous
registrations residing within county systems ranges from 1% to 52% (as reported
by counties in a recent project survey). While most respondents indicated less
than 10%, these figures•demonstrate that existing processes do not enable the .. -
State to meet HAVA:i'equi•ements:•h•':inter.im enhancements allow the state•to , ..-. .•"- •-
monitor the data Upl0acl.ed•'bycour•ties:t(• C•ilVoter, and t0monitor county; '. "• .: " . " 'i : ;.

.ibusiness processesand data .standards'.th•ough that data, but cannot:directly ••.: • -."'." • ..:: ::•
• " mOnitor nor enforce ilhuSiness prdcje•sles; 0rthe data. in thecounty systems. .... : ::-:' -. : ;.

ut0m.ateit UThe new VoteCal sySte•n wilia held plicate check function, usingthe • ........ . :
igned e .elry'•dte•.t0 ct duplicate records within the . .:unique identifier ass : i V dete "::-•,• •:. •:..`.. :"..

database whenever new data is ente•ed. This functionality will standardize the .....
removal of duplicate records from .the system and improve data integrity.

Inability to Meet HA VA Registrant Data Verification Requirements

Assignment of a Unique Identifier-- HAVA Sections 303(a)(5)(A)(i) - (iii)
require all new (and renewing) registrants to provide their driver's license number
(DL#). If they have no DL#, they must provide the last 4 digits of their Social
Security Number (SSN). If they have neither DL number nor SSN, the system
must assign them a unique identifier to use as a "voter registration ID number".
No registration is valid unless/until the State verifies these ID numbers. The
interfaces to DMV and SSA to support the unique identifier were added with the
interim enhancements, as were processes to require the counties to assign a
unique identifier to all new and existing voter records. However, because the
counties continue to maintain the 58 individual voter registration databases, it is
not possible to ensure that voters are unique across the state, nor to identify
duplicate voters upon registration. The state can use Calvoter to identify
duplicate voters using the unique identifier after the data is uploaded from the
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counties, and can notify the counties of the need to remove the duplicate record,
but can neither prevent duplicates from being added in the first place nor enforce
their removal.

Technical Problems

• Limited System Supportm Calvoter is currently maintained by two vendors:
Elections Systems and Software (ES&S) is responsible for the core system
application, and Natoma Technologies is responsible for scheduling the batch
processes necessary to perform list maintenance activities. Calvoter was built
using proprietary code that prevents SOS staff and other vendors from making
system modifications. ES&S no longer markets the StateProfile product that
underlays CaIvoter, and no other customer uses that product, as it is not
compliant with HAVA. Consequently, vendor knowledge of the product is
deteriorating as technical staff have been reassigned to current products, and the
vendor no longer makes routine changes to the product to support evolving
statutory and regulatory requirements. The new system will either be built using
a current and viable commercial product, or will be developed as a custom
system for the SOS. In either case, the state will require the deposit of all custom
source code•with the state and all proprietary code in escrow to ensure the ability :

• of the state to assume or•reasSign support for the product if the developing " . , '.
•.' • •';:-•' ' . :: ;. .: vendor is unable 0.r.unwill!ngt•-pi;o'¥idesuitable support. During the lifeof the •.",;..: ::.;,. ! :•i; "

• " • " " ! i"" ' product the SOS ,.will.als0 q•e stand.ai'd..contmct provisions and contract • ::.- , : : • '...i ii..".,.
..•i..;".•:: oversight-p•;ocesseS::to•en•u:Pe!:a:cc•ptable vend•)r maintenance and operations .•. ; : , .'

.... "•'- performance• ".: • :•:.•-:•;i"•"i"i -I• • . :; " ':" " •: " " " • " • •. :. : " ": "

-....... • :Inability td comply with'HAVAiTechnical Requit:ement - HAVASection',-. .>::: :.•,: •:•',' ,"
:. •; " 303(a)(l)(A)(vii) requirestheSbS to wovide Such Support as may be required so:,::". :":, ..:, ::•

are: able to enterthat local election officials ' " [. " : ....
information as described in clause vi. (on Calvoter was built using | ,

proprietary code that prevents
an 'expedited basis'). Since the State SOS staffand other vendors |
does not maintain control over the election from making system
management systems that county officials modifications, SOS must |
use currently to enter data, SOS cannot therefore rely on a single |
comply with this requirement. The new vendor for system support. I
VoteCal system will be integrated with the
data entry process and will be supported H• • • •
by the appropriate technical resources, allowing the State to comply with this
HAVA requirement.

• Inability to Comply with HAVA Security Requirement- HAVA Section
303(a)(3) requires the appropriate State or local official to provide adequate
technological security measures to prevent the unauthorized access to the
computerized list. At this time, the State cannot comply with this security
requirement given the diversity of election management systems and the
distribution of management of those systems to the counties. As part of this
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project, SOS will work with counties to ensure appropriate security measures are
put into place to protect data residing within their systems as they execute
election management activities. In addition, the new VoteCal system will comply
with this requirement.

3.2.2 Business Opportunities

SOS has identified the following business opportunities that can be pursued by
implementing the proposed solution:

• Automate Existing Inefficient Processes - The new system will automate
processes such as duplicate checks and the updating of addresses from DMV's
Motor Voter program. Automation of these processes will free up staff time
currently devoted to less efficient list maintenance activities. In addition, the
implementation of a centralized system will eliminate the tasks related to
uploading and downloading data to and from Calvoter. Finally, the system will be
designed to produce mailing labels for election-related materials directly through
the system rather than conducting a multi-step process through existing

• Department of Technology Services systems to prepare an acceptable mailing
' " list; " ..:.• •. .

•,• "..• ..- '. ,!•lmprove Public Acce,ssto, Information•-•The new system will enable,registered •=, .', •,. '. ,.:,i•;.::•:"
" ' •,:-:. .,:• :,; ..,.. voters to ac(:esS their registration information via the Internet,,including:thestatus. :i•,!i, .i-•

;oftheir registration andltheir poliing location.. This I,nternet access will,reduce.the ' ,. :!,:":' ,•:
: • : •,: !:;i ': ,,;•"•-: ; number ofcallsmadet0elections offices that must be handled by staff;freeing ",: .= .;..:,i., ,:

• • them to.conduct qth•r activities. • . •, -.•: .• .. • •:".,:•..• .; :/:.

" u .... es obj tive ....ieas able BUSin3.3 r " s ec s :' " '-

3.3.1 Project Objectives

• Taking into consideration the business problems and opportunities discussed above,
SOS has identified a single key objective for the project, although that objective has
many components: full compliance with HAVA requirements for voter registration
databases, as interpreted and enforced by the US Department of Justice.
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3.3.2 Program Process Analysis

As noted earlier in Section 3.2, Business Process Description, a number of factors
contribute to the State's inability to fulfill federal HAVA statewide voter registration
database requirements. State and Local County Election Officials will be required to
modify their current business processes in order to comply with HAVA requirements•
See Section 3.1.2 for a complete description of these processes.

• :;" .= .•. •
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3.4 Business Functional Requirements

3.4.1 VoteCal Conceptual Model

This section describes the essential characteristics that must be present in the
proposed solution to satisfy the objectives described above. A conceptual model of the
VoteCal solution is presented first, followed by functional requirements, infrastructure
requirements, and a traceability matrix demonstrating how these requirements help
address the business objectives identified in Section 3.3.

Interface Layer

The interface layer depicts the key segments of VoteCal data providers and users:
county elections staff, partner agencies, customers and external stakeholders, as
described in section 3.1.4 above. These entities will provide and access data using a
variety of methods including online, diskette/CD transfer, in person, by mail, by phone
and by fax. The new system should enable SOS to conduct transactions efficiently and
effectively, no matter what the method used to exchange data.

Application Layer

The application layer depicts SOS business units and internal processes•Functions are -•. .....:. .
divided into three primary business ai'eas: voter registration, voter registration list:: . • . •:•
maintenance, and election processing. .• .. • •", "'•. :• •" ' .. : • . .:, ..

Data La r ....• "

The data layer comPrises all voter registration data. This layer currently is supported by
limited automation through systems, but relies heavily on county manual processesand
hard copy documentation. •
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Figure 4. Statewide Voter Registration Database Conceptual Model
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3.4.2 Business Functional Requirements

The following is the list of the key business functional requirements for the new system.

General Business

a) Ability to serve as the single system for storing and managing the official list
of registered voters throughout the state.

b) Ability to maintain one record for each registered voter including the entire
history and current status of that voter.

c) Ability to archive data automatically based on business rules.

d) Ability to override system (e.g., perform a transaction inconsistent with
established business rules) when required.

e) Ability to adjust edits/business policies that govern the
acceptance of data and the ability to change in response to
changes in law and policy.

I1.

a)

• •i- )

Voter Registration

1) Affidavit Processing

Ability for local election officials toenter all voter registration information
electronically into the list within twenty-four (24) hours ofthe time the :-,,:.: : • •
information is provided:t0-the official.- - " : ..... -•:'. : • ,

Ability t6;track and maintain voter registrant information provided:on the-=-.i. : . .:
registration affidavit, including NVRA tracking number. ..:..

b) Ability t°`. capture and store agraphic image of thes!gnature on an affidavit:

c) Ability to capture and store a graphic image of the entireregistration affidavit.

d) Ability to track and maintain voter registration status - pending, active,
inactive, canceled.

e) Ability to assign categories to each voter as appropriate - military, overseas,
permanent absentee voter (PAV).

f) Ability to support eligibility determination of voter registrants (e.g., voter is at
least 18 by date of next election).

g) Ability to support exception processing of registrations that do not process
completely and automatically, allowing election officials to resolve any issues
in order to accept the registration or officially deny it (e.g., missing/invalid
information).

h) Ability to determine whether a registrant is a "first time voter who registered
by mail" and if so, flag for ID verification at the polls if the registration
information cannot be properly matched against existing DMV data.

i) Ability to notify user when attempted add or update fails.
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2) External Agency Verification

a) Ability to record and track verification of whether any supplied DIJID# or the
last 4 digits of the social security number (SSN) are valid or not valid based
on DMV records. Ability to verify the absence of a DL/ID# and/or SSN when
so indicated by a registrant.

3) Voter Registration Finalization

a) Ability to assign a unique identifier to every registered voter (i.e., DL/ID#, or
last 4 digits of SSN+date of birth, or identifier assigned by the system from
provided demographic data. This assigned identifier must be unique within.
the system, and must be repeatably generated from provided information).

b) Ability to identify/record and track the registrant's home precinct based on
county precinct/district files.

c) Ability to notify the county of the validation of a new registrant.

d) Ability to notify a county if a voter has transferred his/her registration to
another county.

e) Ability to support creation and mailing of the Voter Notification Card (VNC) to
the voter to confirm that their registration has been accepted.

Registration List Maintenance •

1). Voter StatUs and Classificati<)n;Updates (Active,: inactive, Canceled, PAV, : 'i - : •:•
etc.),

•.i.a)"'Ability to identify and •track.active voters! i " " • '" - :-. •.....,-:........ " • ' :' • - :.. -

b) bility to identify and track inactive voterspe• Elections Code §2226:: " '

,c) Ability for an election official to,car!cel a voter registration based • upon specific
business rules (e.g., voter request, death notification, mental incompetence,
felon status).

d) Ability for an election official to inactivate an active voter, cancel an active or
inactive voter, and reactivate an inactive or canceled voter.

e) Ability for an election official to capture and track registrants as they apply for
and are granted Permanent Absentee Voter (PAV) status.

f) Ability for an election official to cancel PAV status if a voter fails to vote during
an election.

g) Ability for an election official to update a voter record reflecting military or
overseas classification.

h) Ability for an election official to update a voter record reflecting confidential
status (e.g., ensuring record cannot be read, printed, etc. by any unauthorized
entity).

2) External Agency Updates (Address Changes, Death, Felon Status)

a) Ability to receive and validate address change records (e.g., confirm with
voter address change applies to voter registration) and new registrations from

III. Voter
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DMV and update records accordingly where a match can be determined at an
acceptable confidence level. Where a match cannot be determined at an
acceptable confidence level, notification will be sent to the appropriate county
for follow-up and determination.

b) Ability to receive death notification from DHS and automatically update
records accordingly where a match can be determined at an acceptable
confidence level. Where a match cannot be determined at an acceptable
confidence level, notification will be sent to the appropriate county for follow-
up and determination.

c) Ability to receive felon status notification from DCR and update records
accordingly where a match can be determined at an acceptable confidence
level. Where a match cannot be determined at an acceptable confidence
level, notification will be sent to the appropriate county for follow-up and
determination.

3) Duplicate Checking

a) Ability to perform duplicate check to identify existing potential duplicate
records at time of data entry for new registration transactions.

b) Ability to perform statewide searches for duplicate voter records and prompt
for prior voter registration profile based on a variety of user defined criteria

including phonetic, t[ansposition and 'ilike spelling" matches.. " " .: :, :. -:.i,,-•.L
" c) Ability t0'cornbineCJata•fr0i•tw0ormore'records representing the same .., ".;".. ' '

..•. person.

4) Coding Accuracy Support System (CASS) Standardization ' ,'• -, ......' ,!.:.

a) Ability to ensurethat thei'egistrantaddress usedfor mailing voter materials •: : : ;:". • "
conforms to US Postal Service (USPS) standards for optimum mailing rates. ' • : .i

b) Ability to ensure that in rural areas where USPS standards are not sufficient,
registrant address conforms to a standard acceptable by all county agencies.

5) County List Maintenance

a) Ability to process bulk voter registration record updates from counties (e.g.,
reprecincting, street name changes) and update the State official voter
registration records accordingly.

6) Precincting

a) Ability to automatically update voter registration information for affected voters
when precinct information changes.

b) Ability to map a voter and his/her precinct to various districts.

IV. Elections Processing

1) Mailing List Generation

a) Ability to support mailing of the statewide voter information guide to registered
voters (e.g., reducing addresses on the mailing list to one pamphlet per
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household, language preference identification, distinguishing in-State or out-
of-State).

2) Voter History Updating

a) Ability to record and track whether a voter voted in an election (State, federal,
and local elections).

b) Ability to record and track how a voter participated in an election - absentee,
early voting, polling place, provisional, failsafe, Decline to State (DTS) voter
voting partisan ballot.

c) Ability to capture and store provisional voting data (i.e., was the vote counted
and, if not, why not) from the county EMS systems for reporting in a statewide
"free access system" as required by HAVA.

3) Complaint Resolution and Investigations

a) Ability for State and local law enforcement officials to access and analyze
data to conduct investigations and resolve complaints and allegations of
illegal activities around the election process (e.g., whether an individual voted
multiple times in a given election and identifying fraudulent registration
activity).

' V. Reports

' " ..1.)

't

. . , , . ,'..

Data Analysis and ManagementReporting :. • :.: , ,,:. • ;•..,,• •,;.;:' •,:

a) Abilityto maintain a computerized statewide Voter registration list thatis : .' :- ., ..,-
single, uniform, official, centralized, interactive, defined, maintained and. "' '...•,• • •

administeredattheSt•ite::levei, and c(•ritains the name and registration:' --: •.. ':• ."i.•:i;:-
.informationof'every•iegalfy• registered :voter in the State. •........, - '....,.. •.. :'. •..,•'•..

b) Ability to generat• •trie official voter registration list for the conduct of all :. ' ",•- " :;"-, .
federal, State and local elections in the State. -i :•:

c) Ability for voter registration staff to establish data views, registrant status
information, and statistical calculations to inform the decision-making process.

d) Ability to sort voter registrant data by location, birth date, and other
information (e.g., last name, first name, voter registration number).

e) Ability to compile and report on voter registration changes by registration
source (e.g., DMV, SOS, county) in compliance with National Voter
Registration Act (NVRA) requirements.

f) Ability to compile and report on voter registration statistics by party and

political district at specific times in compliance with Elections Code §2187.

g) Ability to compile and report on registration data to the California State
Legislature for redistricting purposes.

h) Ability to compile and report registration data to judicial districts for use in
compiling jury wheels (i.e., juror pools).

i) Ability to prepare ad hoc reports based on any data stored in the system.
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2) Public Service Requests (PSR) Response

a) Ability to compile and provide extracts of voter registration data in a variety of
formats (e.g., electronic, mailing labels, precinct walking lists) to qualified

users in compliance with Elections Code §2194. These may include all or

part of the registrant data as appropriate and legally qualified; for example, a
candidate for a district is only entitled to the registrants within that district.

b) Ability to record and track data on purchasers/users of registration data.

3) Registrant Inquiries

a) Ability for the public to access information related to their voter registration

status (e.g., whether they are registered, party affiliation, etc)

b) Ability for public (e.g., provisional voters) to access information on the status
of their provisional ballot•

3.4.3 Infrastructure Requirements

The following is a list of infrastructure requirements that will be needed to support the
VoteCal system. The infrastructure requirements below represent the technical
components and capabilities that are required to support the voter registration program.
A more comprehensive list of technical requirements is provided in the next section.

• . ;/ • 1) System Architecture and Plafforms .,• • , ;;, ::•. ,.'. • .' " ,;{'.:,•/ :-,•

i" •.' ";": : •)l:he Systemarchitec;iui-e and plaffQimsmust be compatible withitechnologies; ,•<:: •-! ' '

• , ' ' •' Currently supported by the Department of Technology Services and that the • .• .: ::i:.
DePartment plans to continue to Support through the project maintenance and• s;••.

" ' operations phase'. SOS anticipates that the vendor selected to developand ; ; -,; '.
implement the system will provide maintenance and operations support for !•
the VoteCal system for a defined term after implementation. Prior to the end
of that term, SOS will determine whether to transition maintenance and
operations to staff or to a successor contractor.

b) The solution must be capable of supporting multiple office applications
simultaneously to enable worker multi-tasking.

2) Technical Support

a) Provide the State and counties with the ability to select appropriate IT training

for staff.

b) Enable the State and counties to select external support providers (ESPs) to
support the technical operating environment through third-party maintenance
and operations, where appropriate.

3) System Interfaces

a) Facilitate the ability to share data between the SOS and validation agencies
DMV, DHS, and DCR.
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b) Provide the ability to communicate with and access data from existing county
systems and client server databases over a secured connection conforming
to IEEE security standards.

c) Provide the ability to receive and process change of address data from a US
Postal Service NCOA system.

3.4.4 Technical Requirements

The VoteCal system must be built using technologies and standards that meet the goals
and vision documented in SOS's Information Management Strategy Plan, current State
policies and procedures, the e-government initiative and industry best practices. Some
of these requirements include, but are not limited to:

1) Accessibility

a) System must provide the ability to access any information via local access
and remote access.

b) System must provide multi-user access to all functions within the system.

c) System must provide on-line secure access via web-enabled technologies by
authorized external stakeholders •

•,• d) System must provide on-line secure access via web-enabled technologies by • " ..
: the general public allowing them to: : .," ,•-; ;i, •.... .,,.. . '' .

• ".' i. ,-.. Register to vote (link,toexisting application) " "...... •, . • .!
;•:'". .:., .' i" ' .. ..•, :: ii.:-. Check their own curi'edt•:•'egistration status (new Votecal interface) ,"i,;i,..'.. • : ...... •.

-:• :. ,., ....... .,., :•:....;,•: ;-.iii. Request absentee ballotfor upcoming :election (or permanent absentee -.-.. ; :;
•" :-.• •.•:.... •,;: :.. :,'.status)(link to existingiaPl•lication) • ..•."'•"•...•

:•. .ivl Identify their voting sy•,tefn equipment and procedures for upcoming • '-,' :
election (link to existing county applications)

v. Determine their polling place for upcoming election (link to existing county
applications)

vi. Determine the status of their provisional ballot per the HAVA requirement
for a "free access" system (new Votecal interface)

e) System must provide real time access to VoteCal system information from
Secretary of State's office.

f) System should provide real time access to VoteCal system information from
the county local election offices.

2) Application

a) System must provide a Web-based user interface for all system applications
and modules used by external users.

b) System must co-exist in an environment that includes multiple applications
and must provide interoperability with third-party applications,
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3) Audit

a) System must provide the ability to generate an audit report for all records and
transactions. All changes to records must be recorded to show the user, time
and interface used to make the change.

b) System must provide audit-tracking reports for user access and usage logs.

4) Interfaces

a) Interface design must conform to industry standards.

b) Interface design should be as intuitive as possible.

c) System must provide continuous immediate access from existing county
election management systems to electronically:
i. Add or update registrant information.
ii. Modify registration status.
iii. Search and view registrant details, including history, voting history and

district assignment.
iv. Retrieve/download registrant data for use in their local election

management system.

d) System must provide an interface to DMV databases to:
i. Validate new registrant identity.
ii. Validate DL/ID# against DMV records or confirm absence of DL/ID#.

,;.;., _ ,.;-: .: •ii.i:,.:.Validate the last four digitsof.the SSN if DL/ID# is not available (per , .• • •'. Z •.
DMV/SSA agreement) ..... , ;, . .

,: .. - . . ,

• . 'iv..Accept new registrant data and registrant data address updates: : ....

: - •,':•-.-: ',•:;;• :e) System must pr6v!de•aninterfacewith DCR to access data thataliows SOS
.... • . :;. •: ":: •"• "%-;"--,:to :identify impriso.ned felons and felons 0n parole who arenot entitted.to.v0tel

• f)• System must pra:Videian-interface with DHS to access data that/allows SOS
....... ' .:. to identify registrants who have died. System must provide the ability to load

the system with records of already-deceased state citizens.

g) System must provide an interface to access US Postal Service National
Change of Address (NCOA) data and update existing voter records as
appropriate.

5) Database Management

a) System must provide data import functionality to receive standard format data
from external parties.

b) System must provide tools to support database backup and recovery
procedures.

c) System must provide capability to purge records from the system to archive,
and provide a mechanism to review archived records and restore records to
the database from the archive.

• . ,. , .
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d)
• ...... • ........ ;:. i. data,for their i;ourity, 6utOnl9'.read. accesstor registrant datain the rest of the i' :.•

)Sy Perfo'• ; ': ' """ :•"•'" 10 stem rmance " " " "" ':•" " : : " / - ' " : .

a) System must provide sufficient performance to support peak workloads during
periods of high voter registration activity, such as the period just before and
after elections. The system must also provide sufficient performance to
ensure that any routine processes that must occur during periods the system
is unavailable for users can complete within the available window.

11)System Availability

a) System must operate on a 24x7 basis except during required maintenance
periods and any unavailability due to off-hour batch processing.

b) System must be designed and configured to reduce or eliminate single points
of failure so that the probability of outages during key production periods,
such as during election cycles, approaches zero.

12)System Administration

a) Application must include some kind of functionality for tracking county
contacts, resources, configuration, and participation (similar to existing
Calvoter administration functionality).

6) Electronic Data Export

a) System must have ability to export data to external stakeholders (e.g., DMV,
law enforcement, U.C. Berkeley Statewide Database Project, and other public
entities) in electronic format.

7) Help Functionality

a) System should provide online help at the module, function/screen, and field
levels.

b) System should provide online user documentation that is indexed and
searchable.

8) Network

a) System must use industry standard network protocols.

9) System Security

a) System must be implemented with a security infrastructure and tools for
protection of programs and data from intentional unauthorized access
attempts as well as security breaches due to accidental causes.

b) System must ensure all electronic communications and data exchanges
between the registration system and county users or other agencies must be .,
secure and free from eavesdroppingor.alteration ......

System, mustprovide an effici'ent;,.flexi•Sle way to controi and adrninister..•-• •• .• i ,.....• '.
multiple levels of user access. :• ; .... .•. ; ;: -
System must'provide each courity with •l•ead/write access to the registrant : .:. i - .:

, !
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b) Application must include modules for monitoring/tracking county processing of
pending transactions (exception handling).

'i"

• .:i •,•i "' " " .•: .-: .'•, :'. '•. i'•.,:".: ,'•.::• ",,.'. "• _ !i.:•. .: '-"-.' "
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4.0 Baseline Analysis

The purpose of this section is to provide a clear understanding of the technical
environment that supports the current system (Calvoter). In addition, it is intended to
describe the manner in which the functional units within each county that are affected by
this study utilize their proprietary systems to perform their job duties. This section builds
upon the Business Case provided in Section 3, and supports the need to implement the
Proposed Solution described in Section 5.

Table 2. Baseline Analysis Sub-Sections

-. ?

4.1.1 Objectives of the Current System

4.1.2 Ability to Meet Workload

4.1.3 Internal User Satisfaction

4.1.4 External User Satisfaction

4.1.5 Technical Satisfaction

4.1.6 Data Input and Output

4.1.7 Data Characteristics

4.1.8 Security,,Privacy.and Confidentiality

4.1.9 Equipment Requirements

4.1.10 Software Characteristics

4.1.11 Internal and ExtemaHnterfaces

4.1.12 Personnel'Requirements

4.1.1 3 System Documentation

4.1.14 Failures of the Current System

4.2.1 Expected Operational Life

4.2.2 External Systems(s) Interface(s)

4.2.3 State-Level Information Processing Policies

4.2.4 Financial Constraints

4.2.5 Legal and Public Policy Constraints

4.2.6 Department Policies and Procedures Related to
Information Management

4.2.7 Anticipated Changes in Equipment, Software or the
Operating Environment

4.2.8 Availability of IT Personnel

4.3.1 Desktop Workstations

4.3.2 LAN Servers Printers

4.3.3 Network Protocols
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4.3.4 Application Development Software

4.3.5 Personal Productivity Software

4.3.6 Operating System Software

4.3.7 Database Management Software

4.3.8 Application Development Methodology

4.3.9 Project Management Methodology

4.1 Current Method

This section describes the current methods that are used to support Calvoter, the
State's current voter registration system. The California Secretary of State (SOS)
developed the Calvoter system for use by the SOS Elections Division (ED) and the
state's 58 county registrars of voters• This system was augmented during the fall of
2005 to provide an interim level of compliance with HAVA requirements as interpreted
by the US Department of Justice. These augmentations are collectively known as the
interim enhancements. Each county maintains its jurisdiction's voter registration
information in its county election management system (EMS). At the end of each
business day in which changes were made to voter registration data,, each county
extracts either.all registration data or the changes in its registration data since its last ,
extraction. These files•re formatted•in,the standard Calvoter transaction•format.for, • -..•.• i• , .:;
upload and import into the Calvoter database. ' . • .• -'....: • •. ,.:,

This CUrrent Metllod Secti0nprovides an understanding of the statewide Voter • ..' ..' •;: :" • .;
registration teclinical.envir0'riment" i{'•also describes the software applications and -• • .. :.i/: ..•. ; •...:. •.
information systems that.supportthe State's current voter registration processes:: ' ..... ... ;; ..
Subsequently, it will provide further.information about the characteristics of the data in ' -., '
the system, the exchange protocol for this data, and the various interfaces that
encompass the validation process of the system• The table below provides a basic
overview of the steps currently involved in the State's voter registration process.

Table 3. Current Voter Registration Processes for the State of California

Ste •s for Voter Registration Using Calvoter

1. County registers voters in their local system (manual/scanning/electronic process)

2. County copies updated records or full file into county Calvoter workstation

3. State processes county data to verify data content and standardization, and sends
notices to counties of deficient records

4. Voter records without flaws preventing voter registration are loaded in Calvoter and
used for identification of possible duplicate registrations, as well as assisting in
processing of DMV and NCOA change of address, DHS death record data, and DCR
felon data.

4.1.1 Objectives of the Current System

The primary objective of the current Calvoter system is to provide an automated means
for counties to identify duplicate registrations across county boundaries in their voter
registration rolls.
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T

:.-.,• :! . .:.:.:...--.:, voters .., •.. . .. ,•;•=:•..., ,.:. :-.:,•.,
12i Ab lity to' " • ..... :4.1 i Meet Wori<lOad =

•:•, :• .......... " ,.. "'., :.-•.;• •; 5",ii. •. ';•: ': ..'" "

;', • ,. , ,Meeting Requirements forCalvoterSystem- : . .:":

Secondary objectives of the system include:

• Pass through electronic distribution of registration changes from DMV, DHS and
DCR to county election offices in compliance with the National Voter Registration
Act (NVRA)

• Upon county request, process county registrant data against the US Postal
Service NCOA database to identify registrants that have moved

• Production of the mailing labels for the Statewide Voter Information Guide
distribution prior to every statewide election

• Aggregation of county supplied registration statistics for the periodic Report of
Registration as specified in Elections Code §2187

• Identification of possible duplicate voting for further investigation

• Extraction and sale of voter registration data to legally qualified users and other
governmental agencies

• Verification of county data compliance with data standards and voter registration
= business processes

• Verification of drivers•license and social security number information Provided by

Currently in California, each:c0unty isrespon•il•l•efor maintaining the official record of
registration for that county. Because updates to the Calvoter database rely on periodic
updates from the countysystems, the accuracy of the data can vary substantially from
county to county.

Still, the current Calvoter system adequately meets most of the requirements for which it
was developed. Weekly statewide duplicate checks identify potential duplicate
registrations for research and possible deletion by county election officials. The system
receives daily files of residence address changes from DMV and parses this data,
passing it on to the appropriate county for review and processing by that county.
Similarly, periodic files of death records from the DHS and of felon records from DCR
are parsed and passed to the counties for review and processing.

While the system is used to perform basic "house-holding 1" and generation of initial
extracts for the Voter Information Guide mailing, extensive additional processing is
required outside of the Calvoter system to generate the final mailing labels in a format
that meets the USPS mailing regulations and the requirements for optimal postage
rates. The system is used to compile the Reports of Registration (ROR); however,

1 House-holding is the process of ensuring that only one informational piece of literature is sent to each household

even though more than one person is shown on th• database at that address.

--i
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external processes are employed for final production formatting due to the system's
report formatting limitations. It should also be noted that due to the intrinsic inaccuracy
of the registrant data in Calvoter, these statistics cannot be compiled directly from the
registrant data within Calvoter. Instead, the system must rely on the counties to compile
their statistical breakdown and transmit those numbers to SOS for entry into the
separate ROR module.

Finally, a copy of the database is made several months after each election to research
and identify potential duplicate voters. However, many potential duplicate voters who
have moved and reregistered between the actual election and the time this copy is
drawn are excluded from the duplicate voter search. Calvoter only stores information
for current registrations as received from the counties, so voting history records
associated with voters who are deleted by one county because they have moved to
another cannot be transferred to the new county and are consequently lost.

Limitations of Calvoter for HA VA Compliance

The Calvoter system is incapable of meeting HAVA's additional workload requirements.
HAVA mandates a "single, uniform, official, centralized, interactive" statewide
registration database system that is "defined, maintained and administered at the State

• level.'• Further, HAVA requires that this system shall serve as the single systernfor
sioring and managing the official list of registered voters in the State and shall serve as
the official list for conductingall statewide elections. Calvoter's limitations as related'to " "
HAVA requirements include:

• Frequency o[ data processing-The Calvoter system was designed :as a;batcl'i....
• , .... -: ,. -..system.. Counties upload their registration data on a periodic basis':• Processing•:' •

is performed on a batch basis. This does not meet the "interactive", requirement.,
""":" ':=0fHAVA. ' "' " ' -• ' ,. ,

• Non centralized database- The system is distributed rather than centralized;
i.e., each county maintains the official records for that county and sends only
portions of its registration data to Calvoter. Because each county employs its
own voter registration system, the data is heterogeneous rather than uniform as
required by HAVA. Enforcement of data standards for data uploaded from
county systems to Calvoter does not directly affect the quality of data actually
stored in the county systems.

• Inability to maintain "all" registered voter records - Calvoter stores only the
most relevant data obtained from uploads of county data. A HAVA-complaint
system must store the complete voter registration data for all active and inactive
voters, as well as historical data for previously registered voters,

4.1.3 Internal User Satisfaction

After five years of history and experience, both county and SOS users have come to
appreciate the benefits and limitations of the Calvoter system. However, both recognize
that Calvoter was designed and implemented prior to the HAVA requirements and
cannot meet those requirements. The adoption of a new statewide voter registration
system is necessary to meet them.
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4.1.4 External User Satisfaction

Counties throughout California were initially apprehensive about accepting a statewide
system to help manage voter registration and validate voter records. However, due to
the successful implementation of Calvoter and the direct benefits experienced by the
counties from the system, the consensus among counties has been a satisfactory rating
for the current Calvoter system.

The SOS has established a vendor and county advisory council for the statewide voter
registration database, and has been working with that group since early 2004 to develop
and enhance system requirements. Although there was considerable skepticism from
some of the council members regarding the need for a completely new system, the
clear and detailed statement by the US Department of Justice that the existing Calvoter
system is not and cannot be made to be fully compliant with HAVA was compelling to
nearly all county representatives.

During the implementation and testing of the interim enhancements to Calvoter to meet
: • • the requirements of an agreement with US DOJ, the SOS has extended.its working

' relati0nshipon voter-registration issues to a1158 •0unties. Counties are:given direct . . ... ,•
• " • " • 'acceSs to the Calvoter project team to answer questions and to providetechnical ' - '. ..

assistance. Periodic conference calls are provided with all counties and;theirvendors to ..... ,. :
,,,.. .• . ,•.. reviewchanges and to discuss,common;concerns.. The major county:vendors have. ":! ,,: ...

•:.• -. ;:,•:•- :•.. ;: beenactively recruited to assist their counties with•the use of the existing•systems to • .:.'-'.,! •
: :;• : .- .';-.• ::.:meet:new HAVA and state regulations, and to propose modifications,to,both:the state '.;..- .;•,

and county systems to improve functionality and reduce the impact of:the .new
requirements. All of these efforts have assisted in the transition to state control of voter
registration business processes that is inherent in the HAVA requirements.

Some counties have resisted providing connectivity between their Local Area Networks
(LAN) and the Calvoter Wide Area Network (WAN) due to security concerns. These
security concerns must be noted and addressed in the design and business
requirements of the new VoteCal system, especially with the HAVA mandated
functionality of the system (e.g. voter registration records being directly entered into a
centralized VoteCal database). SOS is confident that current security systems and
technologies are fully adequate to safely implement the VoteCal solution, especially with
the continued use of the state private Calvoter WAN.

4.1.5 Technical Satisfaction

The original Calvoter system was limited in functionality, and because the underlying
product was no longer marketed by its manufacturer, requests from state or county
users for enhancements were difficult or impossible to satisfy. The interim
enhancements included installation of an auxiliary system architecture that allows the
extension of Calvoter functionality through technical processes established outside of

20March 2006---Page 44



State of California Secretary of State
VoteCal Feasibility Study Report (v4)

the Calvoter proprietary core. Substantial enhancements to usability and functionality
have been applied through this architecture.

The main technical issue that counties have voiced with Calvoter is performance, in
reference to the speed of response, when conducting transactions for data transfers
over the WAN. Likewise, the main concern for the new system is the occurrence of
unscheduled downtime of the network and/or system, especially if such incidents occur
near election time. Since HAVA requires counties to enter voter registration
adds/changes directly into the statewide database, system downtime near election
deadlines could have disastrous consequences, up to and including disenfranchising
otherwise qualified voters. The interim enhancements included augmentation of the
existing redundant system infrastructure. The implementation of the VoteCal single
database and the potential impact of state outages on county processes, will require
provision for high availability in the system design and implementation.

4.1.6 Data Input and Output

Currently counties enter voter registration data into their system either by key entry or
optical scanning with character recognition. Eventually batch files are created by their
election management system and uploaded to the Calvoter system. The interim
enhancements include new processes to validate the county data against data .

i:!- •i i,. i:standards and to.verify voter eligibility irfformation. Deficient and unacceptable records ;
.'" •:•: : "a•r•returned as batch files tothe CountleS forcor•ec'ti0n. Tl•e enhancements.also: . •- i . i j ,.

.-. ......"." • prbvided an upgraded .automated interface to DMVand SSA t0 yedfy voter identification
•i?. ' i. ,, : jnf0rmation. 'iCounty EMS systems Send batch filesofnew v0te•: identification " .. •:! i: . "

•i '' •"=.. .':":•"i'iinformation for verification and the r•ew.system returns files of verified or rejected • :
i. = ...i;"• ,i•.,;,i!•identificati°ns:f°r.'pr°cessing bytl•e •otint!eS :.,; ..i• ,. i,i.ili.;. ' i . ' : i ' -

....;; ' =Batch processes are also used to transfer data files fromDMV, DHS and DCR to the
Calvoter system and convert the files from their native formats to an acceptable format
for further processing by the Calvoter application. The Calvoter system then attempts to
match each record against existing records in the Calvoter database. The records are
parsed into files for the appropriate county together with the registration ID of any
matching registrants that are found. These files from the Calvoter database are
transferred to the counties via a batch process where counties must evaluate the
notices and make appropriate changes to their voter registration records.

County Practices

Most counties periodically create extracts from their system as tab-delimited text files
that contain transactions to update the Calvoter system with the changes that have
occurred since the previous extract was created. Some of the county registration
systems do not support the transaction update, those counties must instead send a full
copy of all their registration records that entirely replaces the records for that county in
the Calvoter database.

Suggested changes to county data from DMV, DHS, DCR, and National Change of
Address processing, as well as the system duplicate checks, are packaged into return
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files and sent to the counties for review and appropriate action. While some counties
receive these notices as electronic transactions for direct import into their system, most
receive them as printable reports that must be processed manually because their
registration system does not support the electronic transaction import.

Data Exchange Protocol

Data exchanged between the Calvoter system and the counties is sent in tab-delimited
text files based on the negotiated interchange format of 95 predefined fields. Due to the
need for negotiation and agreement on a standard format, this format is not easily
changed to meet new data requirements.

Data transfers between the Calvoter system and the counties, as well as other
agencies, are handled by a system of scheduled FTP batch processes. Applications
that reside on the Calvoter file server control the flow of Calvoter files into, and out of,
designated directories on the county workstations ("In-Box" and "Out-Box" directories).
Calvoter files consist of registrant transaction files, voting history files and
precinct/district files. The designated Calvoter System Administrators are the only
individuals with authority to process these files into the Calvoter database.

Figure 5 depicts the file transfer process to, and from, the county voter registration
systems and the Calvoter database " .... • •. •,•

Figure 5,•,: Data Exchange:Diagram ' i :i i ,• •+

C°unty V°terl /..--
I Registration | •"

•-• .• L system | •..

llIlll .•,•--/------•,-1 "-.

County

Workstation
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Workstation •

Out-Box

County
Workstation
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CALVOTER

File Server

-- • CALVOTER

In-Box

CALVOTER

Out-Box

CALVOTER

Application

System Limitation

While counties have a Windows-based Calvoter interface available for their use, it is
limited to the following functions:

• Ability to search and view registrant records across the entire state
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• Direct key entry of Report of Registration (ROR) statistics

The system has no direct ad-hoc reporting capability. The few reports built into the
system are pre-programmed and can only be modified or reformatted by the vendor.
There is limited capability to filter the data in these reports.

4.1.7 Data Characteristics

Currently the Calvoter system only stores voter registration data for the approximately
15 million active registered voters. Inactivation of a registrant at the county level deletes
all record of the registrant from the Calvoter system entirely.

Calvoter captures history of a voter's participation in previous statewide elections.
However, the amount of historical data varies from county to county. Some counties
have submitted data as far back as 10 years, while others do not capture historical data
at all. Currently, when a registrant is deleted from the system (for instance when a
registrant moves from one county to the next), all historical data for that voter is
permanently lost.

Data consistency is an issue. Standards have been assigned for many fields that are
not validated or enforced bythe system. These fields include: ..

• Name suffix and prefix - .. ' •:•' •-.• . : ..

• Gender . , , • •, .H. !

• Residence address information . ' •. "

• Mailing address information • , :.:

• Place of birth . -.

For example, if the Street Address field ismeant to have 70 standards for street name
(e.g. Blvd, Rd, Road, St, etc.) there may be up to 350 different variations in the system.
Further, depending on the capabilities of the county registration system, many fields are
simply not populated.

i/

4.1.8 Security, Privacy and Confidentiality

Access to the application and its capabilities to review confidential data is strictly
controlled by user account and assigned roles and enforced with encrypted passwords•
A 60-day timeout is enforced on user passwords. Security roles are fully customizable
to ensure individuals are restricted to the appropriate level of information•

County access to the Calvoter system, as well as transmission of data, is restricted to
the private Calvoter WAN that is administered by the Department of Technology
Services. Many of the counties have chosen to deploy the application to their users by
providing connectivity from their LANs to the Calvoter WAN; however, the method of
connecting is restricted to one of the approved secure methods. The Calvoter system is
not accessible via the Internet.
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4.1.9 Equipment Requirements

The Calvoter server at the SOS office has the following characteristics and capacity:

• Digital Equipment Corporation (DEC) AlphaServer 8200 5/440 Dual-Processor
System

• 437 MHz

• 5-slot System Bus

• System I/O module with one I/O channel, two twisted pair 802.3/Ethernet ports,
and three FWD SCSI ports

• 2 GB RAM

• 120 GB disk storage

• 2.1 GB SCSI disk

• 600 MB CD ROM Drive

• Internal Storage Drawer

• Two SCSI RAID Array Controllers

- o

Each of the 58 counties hasinstalled on its premise a workstation provided by, andthe ..
property of, the SOS. Counties must use these workstations to exchange voter - : ; •.•, :.
registration records with the SOS office. These machines were installed in 2001,,and -. :.
are of little current utility or value. The characteristics and capacity of these workstations.
are listed below: ' ' '". '•: • '

• Pentium Pro ': "

• 200 MHz

• 32 MB RAM :

• 256 Kbytes cache

• 2 GB disk storage

• 3Com Card 10-Base-T Ethernet card

r •

=:

4.1.10 Software Characteristics

The core of the Calvoter system is the Central Voter Registration Database, a
proprietary client server application owned by Election Systems & Software (ES&S). A
separate application, System Scheduler and Monitor, was custom developed by
Computer Resources Group/Radian International to schedule and manage the FTP
transfer of data files between the Secretary of State and the counties. Additionally, this
application handles the transfer of files from other State agencies and then converts the
data from its native format to the Calvoter transaction format. Additional details
regarding the software used on desktop workstation is provided in "Section 4.2
Technical Environment". The basic components of the system software characteristics
are as follows:

• DBMS: Oracle (v. 9i)
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B Data processing: modules written in Brio SQR

• Front-end interface: developed in PowerBuilder

4.1.11 Internal and External Interfaces

The primary interface with counties is the exchange of batch data files in the Calvoter
file formats via FTP transfer. The internal interfaces include the SOS Elections Division
staff and the SOS IT Division. Both divisions' responsibilities are listed in Table 5.
External interfaces include:

• Access by the 58 counties to conduct file transfers

• Other state agency access in order to help validate the voter registration records

Table 4. Overview of Internal and External Interfaces

Internal External

., . ,. ,'

.•,., rules sent from countnes•toSOS ,• "

SOS Elections Division staff:

• Use Calvoter to carry out their election-
related responsibilities

• Responsible for batch imports and exports,
as well as data processing

.SOS Information Technology Division staff who are

respons b e for manta n ng the Calvoter .:• : : . •

infrastructure ,

Voter registration changes (additions, corrections
and deletions)

The 58 counties who use Calvoter through
their county workstations

: . .. A " "

Deficient and ineligible voter registration -.
records ,. • • ! "

DMV change of address information

Death certificate informationVoter participation history

Report of Registration statistics Felon and parolee information

Identification verifications from DMV and
New registrant identification data SSA

Precinct to district mapping NCOA address updates

Potential duplicate registrant notices

Accessing Calvoter from Workstations

There is also a Windows-based GUI • that can be installed for accessing the system
from workstations with access to the Calvoter WAN. Both SOS and county staff use
this interface. Capabilities are restricted based on the individual user's assigned
security roles, but may include:

.,.,

1 Graphical User Interface
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Table 5. User Interfaces Capabilities

SOS County
Access Access

(Y/N) (Y/N)

Research and review registration data and voter participation history X X

Key data entry of Report of Registration statistics X X

Generate and print Report of Registration reports X

System configuration X

Initiate and monitor file processing (county and agency files) X

Review file processing errors X

Create various data extracts X

Review system security logs X

Access the System Scheduler & Monitor for scheduling file transfers X

External State Interface

In Calvoter, SOS level interfaces capture the data supplied from the DMV, DHS, DCR
and the National Change of Address (NCOA) data from the Employment Development

• :- Department (EDD). This data is converted into Transaction Records.that are loaded
int tabao theCalvoter Da se. " ......L., ':.•, ..

•"•""';"" •:•'•"•"'••Fbr•DMV, DHS and DCR, da'tb•is't•arisfef:red•t0'th•eSOS Viathe LAN' CbnnectiOn to the
Department of Technology Services Data Center and then a list of automated programs:

. . • Transfers the data to SOS .- ,.:...•,•

• Loads the data into temporary SQL Server tables ...- '

• Reformats the data into Calvoter formats and performs data validation

• Loads the data received into temporary Oracle tables

• Re-formats the data into a file of transaction records to be loaded into the
Calvoter database

• Informs the Systems Administrator that a new file of transaction records are
ready to be loaded

This ts an automated process that triggers when data from DMV, DCR and DHS is
available to be loaded.

The DMV, DHS and DCR data, in transaction record format, is then processed through
Calvoter to match against existing registrants. When a match is found, the registrant ID
number is included in the transaction record field for that data item. If no match is
found, the field is left blank. The balance of the transaction record contains the data
received from the DMV, DHS or DCR. All transaction records for DMV, DHS and DCR
data are then sent to the appropriate county.
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For NCOA processing, an extract of county registrant data is created from the Calvoter
database and then FTP'd directly to EDD. The results returned from EDD are
transferred back via FTP as well. The return data is evaluated against the registrant
data in Calvoter and then transferred to the respective county as appropriate.

Table 6. Calvoter Interfaces with External Agencies

Interfaces are limited to FTP transferred files in predetermined formats:

DMV: daily transfer of Change of Address data from DMV to SOS; periodic transfer
of licensees & their ID number (DC Huge) from DMV to SOS.

DHS: periodic transfer of death certificate information from DHS to SOS

DCR: monthly transfer of felon and parolee information from DCR to SOS

EDD: County extracts are created from Calvoter and sent to EDD for NCOA
processing so that the entire Calvoter database is processed monthly, except for a
90-day freeze prior to each election. The return data is sent back to SOS for
processing through Calvoter.

County Interfaces :

• TI•e Second key component of Calvoter is the county interface. Thecounty interface
• ;-• • handles all functionality asS0Ciated with the management of transaction•,irecords,that are ;,, :i:

stored and processed on the county workstations. •;•;•.y..• • • :.
• . . .... :' ,;• : :" :•.•,.., , .. -. .• ' . . .' - ,. . . .. •

........ •.... '" :• ""';":'"•"" " " " ' ....... ' ' ..... " ......S" "t " "•'".... " ' : ' " • '

• .: • • -Each 0fthe 58 counties hasa county wo[k ta ion installed on its premiSes that has
• '• :'•been •proVided by, and is the property ofl the SOS: •ThecountyW0rkstations.provide a ', : " .'

:point of access to Calvoter by county staff. These workstations provide:the•following " " '

capability: ,,.......

• Storage of transaction records

• Inquiry into the Calvoter database for registrant search

• Manual entry of ROR statistics (if not sent using transaction records).

Each county has its own system for managing its voter registration data independent of
the Calvoter database and the county workstations. The systems that the counties use,
or are expected to be using, during the development of VoteCal are listed below.
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Table 7. Existing County Voter Registration Software Product

Number of Counties Vendor

ES&S - develop and support Mega Profile

27 DFM Associates - develop and support ElMS

19 DIMS - develop and support DIMS Net2000

4 DIS - develop and support Rosetta Version 8.1

3 Sequoia Pacific- develop and support Integrity System

Non-COTS systems developed specifically for and supported
2 by the individual county staffs or their contractors

4.1.12 Personnel Requirements

The table below illustrates the required personnel to operate the Calvoter system. The
following positions are employees in the Elections and IT Divisions of SOS.

Table 8. Election and IT Staffing

: : Elect!onsStaff (systen•'adrhinistrators)

Election Specialist . ': " ', .... .. • ........ 0.75 PY
Associate Govemmenta!'program:Analyst . . 0.25 PY .

Staff,Services Analyst • :.- -,i "". :.• •:..; " .".., ....... 1.5PY .

" IT:Supp6it Staff r : ' : ,.

Systems Software Specialist 3 (Database Administrator) 0.25 PY

Staff Information Systems Analyst (Unix Administrator) 0.25 PY

Staff Programmer Analyst Specialist 0.20 PY

4.1.13 System Documentation

The following documents regarding the Calvoter system were created in the initial
project development:

• Software Requirement Specifications (SRS) for the database, include the county
and the state agency interfaces

• Software Design Descriptions (SDD) for the county and the state agency
interfaces

• System Manual that details information regarding functions, requirements, and
operations of the system

While these documents are very thorough and complete, they have not been revised as
the system has evolved.

Z..
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Additionally, the vendor for the proprietary core application does publish a high-level
"user's guide" that explains operation of the GUI interface. This document has been
revised as the program has been updated.

4.1.14 Failures of the Current System

The current Calvoter system does not meet the mandated requirements of HAVA for a
"single, uniform, official, centralized, interactive computerized statewide voter
registration list defined, maintained and administered at the State level." The word "list"
in this requirement is generally being defined as a database. Key requirements from
HAVA that it does not meet are:

Calvoter does not provide a single list; the 58 county databases can and do
diverge from the data in Calvoter, both in the voters registered and in the
information stored about each voter. Decisions regarding eligibility, such as
counting a provisional ballot, are made by reference to the county systems; only
through the enforcement of complex business processes can the state attempt to
ensure that those decisions are the same as would be made by reference to
Calvoter.

• Calvoter, through the interim enhancements, now includes a unique identifier ....
assigned to each record. However becauseCalvoter is a compendium of the

•.• ,; county hsts it is n0t.posslb e t.o en•sur•,.thatze•,ch•vo,.er iS umque re.the system a • , •: L
voter could appear, in alt58 countyJists,and Calvoter would be unable.to .. • '., ' ...•-.'

' • determine conclusivelywhich instance was valid. ,:,,' . .... .•... ".. ,

:i. Calvoter is designecl t0 identify duplicate Voters•through a variety ofmeans, ...i;.-. ,
i ....including the unique voter identifiel•, but itcannot enforce the removal of • . : .... .":. .
.... duplicates. Instead, possib!e dupl!:cates are identified for the counties, who are

requested to research andpurge those-records found to be duplicate before
uploading the corrected file to Calvoter

• Uniformity of data in Calvoter is enforced through the interim enhancements;
however, this does not force the data actually stored in the county systems to
conform to those standards. Calvoter continues to accept non-standard data to
prevent disenfranchising existing voters until counties can correct the data in
their systems.

• Calvoter does not meet the security and availability requirements of HAVA, and
as it is based on a no-longer-marketed proprietary product, cannot be modified to
do so.

Additionally, the current system is limited in its technical architecture in several key
elements:

• There is no interface for counties to access the registration data with their current
election management systems for conducting elections.

• Because the source code is proprietary, the entire election process in California
would be dependent on a single vendor that has limited ability to support the
product that is no longer marketed nor used by any other entity.
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The GUI user interface for the Calvoter application must be installed on every
workstation accessing the system. It also requires installation of the Oracle
client. As the number of connected users will greatly increase, version control
with the deployment of new versions would become very burdensome.

4.2 Technical Environment

This section provides a detailed description of the technical environment affecting the
Calvoter system and infrastructure. It includes a description of the general technical
environment, policies and procedures that must be considered, staffing requirements,
and any relevant policies and legal constraints that must be recognized. It also provides
a description of the technical resources and staffing requirements neededto support the
current Calvoter system.

The VoteCal application will require an extended implementation that will interact with
not only county election officials, but also with several other state agencies, including
DMV, EDD, DCR, and DHS. The specific technical environment for the VoteCal solution
will be determined through the business-based procurement process; however, SOS
will require that the system be built upon platforms within the supported product
portfolios at the State Department of Technology Services.

• ,.•:' . .;,. • .

•'.!: .• ' .'Additionaland redirected staff V•ill:lSe:neededi,i•',!the•'tnformation Technology.Division,to.. + .+ :.'+, ':• "
:•.+" 'work w•th the software vendor to deVe•lop:•test,'+mplement, admm•ster•and maintain the . ' '
, new system: Thisstaff will largelybeobtaine•F•uring the project implementation phase .....

. .+;• ,, :/through staff augmentation: €ontr•actors.:l,here wi!.also be some changes in the ,. • • - . • i
.+: : . operating procedures for the E ections Diy s on-•- Beth state and local elections.officials + : :•.;,.

.• ..w II need additional train ng tousethe system•,t0 , ts:fu est potentiaLfor day-to-day ' ' + . ....!,, ;+
operations. As a result, the ElectionsDivision:wjll require additional staff to administer
the system, train additional end-users, and assist with the resolution of system
problems.

Table 9. Current Calvoter System Infrastructure

Item Descri )tion

SOS Desktop workstations Windows 2000 OS

County Workstations See Section 4.1.9

LAN Servers HP Tru64 Unix

Network Protocols TCP/IP

App Development Powerbuilder, SQR, PLSQL

DBMS Oracle

App Development Methodology SDLC

Project Management Methodology SIMM Project Management

4.2.1 Expected Operational Life

The current Calvoter system is expected to continue operations until the proposed
VoteCal system is completed and implemented. The proposed VoteCal solution
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(discussed in Section 5) will incorporate all of the functionality currently available in
Calvoter and therefore, once it is fully installed and has gone "live" it will fully replace the
current system.

4.2.2 External System(s) Interface(s)

See Section 4.1.11, Internal and External Interfaces.

4.2.3 State-Level Information Processing Policies

According to the State Administration Manual for Information Management Planning,
each agency identifies opportunities to improve program operations through strategic
uses of information technology. Each agency also establishes and maintains an
information technology infrastructure that supports the accomplishment of agency
business strategies, is responsive to agency information requirements, and provides a
coherent architecture for agency information systems.

The Calvoter infrastructure will not allow SOS to meet HAVA requirements, and SOS is
not positioned to provide a "coherent architecture," given the current environment of
Calvoter and the variety of county election management systems.

4.2.4 Financial Constraints ' :'- • ' • -.

...: ':'-'•:i" !n Order tO .ensure that all states.ar• ableit.o,.siJCcessfully meet HAVA,.the Federal ,. • . ;. ':. -. •..: :.•
. :.. : : .i•!i.. governrfienthas provided 0ne.-time fun•ding t0meet the listed requirements:0f the-Act.•.; ' " ! i:: :'. :.; :

• :"•"•;;•:;•-:• :412:5 Legal and public .Poii•:yE•v!.r•nmen{i......... : :• ", .,..• •:-; ,.', ;: . -";•",•-/.;-

,-. ,, • •. In 1993, Congress passed the National Voter RegistrationAct (NVRA), also known-as:,:,- .- ',.- ;..•,•
-.• "Motor Voter." The purpose of, NVRA.is:to make-voter registration as simple and ' .. •:•.• , •,

convenient as possible for all eligible voters, allowing citizens to register to vote ./
simultaneously with obtaining a driver's license, applying for social welfare or
rehabilitation services, or entering the armed services. In 1995, the Legislature passed
a bill that mandated the Secretary of State's office to create a statewide voter
registration database, which lead to the development of the Calvoter system.

In response to the problems that surfaced in Florida during the 2000 presidential
election, Congress passed the Help America Vote Act (HAVA) in October 2002. This
federal law mandated that each state meet HAVA mandates by January 1, 2004 or
request extension to January 1, 2006. The Office of the Secretary of State applied for
and was granted an extension to January 1, 2006.

4.2.6 Department Policies and Procedures Related to Information Management

The SOS has an e-mail policy,an Internet policy, and a PC policy that are posted on the
SOS Intranet and is available for employee review. The Office of the Secretary of State
follows the SAM (Statewide Administrative Manual) guidelines for Information
Technology. Any vendor selected to work on this project will be asked to review and
adhere to these policies.
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4.2.7 Anticipated Changes in Equipment, Software, or the Operating
Environment

The only changes to SOS systems planned by the SOS IT Division Staff are completing
the upgrades to their server farm from Windows 2000 to Windows 2003 and the
migration of existing Hewlett-Packard (formerly Digital) Tru64 Unix to RedHat Linux.

4.2.8 Availability of IT Personnel

The Calvoter system support is provided by the Information Technology Division (ITD),
which consists of 35 full-time state staff plus consultants. Services provided by ITD
include:

[] Application development and maintenance

[] Telecommunications and networking

[] Hardware and software installation and management

[] Help desk support

[] IT procurement and contracting

[] Database management

[] Web support ....; . , .... . . . • • -. .
.. , , ,,, ,

,-.•... ,.• .• .:: In. terms of the current .Calvoter •System, a team :of ITD staff.and consultants dedicate . ": :: ..,:•,•.-.i,
partor all of their time in support of the application. Two part-time consuttantsand one -.. '•.."; :.

:,• . full-time state staffsuppbrttheiapplication layer: One part-time consLiltant and. one,part=, . ":'•.:':•,-•-..'.

time.state...,...•. employee support..:;•.•""tl•e"fifty'eight•::".• :. : (58).,• c0ur)ty, application/ir}frastruqture layer..: • .::i!-!!::..ii-. 'i

The county W,•N conSi•{S •hf:fiftyLeight (58)n0de• supported through ITD and the'." . • .."" '"" • "
Department of Technology Services with one part-time state staff. Requests for .
application fixes or enhancements go through the helpdesk. Common support requests
include password resets, problems with printing, small application and process
changes, system problems and creation of new data elements based on legislative
changes.
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4.3 Existing Infrastructure

This section describes the Secretary of State's and the Calvoter System's existing
infrastructure and technical architecture to provide a context in which the proposed
solution will be implemented.

4.3.1 Desktop Workstations

The tables below display the typical new workstation configuration for staff at the
Secretary of State's offices as well as the configuration for the Calvoter
workstations at the counties,

Table 10. Current Desktop Workstations

Configuration

Dell OptiPlex GX270, small desktop

2.80 Ghz

Pentium 4

512MB Memory

Dell UltraSharp 1901FP Flat Panel Monitor

64MB, nVidia, GeForce 4MX graphics card

.Floppy.drive ..... , • ..i:.•

' " ' . ../... • i:i-,.•."i Integi'ated.lntei Gigabit NIC? 10/100/.1000. . .•.

! . ". ,:" ...:.•.!: ..:"::' : 48X/32X/48XCD-Rev•ritable Drive • ' ' "

: ' ;.";-:. !•;' ' " ' IntE•grated Sound Blaster " !, •- "•"-'"•: " '

. Internal Chassis Speaker Option

40GB EIDE, 7200 RPM hard drive

Table 11. Current County Calvoter Desktop Workstations

I.

• = .......... : 4 . : .....

, " .• •'.• . :. : --.•'. :..• •" :.:.. .

Configuration

Pentium 3

800 Mhz

256 MB Memory

10GB hard drive

17" monitor

Printers

SOS printers are either locally attached to workstations or network printers. SOS
does not have post-script printers. The size and speed of the printer is based on
the users' needs.

4.3.2 LAN Servers

Access to or by Calvoter is as follows:
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• For SOS staff, via the LAN

• For DMV, DCR and DHS data, via the WAN connection to the Department
of Technology Services

• For NCOA, via an FTP connection to the Employment Development
Department (EDD)

The SOS Elections Division staff uses Calvoter to fulfill their elections related
responsibilities and to conduct batch imports and exports of voter registration files
for Calvoter. The SOS IT Division staff is responsible for maintaining this network
along with Calvoter.

DMV ) NCOA DHS

SOS
Elections
Division County

Workstations
(58 total)

L=_Isos ITD

:/f ) ,Voter pamphlet ): )Standard and,•d Hoc
) Mailing Program•, ' :/ Reports

.- . " "'..................................................L.J :. ".-..................................................................

Figure 6, LAN/WAN Diagram

County

Voter
Registration

:.....:.:....,.......:.•;•.,?...,...:

4.3.3 Network Protocols

There are a variety of standards employed in the network area due to the nature
and complexity of data communications. In most cases, no single vendor or
product can provide all of the services needed to support a complex network. The
specific standards established at SOS include TCP/IP as the standard transport
protocol for network traffic both inside and outside of the Agency. The ITD
supports SNA and TCP/IP data communications to TCP/IP connectivity to the
Department of Technology Services Data Center and TCP/IP connectivity to
external business clients. DHCP • is used for TCP/IP addressing on all SOS LAN
connected workstations. Currently, Microsoft Windows Server 2K is used for
networked fileserver services. All SOS servers are statically addressed.

1 Dynamic Host Configuration Protocol is software that automatically assigns IP addresses to client stations
logging onto a TCP/IP network
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SOSPROD is connected to the SOS network through a Fiber Distributed Data
Interface (FDDI) link and all cabling within the SOS building is Category 5 which is
capable of 100Mbs transfer using CDDI 1 or related technology.

The Calvoter network security architecture is shown in Figure 7. The Calvoter
system is protected by two firewalls. These firewalls separate the network into
three environments:

1. The External Network - which is the network available to the internet
community;

2. The Semi-trusted Environment - which exists between the two firewalls;

3. The Closed Environment - which is the internal SOS LAN within the internal
firewalls.

The outer firewall is connected to the external network through a router, which
restricts incoming network traffic to selected addresses or subnet masks.
Between the two firewalls, in the semi-trusted environment, are two NT servers
used by Calvoter for user and workstation authentication. These servers act as
proxy servers for SQL*Net, FTP services,..and e-mail.

Cisco brand routers are used for all WAN connectivity and Cisco brand.switches
• for LAN connectivity. This configuration prevents •anyone in the external•network
frorndirectlyaccessing the Calvoter system. . ::..... •;•,• i;./ : •

," '4" . ' ; .

The WAN is divided into three, physicalparts show in Table 13 below...-•".,, .: ., "

Table 12. WAN Usage : " " ,'

:": Network P(otocol Used

County Network

• TCP/IP Network

• Cisco Router, Model2508

• 56 Kb dedicated Frame-relay link (48
counties) or T1 (10 counties)

PAC Bell Frame-Relay Cloud

SOS Network

• TCP/IP Network

• Cisco Router, Model7505

• ThreeT-1 connections

1 Copper Distributed Data Interface is a version of FDDI that uses UTP (unshielded twisted pair) wires
rather than optical fiber.
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Figure 7. Calvoter Security Architecture

NT

Firewall F'irewall

25O0
•] Router

CALVOTER
Workstation
FTP Server

CountySite ,.. .• :: .... = Envirot•ment

Closed

Environment

:Each County Workstation communicates with the Calvoter Database Server over• a .. ::
-WAN. This WAN is a secure private network provided by the SOS•and dedicated : •;• .
to data communication among the Elections Division and each of the county -'•
registrar of voters for the purpose of managing voter registration data.

Accessing the Calvoter Registration database (CVRDB) from a county workstation
is a multi-step process. This process can be illustrated through an example of
querying the Calvoter database from a county workstation. The query is first
generated on the workstation through the CVRDB. The county workstation
communicates over the network through the first firewall to access the SQL*Net
Proxy server, which is part of the semi-trusted environment. The SQL*Net Proxy
server then communicates through the second firewall to the Calvoter database
server, and sends the query to the Oracle DBMS. The Oracle DBMS executes the
query on the Calvoter database and sends the results back to the SQL*Net Proxy
server. The Proxy server, in turn, forwards the results to the requesting county
workstation. The results of the query are then displayed in the CVRDB on the
workstation. At no time do the county workstations have direct access to the SOS
LAN. The router restricts network traffic into the semi-trusted environment to
selected IP addresses or subnet masks.
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4.3.4 Application Development Software

The following table provides the information regarding the Application
Development Software that the Secretary of State's office uses for their various

current applications.

Table 13, Application Development Software Description

Application Programming Language Software

? .

. !" " j - .

CaI-Access

AMS

Cal-Access

CARES

CaI-Online

Ca-Filer

DB-Search

Calvoter I

PowerBuilder 7.03, build 10135
Oracle PL/SQL

.NET Platform SP2
IIS 5

ASP

ASP, IIS 5

.NET Platform SP2
IIS 5

C++, Pro C

.NET Platform SP2

IIS 5 :' , i'
C+ ,'

Oracie PL/SQL • ' '

PowerBuilder 9

SQL 8.2
Perl ...... - "• :

Java
PL/SQL ....le ': " " :• :':•"•"-'" "Orac

JDK 1.4.1 .. i•-' ' ,-. , .,, .. ....

PowerBuiider 9, SQR 8.2,

Perl, Java, Oracle
PL/SQL

Calvoter 2 .... . : .:;
Corba ....

Crystal Report 8.5
Oracle PL/SQL

Perl

Domestic Partners PowerBuilder 7.03, build 10135

Notary

NAP PowerBuilder 7.03, build 10135

Security Module Powerbuilder 5 with Object Start

PeopleSoft SQR 4.3.4

MicroFocus COBOL 2.11 (server)
BEA Tuxedo 6.5

PeopleTools 7.63

SO E-File ASP

Crystal Reports 9.0

BPA ASP

Crystal Reports 8.5

Visual Basic 6.0
BEST

Argent Scheduler
ExceedZip

'. ,..:
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MS Word 2000 - SP1
MS Excel 2000 - SP1
UeWl
Intelligent NameSearch
Kofax Ascent
RightFax
Verisign PayFIow Pro
Software Artisans File Upload

4.3.5 Personal Productivity Software

The following table provides a description of the personal productivity software
used by the typical SOS workstation computer.

Table 14. Personal Productivity Software

Software and Version

• -..

4.3.6

The following table provides:a desciiption of the operating system software for the
typical SOS workstation computer.

Internet Explorer 6.0

Microsoft Office 2000 (Word, Excel, Power Point, Access & Outlook) with SP3

Acrobat Reader 6.0.1

WinZip 9.0

Visio Viewer

MS Project 2000 (used on some workstations): : ..,,, • ' . " :

MS Visio (used on.some workstations) ' • - , •

Operating System Software .,• F • • : • ' ,:

Table 15. Operating System Software Environment

Software and Version

Windows 2000 with service pack 4

Internet Explorer 6.0

Oracle 9.2.0.1.0

Java 1.4.2

Remedy Client 6.0

Rumba 7.0

Microsoft SNA client 4.0

Citrix Client 7.1

Altiris

McAfee

4.3.7 Database Management System

All Oracle databases are Oracle 9.2.0.4.
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4.3.8 Application Development Methodology

SOS does not currently have a standard Application Development Methodology in
place that would constrain the vendor development of a new VoteCal database.
The vendor will be required to utilize a robust, standard methodology.

4.3.9 Project Management Methodology

The SOS has adopted the State's Project Management Methodology as its
standard, as described in Section 200 of the Statewide Information Management
Manual (SIMM). HAVA project management will ensure that the selected vendor's
approach addresses the activities recommended in the SIMM. More information is
provided in the Project Management Plan section of this FSR.
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5.0 Proposed Solution
This section identifies the alternative that best satisfies the objectives and
functional requirements as outlined in Section 3 of this FSR. Alternatives
considered and details on all facets of the proposed solution are described in the

sub-sections outlined below.

Table 16. Pro posed Solution Sub-Sections

5.1.1 Hardware

5.1.2 Software

5.1.3 Network

5.1.4 Technical Platform

5.1.5 Development Approach

5.1.6 Integration Issues

5.1.7 Procurement Approach

5.1.8 Technical Interfaces

5.1.9 Testing Plan

•5.1.10 Resource Requirements

5.1.11 Training Plan

5.1.12 Ongoing Maintenance

5.1.13 Information Security

5.1.14 Confidentiality

5.1.15 Impact on End-Users

5.1.16 Impact on Existing System

5.1.17 Consistency with Overall Strategies

5.1.18 Impact on Current Infrastructure

5.1.19 Impact on Data Centers

5.1.20 Data Center Consolidation

5.1.21 Backup and Operational Recovery

5.1.22 Public Access

5.1.23 Costs and Benefits

5.1.24 Sources of Funding

5.3.1 Alternatives Descriptions

5.3.2 Evaluation of Alternatives
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5.1 Solution Description

Section 303 of the Help America Vote Act of 2002 (HAVA) (Public Law 107-22,
107th Congress), mandates that each state implement a uniform, centralized,
interactive, computerized voter registration database that is defined, maintained
and administered at the state level. This database must contain the name and
registration information of every legally registered active or inactive voter in the
state. It must serve as the single system for storing and managing the official list
of registered voters in the state.

This system must provide a functional interface for counties, which are charged
with the actual conduct of elections, to access and update the registration data.
Additionally, HAVA mandates the voter registration system coordinate
electronically with the DMV, DHS and DCR for identification and list maintenance
purposes.

The major factors driving the selected HAVA compliance solution were the specific
compliance requirements, as understood by the State of California, and the need
to minimize disruption to county business processes. In particular, the
requirements for a uniform and centralized database to serve asthe official list :.
preclude solutions where information in county systemswas simply ex3oortedtoa • ... :,,; ;,
central database subsequent to data entry. Likewise, the need to minimize : :. ;.; •:..•.....,•
disruption to county business.processes discounts approaches that require • ':• :'.•, '..; ;:• ;;.,
replacing existing county systems. ', . • •'. .• .,; ::• • ,'

The proposed solution addresses both Of these major requirements by pro'•,iding a ....;.••'.
new central State database (VoteCal) and remediating existing county election : .",.; • •:::
management systems (EMSs) to serve as the "front end" for maintaining voter •.
registration (VR) information in the central system. The solution will permit county
users to use their existing (remediated) data entry screens processes while
ensuring that VR information is maintained in the VoteCal database.

A high-level diagram of the proposed solution is provided in Figure 8. In the
diagram, specific technologies or products have not been identified. Instead, SOS
will conduct a business-based procurement process to select a System Integration
(SI) vendor. Each proposing SI vendor, as part of its RFP response, will propose
a system architecture and products that it feels best meet the State's VoteCal
business requirements.
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Figure 8.
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The proposed solution incorporates four major components as described in the
table below:

Table 17. Major Components of Proposed Solution

Component Description

VoteCal Database Application

2 Interfaces to External State Agencies

3 Modification to Existing County Systems

4 Integration of VoteCal and County Systems

VoteCal Database Application - A new VoteCal database and application
will be procured to capture additions or changes to VR records as they are
entered using the entry screens in existing county systems that will be
remediated to directly interact with the VoteCal database. The VoteCal
database application will possess functionality for assigning unique
identifiers, detecting duplicate VR records and detecting other types of
validation errors. The database must maintain registrant voting histories,
track permanent absentee ballot status, and assist list maintenance efforts
by recording contact letter and response information. The database must
contain information about identification credentials provided and verified•to " ' ,. ;.: .

• aSsist'poll workers i fi •01! siteidentific•ltio•checks. The database will .have ....•"-
a•user interface for SOS'st•iffto configure and manage the application:.. " _..., ,,.

Interfaces to External State Agencies -The VoteCai database will be ': '.:. •: i
connected to external state organizations, including the DMV, DHS,and • • .•
DCR for voter registration identification and list maintenance purposesl ••
These interfaces will be on-line or batch depending on the business
function.

Modification to Existing County (EMS or VR) Systems - Existing county
EMSs will be remediated to ensure that county users interact directly with
VoteCal for all additions and updates to VR information. Updates to VR
information will make use of the remediated screens in the county systems,
but record updates will be applied directly to the VoteCal database. This
will create a one-way information flow wherein any change (i.e., add,
change or deletion) to VR information will be applied first to the VoteCal
database and any downstream system (e.g., county EMS) will obtain VR
information from the VoteCal system as the exclusive source. County
systems will be remediated to ensure that all VR information is derived from
VoteCal. New fields and code-tables and edit-rules will be established to
bring county data entry screens into alignment with statewide VR data
definitions and data edits. New logic will be established in county systems
to deal with exception processing arising from integration and validation

errors.

There are currently 7 different EMS systems in use in the 58 counties. Five
of these are commercial products; one was internally developed and one
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was commercially developed for a single county. The county using an
internally-developed and maintained EMS system will be converted to use a
commercial product. The system integration contractor will be required to
propose through the procurement process how it will modify the commercial
systems to be compliant with VoteCal, and will be given the option of
converting all counties using one or more of the commercial EMS systems
to a different commercial product already in use in the state, instead of
remediating that product to conform to VoteCal requirements. It is
anticipated that at least 2, and as many as 12 counties, may be converted if
the successful integration bidder shows that best value is provided by
converting those systems. The system integrator will be required to
perform all conversion tasks for the systems it chooses to convert rather
than remediate, and to obtain contracts for all necessary licenses. The
system integrator will be responsible for technical support and maintenance
of the systems it chooses to convert through the Maintenance and
Operations period of the overall contract.

• Integration of VoteCal and County Systems - Middleware technology
may be used to facilitate immediate connectivity between the county
systems and VoteCal and to provide recoverability in the event of network

. .... failures.. ,
it '• . " ,. ""•": -i i..: . , • ,. :.,........•i. • C-.' .... '

.• • .• :.;.. ..,.. ,•.;• !tjS. intended that the future business, process willbe largely similartoithe current " !".. : -. •:•
': ' . ,, .:, - business processes. County users will continueusing their existing dataentry " ..::.,- -•' .- .•

• ,! screens to add and maintain voterregistration records in VoteCal. County users • .... • • .....
.... !'•'."• Will need to adapt business processes todse,:c6mm6n data definitions and code • • i

• •" -" :. tables established by the State fc)rVa !nf0rmat!0•i!':County business processes • '- : ::
-- • •!•::•'- will also be adapted to deal with exceptions that Tesult fromchanges to VR "

• • ' information that are initiated within the VoteCal database (e.g., assignment of
unique number, detection of ineligible voter). Many of these business process
changes have already begun implementation through the interim enhancements
and will be complete before the VoteCal implementation begins.

Business processes at the SOS will also be largely similar to existing processes,
but will need to be adapted to accommodate the new VoteCal database as well as
additional data validations and updates from external agencies. Ultimately, the
SOS will have responsibility for voter registration process oversight and policy
enforcement. The transfer of this responsibility from the counties to the State has
already begun with the interim enhancements and will be at least partially
complete before the VoteCal implementation. The State, ultimately through the
Department of Technology Services, will also need to support the new integration
technologies introduced as a result of this project.

5.1.1 Hardware

The proposed solution will require new hardware to support the VoteCal database
application and the integration infrastructure. During the months immediately
preceding and following each election, county registrars are required to process
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"! •: r .

• •. ..

large numbers of applications in a short period of time or risk failing to register all
applicants in time to vote. This requirement for high availability (i.e., minimal
downtime) means each of these production installations will likely require primary
and "failover" servers. The VoteCal database application will require new
hardware to support the database server and the web server. The VoteCal
application may also require new hardware for the development, integration,
testing, training and help desk environments.

Certain counties may require replacement of VR systems (See Section 5.1.5).
These systems will also require new or additional hardware to operate. It is not
expected that the remediation of existing EMS to conform to VoteCal will require
changes to the hardware environment for county servers or workstations. It is
expected that the Calvoter county workstations will not be needed in the VoteCal
environment; as these devices have already exceeded their normal useful life,
they will be surveyed at the completion of the VoteCal implementation.

5.1.2 Software

• .•: , :-

Software for the proposed solution includes the new VoteCal database and
remediation to the counties' current VR applications. •:

• VoteCal Database- The State will procure a new VoteCal database to ' ,
receive updatestoVR information from the data entry screens in the;, ,, • :,: :,- ' ' ;: •
remediated county systems. VoteCal w•ll•alsoServe as the Centra'l hub fdr ..... -:. : :: . =. ..--•-.
integrating with external agencies (e:g:, DMV,•DHS,-and DCR) and = :.:. :. • •'..:•..• •:
exporting VR information• tO countysystems:'- The State will not require that• ....• .;, ,: :. '.=
the new VoteCai database be:acommei'cialoff-the-shelf (COTS) .i : ' " • : 'i. "
application. " "i;•.•:.- ' -: " • :•= " •

• County EMSNR Systems - The county systems used for maintaining VR
information are predominately election .management systems that include
VR functionality. Currently there are 7 such systems for California's 58
counties. These systems will need to be remediated, or replaced with other
remediated, systems to store common data definitions and code tables and
apply State-defined edit rules. They need to be remediated to interact
directly with VoteCal to ensure that all changes to VR information flow
directly into VoteCal, whether they are initiated via VR data entry screens,
initiated indirectly as a result of another update, or initiated via a batch
process. The county VR/EMS system will also need to be remediated to
ensure that all transactions, reports and other functionality that require VR
information use VoteCal data derived solely from the VoteCal database.

• Middleware Technology - Specialized application integration technology
(e.g., "integration broker") may be procured to facilitate the HAVA-
mandated immediate connectivity between the county systems and the
State system and to provide recoverability in the event of network failures.
This "middleware" technology will provide connectivity, transaction queuing,
intelligent routing and recovery capabilities. The middleware may also
provide data transformation and metadata management capabilities, but
this is not an absolute requirement. There are several vendors and
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products in this market and the system integrator will be required to use a
commercial product if middleware is included in the proposed system
architecture.

5.1.3 Network

The proposed VoteCal environment will use the existing CalVoter frame-relay
network provided and maintained by the Department of Technology Services Data
Center. The existing network may not be able to support the bandwidth
requirements of the VoteCal system; however, it is expected the required
upgrades to carrier services and/or hardware can be accommodated within the
existing network architecture.

5.1.4 Technical Platform

While the SOS has not identified a specific technical platform, any solution
proposed by the SI vendor must comply with Department of Technology Services
technical architecture standards and other standards as documented in the
Statewide Administrative Manual (SAM) and Statewide Information Management
Manual (SIMM).

., 5.1.5 •Development Approach •. .... .:

• : :•' : :External serviceprovidersWill Uhde•akedevel0ph•ent activities: :• : • .. . • :.. ", .:•-•

• •. ,• • ,i• The VoteCaldatabase can b,e.custom-deve.loped, a COTS application or a ......• ' . i.".
'i . : " •" i::..i derivativelof a COTS application•.A.•OTSisolution will be considered but

::: : . "the un que requ rementslofthe sta;t•; whic,h include unique voting rules, " ' :-.-• i
" : more demanding integration requirements,and a greater scale of • ' •.. .:. :•

operations than other statesmay preclude the use of a COTS solution. ' .-•

• The applicable county system vendor will remediate existingcounty EMS
systems to meet project requirements. Some reduction in the total number
of different EMS applications may occur during the project (See Section

5.1.6).

• An SI vendor will be retained to oversee the entire effort in collaboration
with SOS. This vendor will be responsible for coordinating the activities of
subcontractors working on the project• This includes working with county
system vendors to ensure the timely completion of application
enhancements. The SI vendor will also be responsible for implementing the
integration infrastructure that will provide connectivity between the VoteCal
database and county systems (See section 5.1.2).

The Sl vendor will use their own project management, application implementation
and application development methodologies to complete these efforts and the
robustness of these methodologies will be a primary consideration in the vendor
selection process.

5.1.6 Integration Issues

The major integration issues in the effort include the following:
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•? • •5 •

Remediating county systems to interact directly with VoteCal for all updates
to VR information (See Section 5.1.2). The changes to county systems are
expected to be fairly complex and the SI vendor will work with county
application vendors to remediate their systems to become VoteCal
compliant. If through the procurement process it is determined that it is not
feasible to convert some of the existing commercial EMS systems to
interact with VoteCal, the SI vendor will be required to perform all tasks and
provide all hardware and software necessary to convert the counties using
those EMS to a VoteCal-compliant commercial EMS. The SI vendor will be
required to convert the single remaining non-commercial system. It is
anticipated that the SI vendor will choose to convert up to 1 1 counties using
less-used commercial EMS's may also be converted.

Establishing interfaces with external agencies to validate and update VR
information (See Section 5.1). The SI vendor will need to work with the
applicable external agencies to define acceptable data definitions and
update protocols and ensure that any actions that need to be taken by
these agencies is coordinated with the overall project schedule. These
interfaces are already in place and working with the interim solutions, but
while it is anticipated that the existing interfaces will be satisfactory for the
VoteCal environment, the •project plan and cost estimates still include : :
provision for redevelopingtheseinterfaces S° as not to unnecessarily •`• ....... ;,. :.., ,,,::
constrain the0vei'all!VoteC&l S61uti0n architecture. - .,, •, ' , " " " •''•

Providing infrastrUcture•tb S.Qppi•it;:HAVA-required reaMime integration ,::.: : i;":• .. i.,-, :•-::,,
between the varioussystemS:-T.o facilitatethis tight level of integrationvthe ...... ,; .;;,:
project anticipates implemer•tation of specialized middleware (See Sect0on .
5.1.2). The SI vendorWilibe responsible for Overseeing the implementation ,-- ,.'= ....Y, ,:; "
of the integration• infrastructure (i.e. middleware and associated hardware) .... " :" • .";
and working with c0untyvendors to ensure that they can properly connect ....
to this infrastructure. Due to the need to keep data in the county systems
tightly integrated with the VoteCal database, the integration infrastructure
will need to be highly available (i.e., very little downtime). The SI vendor
will be responsible for configuring the integration infrastructure and taking
other necessary measures to support this need.

- ,q;,

5.1.7 Procurement Approach

A multi-step procurement approach will be used for the selection of a SI vendor to
design, develop, and deploy the new VR solution. Details of this procurement are
as follows1:

• A traditional business-based RFP will be used for the selection of the SI
vendor who will oversee implementation of the new VoteCal solution.
Responsibilities include:

- The vendor will be responsible for providing the VoteCal database
that will be integrated with all other systems (See Section 5.1.2).

n Additional details are contained in the IT Procurement Plan
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-.: ......- ,,:,;," ,

..

i-•" •. ' .;• '.,:,:. " ,,•

Implementation includes solution deployment, data conversion,
testing and other related activities. The vendor will be allowed to
propose systems that conform to either the proposed solution or the
alternative, "Front-End Voter Registration" solution described in
alternative 2 (Section 5.2) if it can show that that solution provides
best value. The Secretary of State has determined that either
solution can be fully compliant with the HAVA statute, and either
would present acceptable levels of impact to the county business
processes, although the proposed solution remains the preferred
alternative.

- The vendor will also be responsible for providing application
maintenance and support. To do this, the vendor can provide its
own solution or subcontract this out to an application vendor.

- The vendor will also be responsible for implementing the integration
infrastructure that will connect the State system to the county system
and external agencies. The State will specify the requirements of the
integration infrastructure (See Section 5.1.2) and will permit the
vendors to propose the solution that they feel best meet these
requirements.

• • The vendor,;wil•be reSpons,iblefor hosting and supporting the :,-, .,•;,• .• •i
applicati6nan,d the integrati0n•infrastructure, but hardware will reside:;; -::• •.: 'i;;; ,::

Dep rtment of Te hn0iogy S ices ::,•:.,:•at a -: C , erv , .... ": ;..,
.... :, . - ..

, - The vend:orwit115e responSible•:f6r niegotiating and Contracting for the. ' ,::,:,:•:•,, • :! i
impieme•tati0i• c)f the!Sha/•ges that Will be required in €ommerciai . ;S:;.•:II :;;-•,
county EMS systems (seeSection 5.1.2) to support the hew : ..:./i.i: •
solution'• : ",

- The vendor will be responsible for the conversion of counties to use
remediated EMS systems when the county currently uses a non-
commercial EMS product, or where it is not feasible to convert the
existing commercial EMS system.

- The vendor will be responsible for managing the progress of county
vendors in remediating county systems, and for overall delivery of a
completed solution. The vendor will also be responsible for
overseeing the acceptance testing process.

• The SI vendor will negotiate with county VR/EMS vendors to make changes
that will be required in county systems subsequent to the documentation of
these requirements (as noted above). The systems integration contractor
will be responsible for the costs of bringing the county systems into
compliance.

• The Secretary of State intends to include the time required to implement a
HAVA compliant system among the best-value considerations for proposal
selection. Because the state was unable to achieve full compliance with the
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HAVA voter registration database requirement before the date (January 1,
2006) required by HAVA statute for compliance, the SOS entered into an
agreement with the US Department of Justice for a plan to achieve an
interim level of compliance to avoid threatened litigation by the Department.
The terms of that agreement include a requirement that the SOS apply best
efforts to achieving full compliance as described in this project plan as soon
as possible. Consequently, the SOS intends to provide, by assigning
greater value to proposals with the earliest promised delivery date,
incentive for rapid development and delivery. The SOS also intends to
include appropriate financial penalties for the selected vendor if it fails to
meet the delivery target used in assigning value to its proposal.

Separate vendors (i.e., not the SI vendor) and consultants will be retained to
perform project support, independent project oversight and independent
verification and validation during the overall project.

The Department of General Services (DGS), SOS, project support consultants,
and the project oversight vendor will support these procurement activities as
appropriate.

: :, ... .. 5.1.8 Technical Interfaces-. .... .:•. ;.., ::•. :; : ,•.., ,. , : ,...,:,.-

: ,.. ' : 'TheVoteCal database syStemwi!l irlclddethefollowing external interfaces:•,";:;i:! :-:, :. - .';"-, -.•

" " li ]"l•e•moSt critical inte'ri;i•i'i:interfa•e will be the real-time integration between .......
• .; :,. • ? •.;: VoteCal and county.VRisystems: •,rhe•requirements for this integration.are . .:: '..-.,

;. • ::: .-: discussed in Section5!!!i2•and Section5.1.6:. -!: ::;;. •.::•.. • i..•

J =, The;VoteCal systemwill also need to be interfaced to a number•'of external
systems to validate VR information (See Table 19).

Table 18. Internal and External Interfaces

Internal External

Bi-directional real-time interfaces with county
VR systems to exchange VR information.

Interface with DMV to validate driver license and,
through DMV, to the Social Security Administration for
Social Security information.

Interface from DHS to receive agency records on
deaths.

Interface from DCR to receive information on felons.

Interface from Department of Motor Vehicles to
receive change of address information.

Interface with a U.S. Postal Service NCOA system
(currently EDD) to validate and correct address
information.
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5.1.9 Testing Plan

Testing for the new VoteCal database system will include unit, system/integration,
acceptance, load and performance testing, and other testing procedures
recommended by the SI vendor and the project oversight/IV&V team. A test plan
will be a key early deliverable of the SI vendor. For test execution, the SI vendor
will be required to develop comprehensive test scripts, provide tracking and
reporting of test results, and implement error resolution procedures. Additionally,
the IV&V vendor will perform independent testing and auditing of the VoteCal
system.

The SI and county EMS vendors will also need to assist county technical experts
and users by supplying common test scripts that can be customized to meet the
workflow of each county EMS system.

! ' ,

. "'"

"', " ,"." " - i; •':

5.1.10 Resource Requirements

The proposed solution requires redirection of current staff, plus skills that will
require assistance from external service providers. Contractor requirements
include:

• An SI vendor to manage the overall implementation of the solution,

. including managing the activities of county system vendors (See Section .... - ==•/ • .-..:.
5.1.7). This Vendor will also be.resp,ons!ble for implementing and ' :, ....... ,.....- .. . •:
maintaining the VoteCaldatabasei"external State agency interfaces, and . - ::;• " , .
the integration infrastructurethatwill connectthe,county systems to the .:; ::.. , .: . •-: i--.
VoteCal database. Some of the,.vendors::.who indicated in.their response to .i .• :: -- : ..
the Request For ;Information thatthey would be interested in serving as the .> :/,
system integration vendor for this product are also providers of commercial.. :
county EMS systems. It is expected that those vendors would be allowed
to participate in the procurement if they meet all other requirements for
participation.

• County VR/EMS system vendors who will need to enhance their systems to
interact with the VoteCal database using the integration infrastructure (See
Section 5.1.2). Certain county system EMS vendors may also be required
to implement their voter registration systems in counties when it is more
feasible to convert rather than upgrade the existing systems to meet
VoteCal requirements.

• Separate vendors to provide project support, independent project oversight,
and IV&V of the implementation project.

A summary of the external skills required for the proposed solution is shown in
Table 20 below. Refer to the Economic Analysis Worksheets for cost information.
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Table 19. External Skills Required for Project

EXTERNAL SKILLS REQUIRED

SI vendor to oversee the overall implementation and manage activities of other
vendors, including

• Implement the new central State application and provide ongoing
maintenance and support for this application

• Implement the integration infrastructure

• Upgrade the network infrastructure

• Host the app)ication and the integration infrastructure

• Data conversion and integration

• Training of SOS users

• Training of County users

County vendors to remediate county systems and implement voter registration
applications in smaller counties

Independent project oversight consultant to review project process and report to
Department of Finance

IV&V vendor to provide technical review and verification of project deliverables

Additional project support vendors to provide procurement, technical and

administrative support .-

• : .:::. The following internal staffing resourceSare anticipated for the procurement.,, •, • ....' • •.-. :,

,,,•. ::..-: .•; :.i modification• and implementati0nofthe'proposed soluti0n. The positions:will be., .... .• : •.'
• •,:i :•, • ::filled internally except for the SOS Pr0jectMar•aget: The'specific n umberlof :. L ::.....:• • .i

:, :• :,!,:•ii •i: : ;resourcesl fiscal year and (•0•t details ateava•iable in the EconomicAnalysis :• •' 7 • ' •:i :: ::: ;

.... :" , ' .. • ,"." ,'•: • _!i .• " : •: ": ' '":

. :Table 20, ,Internal Resources Required forProjec¢• !: - :" ' T:, , T•, •.-

POSITION ':;" ;.

Project Sponsor and Executive Steering Committee Members

SOS Project Manager

Business Process Managers and Subject Matter Experts

IT Subject Matter Experts

SOS Information Security Officer

County business and IT subject matter experts (See Section 5.1.14)

Subject matter experts from external agencies (e.g., DMV, DCR, DHS...etc.)

5.1.11 Training Plan

Comprehensive technical and operational training resources are imperative to the

success of the project. Accordingly, the SI vendor will develop and deliver training

with specialized training practitioners, tool sets that are specifically designed to

complement the larger HAVA solution, and a measurement-based learning

approach. Additionally, the SI vendor will coordinate with county EMS vendors

and staff to ensure that end user training requirements are met. IT staff and end

user training needs are identified in Tables 22 and 23 respectively. The selected
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SI vendor will be required to include biographies of its trainers in its proposal and
submit its training plan to SOS for approval.

Table 21. IT Staff Training Needs for Project

Table 22.

VoteCal database application configuration and administration

Maintenance of system interfaces

Configuration, administration and trouble-shooting of applicable

middleware tools

SOS and County User Training Needs for Project

VoteCal database application usage (SOS users)

EMS application usage for new functionality in EMS applications

(County users)

5.1.12 Ongoing Maintenance •

proposed solution requires additio.na! services for application maintenance ..
•:,: ;..r.:;,;.. : : .Th; support. Existing coun•ia-nd •Sosi,•ervices wiil :be used for help.deskand .:.i • :,.i.i •;:i'.• :':'I ',i

"• ' :":;"; .... diStributed computing. Details are as:folI0ws: •'"'".' - , ' . .... '

:..: .:.-•:.:.:. •,/•::. • .Applications Maintenance andSupport,..-:Zhe Si vendor wili provide....... :.:•:, •.: : ','-•..:•
. - applications maintenance andsLipport forthe VoteCal database and these ' . -.: .... i, ..

services will be included inthe Procurement. Maintenance and support of • ."'. ,
.. " county applications will I•argely temai.d unchanged (i.e., this responsibility

will continue to reside primarily with each•county and its current vendors).

• Help Desk - SOS will provide first-level (i.e., call triage) support, with
escalation of VoteCal issues to the applicable vendor.

• Distributed Computing - The counties and the SOS will continue to
provide their own desktop computers and local network infrastructure (i.e.,
LANs) as well as technical support for these areas.

5.1.13 Information Security

The system must be implemented with security infrastructure and tools for
protection of programs, data and infrastructure from intentional unauthorized
access attempts as well as security breaches due to accidental causes. All
electronic communications and data exchanges between the VoteCal system and

county users or other agencies must be secure and free from eavesdropping or
alteration. The VoteCal database must provide an efficient and flexible way to
control and administer multiple levels of user access. Each county must be
provided with read/write access to the registrant data for their county and read
access only for registrant data in the rest of the state. The system must allow for
multiple levels of user access in the counties.
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The SOS has an e-mail policy, an Internet policy, and a personal computer (PC)
policy that are posted in the SOS intranet and available for employee review. SOS
follows the SAM guidelines for Information Technology. The system and
processes must adhere to these policies and guidelines. The SOS Information
Security Officer will be responsible for ensuring that the system is designed,
implemented and maintained in compliance with these policies.

The SOS intends to require that all private, confidential or sensitive data be
encrypted whenever it is stored on portable media, and whenever it is transmitted
outside of the trusted Secretary of State environment, as determined by the
Secretary of State Information Security Officer. The Secretary of State also intends
to provide optional costs through the procurement for encrypting all personal voter
registration data wherever stored in the state VoteCal system database, and may
propose to accept that option if feasible.

5.1.14 Confidentiality

The VoteCal database contains data elements that are confidential in nature, such
as drivers license numbers, California identification numbers and partial social
security numbers. The records for certain voters are als0 confidential (i.e.. • -.

: "confidential voters"). The proposed sYstem will be configured to ensure maximum "
.... 'i': confidentiality for these and other.elements. ,• •The security measures.will.include-.. • :• •. • .•; :.•

i • • ;.i. •/' '•er•cryption of all intransit dat• and logging of;alioccasions when'users access br.• . .•: . • "i
" .: . ' update VR information. . -" !:' i,-.•: ;; ....•. " " •..: i"c •,...:: •....-;: .i •. : .

E ' i

to ' ' • .................. ..,-..•5.l.15 Impac n End Users.• - ........ . ;................... .......•..,,.....

" -. .•.:" Enabling users to use their!existing C0unty;VR;•EMS systems to add:or maintain " ".
• information in the VoteCal dat•basewill limit"the impact on end users. However, ' /.••

process changes to introduce commdh VR•data, common data edits and validation
rules will require changes to existing procedures and documentation. All end
users will also be impacted by additional updates and validations with external
agencies and will need to adopt new procedures to handle exceptions that result.

End users will be involved in system testing and selected users will be called upon
to perform acceptance testing of the remediated county applications. Due to the
integration of VR logic and other functions within the EMS systems deployed in
many counties, the changes to data definitions, code tables and edit rules may
impact modules outside of VR. This will require additional acceptance testing to
ensure that other modules have not been adversely affected.

In addition, the systems in some counties may not be able to be remediated to
meet VoteCal requirements and this may require implementation of replacement
EMSNR systems (See Section 5.1.6).

To address these and other issues, the project plan envisions development of a
training strategy and change management plan early in the project, specific to the
needs of each county. The change management plan is expected to include a
change readiness assessment and development of a specific plan and
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deliverables to assist end users in moving to the new environment. It is expected
that the training strategy will identify end users that will need training and will
establish specific goals, approaches and deliverables for accomplishing this
training.

Because county participation in the development and implementation effort and in
the long term use of the VoteCal system are essential to the success of the
project, the SOS has begun and will continue to place special attention and
assistance to the counties in ensuring that their needs are identified and included
in the project, and to identify and correct problems or concerns as quickly as
possible. To this end, the SOS has:

• Established an advisory council of representative counties and their
vendors to provide guidance throughout the project planning and
implementation phase

• Implemented periodic conference calls with all counties and their vendors to
discuss problems in implementing the business process changes

• Established a listserv for use by counties in raising and discussing issues
with their peers

, . Published and maintained a Frequently Asked Questions section regarding •

, . '.• •. implementation of thebusine•s•processchanges • .:.,, -. ,,: •,,:-,: , ,-'-, .'. •.
•: :••' -included the need to niinimize'the inhpact on county business processesas . ,:, , : .... "'. ,::--,

one ofthe basic principles in designing and specifying the VoteCal .... :: ::• •

environment : . ,•...•", . ,.. : '., • .: . :••
• Published frequent notices'tothe counties on voter registration '•-:: • • • ; ""....

requirements " ii' i:. •::;.:•."•,:: ;": • ' • , ,- " , ; i, .
%.. • . :.

These activities have led to substantial awareness by counties of the HAVA L,
requirements and of the state's increased role in voter registration activities. The . •
effectiveness of these efforts has been shown by the high degree of cooperation
shown by the counties and their vendors in the implementation of the interim
enhancements within an extremely short time that began in November 2005 and
will complete by the June election.

These interim enhancements included implementation of many of the major
business process changes; much of the most dramatic changes to the counties
have already occurred. These include:

• The involvement of SOS in establishing and enforcing detailed regulations
for the registration of voters and for maintenance of voter rolls

• The enforcement of the HAVA requirement to obtain and verify drivers
license or social security identification data from each voter before
registration

• The enforcement of HAVA requirements for determining when voters must
show identification at the polling place, and for ensuring that this
identification takes place

• The enforcement of data format standards
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The use of the database to enforce list maintenance activities by recording
the date when key activities take place on each record
The analysis of data contained in the state voter registration database to
evaluate county effectiveness in complying with business processes and
data standards

In addition, the impact of migrating to a new EMS has already been absorbed by
8 counties that used single-customer or lesser-used products; the total number of
counties that may now face migration in the VoteCal project has thus been
reduced from 20 to 12, and as much of the work in adapting to the HAVA
requirements was accomplished during the interim enhancement effort, the
remaining vendors are more likely to be able to accommodate the VoteCal
requirements.

• . , . . .

This emphasis on including counties in the planning processes, maintenance of
robust and varied communication strategies, and a sensitivity to the impact of
project decisions and activities on counties will be continued throughout the
project, both through explicit inclusion in the state/vendor project and change
management plans, and through focused attention throughout the risk

management process. ,

P st g Sy ...." ....
. • ,5,i.16 Im actor= Exi in stems :..•, .•: .....

The new VoteCal database'system:will replacethe:existing Calvoter application, " " ,. :. .. : .:.• •
and existing county EMS systems used for VR will need to be remedi•ted or" •:, : .,• ,:• • ;
replaced to meet VoteCal requ!rements (See Section 5.1.2 and Section 5:1.6). • .,, • ....:• ;:".•.•

Due to the mission critical nature of county election systems, the implementation :=: •. ,." , :':
approach requires that these systems continue to operate in parallel during the •. ;,
migration period and until the upgraded systems have met all acceptance testing ' '
requirements and are in full production mode.

5.1.17 Consistency with Overall Strategies

The proposed solution is consistent with the objectives of SOS's Agency
Information Management Strategy (AIMS),

5.1.18 Impact on Current Infrastructure

The existing wide area network (See Table 13) may not be able to support the
bandwidth requirements of the new VoteCal system for some counties, and the
procurement will include upgrading or replacing these services if necessary to
meet the needs of the new solution. At this time, SOS anticipates that the existing
Calvoter network will be sufficient for all but the largest counties; the ten largest
counties already are served by network facilities that can be upgraded to increase
bandwidth several-fold with minimal changes to the infrastructure•

New servers will be used to implement the state portion of the VoteCal system.
Counties converted to new EMSs will probably require new server hardware, and
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may require new workstation equipment. It is not expected that remediation of
existing county EMS systems will require changes to county workstation or server
hardware. The migration of eight counties to new EMS during the interim
enhancement efforts has shown that such migration can be completed at relatively
low costs and with acceptable levels of disruption to the affected counties.

5.1.19 Impact on Data Centers

Servers and other hardware for the VoteCal database and integration
infrastructure will be housed in Department of Technology Services facilities but
will be managed and operated by the SI vendor through the contracted •
Maintenance and Operations period. These services will be included in the
procurement (See Section 5.1.7 and Section 5.1.12). An extemal service provider
will also provide disaster recovery services and this toowill be included in the
procurement.

5.1.20 Data Center Consolidation

The solution will be implemented on servers residing at Department of Technology
Services facilities. The wide area network for the VoteCal system will be provided
and operated by the Department of Technology Services,

5.1.21 Backup and Operational Recovery

The new infrastructure will support the Department's current disaster recovery
routines and will be in compliance with the State's Operational Recovery Plan
(ORP) standards.

5.1.22 Public Access

The VoteCal database must enable registered voters to access their registration
information via the Intemet, including the status of their registration and their
polling location. This will require specific measures to ensure the security and
confidentiality of voter registration information (See Section 5.1.13 and Section
5.1.14), and must comply with applicable Americans with Disabilities Act I
requirements.

5.1.23 Costs and Benefits

The estimated one-time costs of implementing the proposed solution are
$54,964,970. Annual ongoing costs are estimated to be $9,587,215. Cost details
are documented in Economic Analysis Worksheets. This includes the following:.

• Acquire and implement the VoteCal database including.converting and ..
integrating the existing county databases into a single, uniform database.

• Implement the integration infrastructure.

• Remediate county systems (See Section 5.1.2).

• License and implement between 2 and 12 existing (used in other counties)
EMS's in counties where current systems are not robust enough to be
upgraded to meet project requirements (See Section 5.1.6).
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• Ongoing costs for one complete year.

The overriding benefit arising from the project is to enable California to comply
with federal HAVA requirements. Additional ancillary benefits to counties or SOS
may be achieved over time, such as improved efficiency in regard to list
maintenance activities and reduced duplicate and erroneous records (See Section
3 - Business Case).

5.1.24 Sources of Funding

In order to ensure that all states are able to successfully meet HAVA
requirements, the Federal government has provided one-time funding to assist
California in meeting the listed VR requirements of the act.

'" . "! •• •' "IL. • ,•"' ''• " ' ='''' '

• .[ . . , ,. , . ...
,. L ...
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5.2 Rationale for Selection

The proposed solution provides the State with the most effective means of
meeting HAVA requirements, while controlling project cost, timeframes and risks.
Specific considerations are as follows:

[] Benefits - The proposed solution meets HAVA requirements by permitting
county users to use existing county systems (with remediation) to add or
maintain VR information in the VoteCal database. Permitting county users
to continue to use their existing data entry screens minimizes disruption to
county business processes and provides the best benefit to the State of any
viable alternative.

[] Cost - While comparable in cost to the "front end" approach that was also
considered, the proposed solution avoids the significant costs that would be
associated with implementing a single (monolithic) statewide system for VR
and election management.

[] Time - The proposed solution can be implemented faster than either of the
other alternatives because the scope is tightly centered on VR and the
significant training requirements of implementing completely new VR
processes are avoided.

:.,,.

[] Risk- While the proposed solution involves significant technicalchanges
and requires participation from numerous county-vendors, the proposed
solution avoids complete business process changes, which are considered
the most risky element of the project. The proposed solution • also avoids
the problem of having to "carve out" the VR functionality from the counties'
election management systems that would be required for the "front end"
approach and would be fairly risky given the integrated nature of these
systems. To mitigate this risk, SOS intends to allow bidders to propose
solutions based either on the proposed solution or on Alternative 2; both are
believed to be compliant with HAVA requirements, and while the proposed
solution is preferred because of its lower impact on county business
processes, the level of impact of Alternative 2 is also acceptable. The
overall best-value proposal, including consideration of impact on county
operations, will be selected and proposed in the Special Project Report that
will be submitted and approved before contract award.

5.3 Other Alternatives Considered

Table 23. Other Alternatives Considered

• Monolithic Voter Registration/Election Management System

• Front End Voter Registration System
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5.3.1 Alternatives Descriptions

Alternative 1: Monofithic Voter Registration / Election Management System
(VR/EMS)

Monolithic VR/EMS System

u•

B
B •

€.-

O

O

I L

p =

t I

L ............... J . . \

\

Count'/User

Description

The monolithic VR/EMS system involves implementing a single, statewide election
management and voter registration system for use across the State of California.

All counties would standardize on a single EMS and counties would adopt
common statewide processes for VR and elections. Any other local county
systems requiring EMS or VR information to function would be connected to
central system via one-way electronic interface from the central system to the local
systems.
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To implement this alternative a new voter registration and election management
system would be procured. Connectivity would be established that enabled all
county users to access the central system. All counties would standardize on a
single EMS. One-way interfaces would be established to export information from
the central system to other county systems that required EMS or VR information to
provide functionality beyond that of VoteCal.

Table 24. Monolithic VR/EMS System Advantages vs. Disadvantages

Advantages Disadvantages

Benefits

[] Good fit to HAVA requirements

[] This option would provide robust
technical quality due to simplicity of
technical design.

[] This option has low technical risk and
requires minimal dependence on
county vendors.

Cost

[]

[]

Time

[]

The large scope, which includes all voter
registration and election management
processes, drives the greatest acquisition and
implementation cost.
This option would be most costly to the State,
with particularly large impact on ongoing
costs. Savings in counties may offset some of
these costs.

Increased scope drives bigger and more time-
consuming project than any other alternative
considered.

Risk

[] Significant implementation, business and
" ..: P.Ublic relations risk due to process changes.
[] Very large impact to county business

processes.

Recommendation

This monolithic option is not a viable alternative for the State's complete voter
registration requirements.

While the monolithic approach would be a good fit to HAVA requirements, it would
result in unacceptably large impacts on county business processes, and transfer
substantial county workload to the state. The larger scope of the project would
also significantly inflate project cost and increase execution timeframes. It would
require the State to share responsibility for election processes far beyond that
contemplated by HAVA. This project would be high risk for failure to due to
difficulties in finding a single solution that met the needs of all 58 counties, plus the
significant training and change management risks that would be encountered.
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Alternative 2: Front-End Voter Registration System

Front-End VR System I
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TCP/IP

County User

Description

In the Front-End VR System alternative, counties would use new standard
statewide screens and/or applications to add to or maintain their voter registration
lists directly in the statewide VR database. Information from the central system
would be exported to county VR systems• County vendors would be asked to
disable functionality for updating VR information in county systems to prevent
county users from attempting to use the wrong system. However, county EMS
users would still be able to view and query VR information in their local systems. If
this alternative were adopted, county personnel would need to learn a new,
statewide application and process for voter registration entry and update.
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To implement this approach a new system would be procured to serve as the
front-end system. Front-end editing and verification would be handled by the
statewide application• Precinct and address information would be maintained in
county systems and exported to the State system via a one-way electronic
interface• One-way interfaces would be established to export VR information from.
the central system to county systems• Updates would take place at least daily.
New or upgraded import programs would be developed for all county systems that
require VR information. New fields and code-tables would be established, as
necessary, to bring county systems into alignment with statewide VR data
definitions and information gathering requirements•

Table 25. Front End MR System Advantages vs. Disadvantages

Advanta les Disadvantages

Benefits

• Adequate fit to HAVA requirements.

• Simple approach controls overall project
duration.

• Tighter technical scope controls
implementation costs•

• Lower costs for ongoing county system

maintenance than the proposed •= •
alternative.

Cost

Time

Moderate cost to procure central system
and build interfaces•

Cost for training and change management
higher due to need to implement new VR

processes.

Need for county users to use new system
requires more time for training and change
management.

RisE'

== County VR processes would be impacted,
as they would need to use the new central
system to maintain VR information.

• Significant business risk due to need for
counties to change VR processes and
adopt the new system.

• Significant technical risks due to need to
"carve out" VR functionality from integrated
EMS systems currently deployed in
counties•

Recommendation

This alternative is not as good a fit to the State's requirements as the Hybrid VR
system (proposed solution); however, the SOS believes that the bidders may
provide bids for systems using this approach that present best overall value to the
state.

The need to completely change VR processes in the counties would prevent the
State from minimizing impact to county business processes, which is a critical
project requirement. While costs are comparable to the hybrid solution, the
specific costs would be incurred for training and change management would be
higher than the proposed solution• These same factors would make the project
more time consuming to implement than the hybrid alternative.
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The greatest disadvantage is project risk. While the technical risk of a front-end
style solution is not significant in general, it would be difficult in the State's specific
case because the VR functionality would need to be carved out of the existing
integrated EMS systems. The front-end approach also involves significant
functional, business and public relations risks due to the extent of the changes that
would be required in county business processes, which would have to be
completely revamped to make use of the new solution. On the other hand, once
those changes have been made, the costs for ongoing maintenance of the county
systems may be substantially lower than for the proposed alternative, as the
likelihood of significant future changes to the system is relatively low.

5.3.2 Evaluation of Alternatives

A summary assessment of each of the alternatives is shown in Table 27. The
table shows the underlying criteria in each major category (e.g., benefits, cost,
time, and risk) and how each alternative ranked in each category.

Table 26. Assessment Summary

Benefits

:' • - : HAVA comp]iance
Ability to.control ,
impact to counties

Technical quality .

3ost ' •

. Acqu'isition•`'
Implementation '

- Ongoing operation

rime

- Acquire systems
Implement

i • Test

Stabilize

Risk

- Functional
- Technical

! - Implementation
i- Business risk
- Vendor risks

: - Public relations

Adequate Q Adequate Q
Good fit to HAVA requirements. -". Adequate fit to HAVA
However, signifl£.ant impact to
county business processes.

High technical quality....

High" O

Large scope drives greatest
acquisition and implementation
cost.
Highest costs to state, but
savings in counties may offset
some of these costs.

High I
Increased scope drivers--15igger
and more time-consuming
project.

High
Significant implementat1•ft,
business and public relations
risk due to process changes.
Low technical dsk and minimal
dependence on county
vendors.

requirements.,
County VR processes

• impacted; would need to
'. use new central system•

Moderate @

Moderate cost tc procura
central system and build
interfaces.
Tighter technical scope
controls implementation
costs.

Moderate
- Simple approach con'IT61s

overall project duration.
- Need for county users to

use new system requires
more time for training
change management.

High
=Carving out" VR
functionality technically
difficult.
Significant business risk
due to need for counties to
change VR processes and
adopt new system.

Good
- Adequate fit to HAVA,

requirements...; .. ,,
Least impact to,county
business processes...

° AdeqcJate techrlical quali•,

Moderate Q

Moderate costs,for central
database•
Fairly costly to implement
and maintain due to need
to modify inner workings of
county systems.

Moderate
Avoiding process chan'g'6s
saves implementation time.

- Complex system changes
and coordinating multiple
vendors increases project
duration,

High
Complex architecture•
drives additional technical
and implementation dsks.
Coordinating multiple
vendors increases dsk.
Changes to county
processes largely avoided.

The Monolithic option was the least favorable, and was not considered viable, due
to the large project scope, which would cause significant cost and risk and would
require considerable time to implement. The Front-End VR System and the Hybrid
VR Solution were roughly comparable in terms of cost, execution timeframes and
risk, but the Hybrid VR solution had a clear advantage in terms of benefits as it
alone meets the key requirement of minimizing impact to county business

J

,. -'..• ,., ..

- , t" . " ' "'•"
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processes. This was the deciding factor in driving the recommendation to use the
Hybrid approach.

• - ...:=', . . .i:
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6.0 Project Management Plan

The Secretary of State (SOS) recognizes that a structured approach to project
management is required to ensure the successful implementation of the VoteCal
proposed solution. The following table provides an outline of the Project
Management Plan components to be described in this section.

Table 27. Pro ect Management Plan Sub-Sections

6.3.1 Overall Project Organization

6.3.2 Elections Division Organization

6.3.1 Elections Division as Part of SOS

6.3.1 SOS Information Technology Division

6.5.1 Project Scope

6.5.2 Project Assumptions

....... '• • 6.5.3 Project Phasing

6.5.4 Roles and Responsibilities

6.5.5 Project Schedule .

". i.." ' ....

.', '. ; ."
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6.1 Project Manager Qualifications

6.1.1 State Project Management Team

An experienced project manager is critical to the success of any project. It is the
project manager's responsibility to ensure the pr0ject comes in on time, within
budget and meets functional requirements. The project manager responsible for
the VoteCal implementation should have, at a minimum, the following
qualifications:

• Previous experience managing IT projects of similar size, scope, and
complexity

• Knowledge of team leadership principles

• Previous vendor oversight experience

• Knowledge of risk management planning

SOS does not have a current resource with these skills that can be fully allocated
to the Project. Therefore, the SOS IT Division has contracted with an experienced
project manager who meets these requirements. In this way, SOS can leverage
the knowledge of the project manager to reduce the overall risk of the project. '•-•

This State project Manager will work with the SOS Elections Project Lead andthe
SOS IT Project Lead. TheSOS•Elections Project Lead will represent Elections •
Division program concerns• and provide technical, t'unctional and program •. •,
knowledge. • The SOS Elections Project Lead will also oversee specificVoteCai
quality assurance activities, training and deployment, and serve as the:main
contact with county liaisons. The SOS IT Project Lead will provide the.IT Division
with project leadership and will coordinate activities that involve SOS IT staff.

Together, this team will act as the VoteCal Project Management Team,
responsible for managing the day-to-day activities of State project responsibilities,
as well as working with and overseeing the selected System Integration vendor's
project manager(s).

System Integration Vendor Project Manager

The selected System Integration (SI) vendor will provide a project manager for that
portion of the project involving design, development, and deployment of its
proposed products and solutions. This manager will be experienced in managing
projects of this size and complexity involving the products and solutions selected.
Further SI vendor project manager requirements will be defined in the SI vendor
RFP.

Independent Project Oversight

SOS will engage the services of an independent consultant to ensure that the best
management practices are employed and that anticipated outcomes are achieved
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through regular audit and oversight activities. The project oversight vendor will
conduct activities including the review of project processes and deliverables,
attendance at specified meetings, and development of the required Independent
Project Oversight Reports that are submitted regularly to the SOS and the
Department of Finance.

6.2 Project Management Methodology

SOS will comply with the State's Project Management Methodology as defined in
SIMM Section 200, or a comparable standard. This will be a requirement in the
RFP. As a result, the project will adhere to the State's methodology, including:

• Completion and acceptance of project charter/statement of work

• Development of comprehensive business and technical requirements

• Development of activities/work breakdown structures

• Clearly defined project roles and responsibilities

• Development of detailed project schedule, including milestones and
deliverables

• , • Completion of a quality assurance (QA) plan

• Completion of a risk.management piad • ',•, .•,

• Ongoing project performance reviewand project plan updates ,, ': ,,.,,

' ,' " : 'i•'. :. • ,.,m•:•,Completion of a Contract ManagementPlan,....:' .

: ;-. ;.- .•::..-. ,t • Completionof.aCommunications Plan ...... : , , •: •. :,
:: .... ., . -i, .. ,'. r . .T • "

- •-- - ' •--m Comparison of planned and actual progress:{o-date -:•; "

• • Completion of project closeout.

The VoteCal project team will work closely with the selected SI vendor to ensure
the vendor consistently meets project schedule and deliverable expectations.

6.3 Project Organization

The VoteCal Project will involve numerous stakeholders in the planning, decision-
making, issue resolution, implementation, tracking, and reporting processes
related to project activities. The following organization charts and supporting
descriptions detail roles and responsibilities and how these stakeholders will be
organized to facilitate participation and effective tracking and reporting of VoteCal
activities.
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6.3.1 Overall Project Organization

The proposed project organization structure is presented in Figure 9. This
organization structure includes individuals responsible for project oversight and
management of day-to-day activities.

Figure 9. Project Organization
Chart

Secretary of State

Project Sponsor
Independent

roject Oversight •'•

I

Executive Steering
Committee

Stakeholder

Advisory

Com m ittee

Budget

IIT Pr0Ject Lead

(Kelvin Kishaba )

State IT Staff

__• Technical
Architect

Project Director •'• Velviep•n!ent

(Lee Kercher ) I1• I

• , ...;. .•.,: "i/.'•"•'"X•..::.•;0ntracts - l

I"••I State Project Manager UElections Project Lead n
ILio.awasik ISruceMeOanno, U

__{ Development/
Implementation

Vendor

__• System/Data Quality

Assurance

Training /

Deployment

County Liaisons

• : ..

• . ... •

• The Project Sponsor assumes project ownership, is the highest possible
level of project review at SOS and provides policy leadership and oversight
as needed. The Project Sponsor sits on the Executive Steering Committee.

• The Executive Steering Committee is comprised of senior members from
SOS executive and business units, and members of the SOS IT
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organization. The Project Director chairs it. The Steering Committee is
responsible for oversight of the project, ensuring that deliverables and •
functionality as defined in the FSR and subsequent project plans are
achieved. The Steering Committee reviews and resolves project issues not
resolved at lower levels and provides advice and insight into project
management issues.. Finally, the Steering Committee is responsible for
assuring that adequate resources are made available to the project team for
successful completion of the project.

• The Stakeholder Advisory Committee consists of key county participants
and other external stakeholders impacted by the VoteCal project. The
Stakeholder Advisory Committee will be informed of pending project plans
and decisions affecting counties and other stakeholders and will be
provided opportunity to advise and comment on those plans and decisions
before they are finalized. The committee will also be kept informed of
project progress and status to ensure stakeholders adequate time to
perform conforming activities.

• Independent Project Oversight will ensure that best management
practices are employed and that anticipated outcomes are reached through .
regular audit and oversight activities. An outside vendor, who reports
directly to the Executive Steering Committee will provide project oversight.. :.,

• The Project Director WillhaVe ultimate responsibility for the overall ........-,: . :.,
success of the VoteCal project. This individual wil! lead the project .... . • ' ", ,
management team and !?avedecisi0n-making authority related to project ,..• ; : • . ....
management decisions. SOS staff responsible for budget and Contract. ..
management will report di(ectly to the Pr0jectDirector. .•,.

• The State Project Management T•am iscomprised of the State Project
Manager, Elections Division Lead and IT Division Lead. This Project
Management Team plans, directs, and oversees the day-to-day activities of
state program and IT staff. Additionally, this team serves as the principal
interface with the SI vendor, ensures that project management practices are
being employed appropriately, responds to change requests and
coordinates project activities. A Project Administrator will directly support
this team.

Project Manager: SOS will retain a contract project manager
throughout the life of the project. The project manager will have at least
10 years experience managing large IT projects, including at least 5
years managing such projects in state government. The project
manager will have served as project manager from development
through implementation on at least two projects of at least $20 million
total costs, at least one of which must involve applications development,
and at least one of which must have been within California State
Government.

• IT Project Lead: The IT project lead will be the manager of one of the
two applications development and support units at the Secretary of
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State; currently those positions are classified and filled as Senior
Information Systems Analyst (Supervisor). The assigned manager will
have ongoing responsibility for the support of Elections Division
applications, and will have at least 10 years experience in managing
customer applications within state government. The incumbent will have
served in a key role on at least 2 multi-million dollar application
development projects within state government.

• Elections Division Lead: The Elections Division Lead will be the
administrator of the existing voter registration system, Calvoter. The
incumbent will have at least 5 years experience with voter registration
support for the state and counties, and will have direct experience with
automated voter registration systems. The incumbent will have at least
10 years experience with information technology, including at least 5
years with or for the State of California.

• Independent Verification and Validation Vendor (IV&V) will report to the
State Project Director and provide technical review and verification of
project deliverables, as well as independent testing and auditing of project
deliverables against requirements.

..' :": : . •..'i; •' " "

,, : A•forther description of roles • and resp0nsibil•itieS:is provided in Section 6.5.4.
....L
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6.3.2 Elections Division Organization

Staff from the Elections Division will be involved in all phases of the VoteCal

project, including requirements definition, testing, training, change management,
and implementation. The organization chart in Figure 10 presents the organization
of the Elections Division.

Figure 10. SOS Elections Division Organization
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6.3.3 Elections Division as Part of SOS

The Elections Division is a division within the Office of Secretary of State. The
organization chart in Figure 11 shows how Elections Division fits within the overall
structure of SOS.

Figure 11. Secretary of State Organization
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6.3.4 SOS Information Technology Division

The Information Technology Division (ITD) will be closely involved in the VoteCal
project. The Chief Information Officer is Project Director and a Steering
Committee member. Additionally, ITD has hired a project manager to support the
project full time, and has designated a separate full-time project lead. Other ITD
staff will participate in all phases of the project as appropriate. The chart in Figure
12 depicts the ITD organizational structure.

Figure 12. SOS Information Technology Division Organization
BJOGET S & PROCLP•VB,q

A•TRATNESt-'aP•T e K h r 785-2•-147•-xxx
•dv F•ey o DIta I•,•:es=•,o Nancy Reele•at - Ex•u•ve •st LeManage, | 7•-25•-17•'•m .•r•l e I•r• Harr• - A=S¢ •A •ec)7•-•.0-1 €7•al2

76•2S0-1 •e3•01 250- .•m p• - A•t • (S•ec)

•IJf•Ty
Pe•¢• POOh - SW Stt• Spe¢ 0

(Te•q) 7•25g-1 •87•01

785-•-1587•
Bud •c•n. Sta,• •SA (•)

7E•2•-, 312•10
Arm TUC:•e•. •=fl •S• (S0e•)

V• * •.IS• •ec)
785-250-147Cc014

I

m Vacan• .Sen• I• r•loel

OFFICE •JTOMA•ON y • D•SK
•'k Oew=. As• ISA [s•)

7l•250-1470.01,
t•nd• Luare•. A• ISA (•)

7a5•250.1470-• 3

7e5.250.14p•1 B
-- <•,= Tee•e. AHt tS•

78F,-•¢.,0-147•17

70•-250.14• 1

._._k OPI•ATE3NS / DATA GUIDANCE
Sane'f •'•v,• - •ur• tSA

I 7•t,•2•.1470.010

7•5-2•0-1501 •r24

785.250.1581 *CI08
V•n Q•n. Staff PA (S,OeC)

7•-2S0-1581 •28
Vacer•. S•eff PA
7•2S0-1•1

7•-2•0-1470.007
Jm LOuCh. A,•¢. pA

7E•.200-157•C2

••) App DEWL 8 MAhl'L::NANCE
KeMn •*ha. S, PA •)

Te•-2•0., 5e4•m

78.•J.0-1Sm -O•7

7•210-I •70•

I
••<:'•x• SySTI• ANALYS•S S su•oom

L• F• en•h•. •lt PA (Spe¢)
78•.•0.15•1 .Q09

I

• l ......... 1

6.4 Project Priorities

Managing a project requires balancing three factors: Resources, Scope, and
Schedule. These factors are interrelated; a change in one of them causes the
others to change. For the VoteCal project:

• Resources are improved, meaning that additional resources can be added
to the project (accomplished mainly through contracts with external service
providers).

• Project scope is accepted, meaning that while there may be limited
flexibility regarding features that might be added or omitted as the project
evolves, HAVA requirements must be followed.
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• The project schedule is constrained due to federal deadlines regarding
implementation of a statewide voter registration database.

Table 29 summarizes these components.

Table 28. Project Priorities

Improved Accepted Constrained

6.5 Project Plan

6.5.1 Project Scope

The scope of the VoteCal project is the development, testing, and implementation
of a California statewide voter registration system that will meet federal HAVA
mandates and functionality requirements defined by SOS. The scope of this
project includes the following:

• Develop the Request for Proposal (RFP), the Information Technology
Procurement Plan (ITPP), and any Special Project Reports (SPR) to
procure and contract with a prime SI vendor to develop, integrate, deploy,
and support the proposed solution. .

• Develop the Request for Proposals to procure and contract for external .... :
services (e.g., project management assistance, procurement assistance,.:•:. • : • s
project oversight, IV&V, technical assistance). • • • :•.

• Develop the VoteCal databaseand application. - " ., '

• Develop interfaces to other State agencies (DMV, DHS, DCR) to support
registration verification and list maintenance requirements.

• Modify and integrate the existing county Election Management Systems to
interact with the VoteCal System, or move counties to remediated EMS.

• Convert and integrate voter registration and related data from the 58
different county databases into the single, uniform statewide VoteCal
database.

• Integrate all components of the VoteCal System to provide the mandated
official statewide voter registration list.

• Deploy VoteCal system to end-users.

• Provide training to VoteCal end-users on the new system.

• Prepare Post Implementation Evaluation Report.

6.6.2 Project Assumptions

The following assumptions have been made in the development of this FSR:

• An SI vendor will be selected that can support and maintain the new system
after implementation.
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Sufficient SOS resources are not available to support this major effort;
therefore, additional staff positions and contract services are required for
both one-time and ongoing activities.

Although Department of Technology Services facilities will be used to house
the VoteCal System, SOS will own the system and the contracted SI vendor
will wholly support the system•

The functionality of the proposed system must meet HAVA legal mandates.

HAVA compliant database must be implemented by January 1, 2006•
Although the statute does not specify penalties for failure to comply by the
January 1, 2006 deadline, the US Department of Justice has notified the
Secretary of State that it is "prepared to move forward with enforcement
action under HAVA as appropriate to ensure compliance with HAVA's
requirements". SOS will implement interim measures using a combination
of technical and procedural solutions to achieve partial compliance until the
VoteCal system can be completed•

The VoteCal FSR will be approved by April 4, 2006; an additional SPR will
be developed after determination of the.selected SI vendor.

The selection of an SI vendor and subsequent contract signing will be
completed by September !2, 2007: • ,•-• .....

The proposed votecal Solution will rePlace at least all existing Calvoter .. :.. :
functiona!ity • .... . :... ,• . .

The existing wide area network is not expected to be able to supp0rtthe.
requirements of the VoteCal system. .... , .

The current county and SOS desktop hardware and software envirOnment
appears adequate to support VoteCal system requirements• No additional
desktop upgrades will be required except where small county voter
registration systems may need to be replaced/upgraded•

Technical staff and end users will receive training to support the new
VoteCal system.

The project will adhere to a strict schedule in which all milestones must be

met.

There will be timely review and feedback on all project deliverables by
reviewers.

Problem/issue resolution will be handled on a timely basis.

Proactive risk management strategies will be employed to minimize risk and
ensure timely completion of the project.

All vendor contracts and procurements will be accomplished within planned
time lines.

6.5.3 Project Phasing

The project will be implemented according to the phases outlined in Table 30:
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Table 29. Overview of Project Phases

Phase Description

Requirements and Request for Proposal (RFP) Development

• Definition of requirements to include functional, technical, implementation and

service support

• Development and approval of an ITPP

• Development and issuance of RFPs for SI vendor, project support consultants,

and project oversight and IV&V vendors

• Assessment of project support and vendor responses and subsequent selection
for both the IPOC and IV&V vendors

Vendor Selection and Project Planning

• Assessment of SI vendor RFP responses and subsequent selection

• Update of FSR/SPR and review and approval by DOF

• Completion of SI vendor contract signing and initial project planning to outline

resource and time requirements and identify milestones

HAVA Compliant Database

• Detailed requirements gathering and specification

• Design and development of required VoteCal database and application

functionality ....

• Design and development of required State agency interface functionality

• Design and development of required changes to county EMS systems

• Design and development of required integration between county systems and -
VoteCal- " " ,: •. •'.'• .... " ' : - .. : " '

• Analysis of existing data, design and development of data conversion programs ::

• Deployment of server.hardware ?nviron•ent ..
• Deployment of VoteCal network environment !

• Testing and integration of complete solution

System Training

• Training of SOS technical staff

• Training of Elections help desk

• Training of IT help desk

• Training of remaining users

In addition to the major phases described above, SOS understands that the

phasing of the system development (Phase 3) reduces project risk and ensures

that core business functionality is implemented early. SOS will require in RFP

responses that Bidders propose a phased implementation of functionality to meet

these goals.

6.5.4 Roles and Responsibilities

The following section defines the roles and responsibilities of the key participants

in the VoteCal project. Table 31 highlights the roles and responsibilities of the key

parties. Additional details regarding the specific roles and responsibilities of each

party are provided immediately following the table, and will also be presented in

the Project Charter to ensure they are understood and accepted by all involved.
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Table 30. Project Roles and Responsibilities

Project Party Roles and Res •onsibilities

Project Sponsor Assures project ownership at the highest possible level within SOS and
provides policy leadership and oversight as needed.

Executive Steering Responsible for oversight of the VoteCal Project, ensuring that deliverables and
Committee functionality are achieved as defined in the FSR and subsequent project plans.

Reviews and resolves project issues not resolved at lower levels and provides
advice and insight into project management issues•

Stakeholders
Advisory Committee

Provides effective input to the Secretary of State on behalf of members'
respective organizations and the at-large elections community into the planning,
development and implementation of the VoteCal statewide voter registration
database, thereby helping to ensure the system's successful implementation
and deployment. Will be informed of pending project plans and decisions
affecting counties and other stakeholders and will be provided opportunity to
advise and comment on those plans and decisions before they are finalized.
The committee will also be kept informed of project progress and status to
ensure stakeholders adequate time to perform conforming activities.

Project Director Responsible for overall success of the project and accountable to the Executive
Steering Committee for project outcomes. Works directly with Project Managers
to ensure agreed project management practices are being employed for project
success and •workswith the Project.Steering Committee to coordinate VoteCal

.... with other related efforts and t° . resolve inter-Division and inter-project issues•

Project Management Plans, directs, and • oversees the day-to-day activities of state staff..Serves as
Team the priiicipal interface with the SI.vendor and county liaisons; Ensures that

.. project management.Practi.ces are being employed appropriately and responds
to change requests.and coordinates project activities.

Project Team Responsible for carrying out day-to-day activities across all program and
technical phases of the project. The Project Team will be responsible for
conducting or directly managing daily activity such as quality assurance, testing,
training, deployment, and other activities to ensure that planned project
objectives are achieved in accordance with the approved project plan.

System Integration Responsible for development of the various components of the VoteCal solution
Vendor as well as overall success of the deployment, including integration with state

agency interfaces and county election management systems.

Independent Project Reviews project process and deliverables, attends regularly scheduled
Oversight Consultant meetings and develops monthly Independent Project Oversight Reports.

IV&V Vendor Provides technical review and verification of project deliverables, as well as
independent testing and auditing of project deliverables against requirements.

Project Sponsor

The project sponsor is the Assistant Secretary of State, Chief of Operations. The
project sponsor assures project ownership at the highest possible level in SOS,
provides policy leadership, and reviews and resolves policy, fiscal, and resource
allocation issues that cannot be resolved at lower levels.
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Executive Steering Committee

The Executive Steering Committee is comprised of senior members from SOS
executive and business units, and from the IT organization. The Executive
Steering Committee performs the following functions:

• Responsible for oversight of the VoteCal Project, ensuring that deliverables
and functionality are achieved as defined in the FSR and subsequent
project plans

• Ensures inter-division coordination by establishing and sponsoring
collaboration across department organizational boundaries

• Reviews and resolves project issues not resolved at lower levels

• Provides advice and insight into project management issues

• Responsible for executive level oversight of control agency reviews, quality
control inspections, testing measurements and other observation processes
to ensure that planned project objectives are achieved in accordance with
the approved project plan

• Manages Independent Project Oversight contract and is its primary

. customer •- •
'" •i:ce fare a! t• •.• .... ,., •... i:, E.n•ures adequate resou s Ioca :ed to :theproject Team for .. :".-.

........... successful completion- of-the project:...... - .... ..,
• :'.. •,•,,!...;. , •: ,.'. . ,: , . . . ..... .•.... ': .

: ' '•:: ....... The Project Directoris accountable to:tiie ExecUtiveSteering Committeefo,r.. ....
• •. , ' " • project Outcomes. The Project DirectorPe•orms the following functions::

• Works directly with Project Managers to ensure agreed project
management practices are being employed for project success and works
with the Executive Steering Committee to coordinate VoteCal with other
related efforts and to resolve inter-Division and inter-project issues

• Facilitates resolution of all issues and monitors and optimizes resource
allocations

• Approves and manages changes to requirements, scope, and risk and
monitors and documents actual project progress against the planned
activity schedules

• Reports project status and responds to inquiries and is the principal
spokesperson for the project

• Serves as primary interface with the state Project Management Team and
staff

• Oversees and controls contract and budget management functions.
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T

Project Management Team

The state Project Management Team plans, directs, and oversees the day-to-day
activities of state and SI vendor staff. The Project Management Team performs
the following functions:

• Serves as principal interface with SI vendor management team in the
development and integration of the VoteCal solution

• Directs and leads program and IT staff and contractors to ensure state
responsibilities are accomplished in a correct accurate and timely manner

• Ensures adopted project management practices are being employed as
appropriate to specific tasks and acts as principal point of contact for
resolution of issues

Responds to change requests and coordinates project activities with other
VoteCal efforts and acts as the principal spokesperson for the objectives
and status of the VoteCal solution

• Ensures deliverables meet agreed-upon requirements and satisfy testing
and quality assurance standards

• Ensures Project Oversight and IV&V recommendations are properly

implemented in the project ....•. •..•:.:: •.

Project Team " " " • - , ;-: ....

The Project Team, which includes SOS program and iT staff and the ,Technical
, Architect, will be responsible.forcarrying out day;t•-day activities across all

".... phases of th'e project, includ rig: i . "..... . " T"I . -

• Assists with various procurement tasks such as defining technical and
functional requirements, developing the RFP, conducting the analysis and
evaluating SI vendor proposal responses

• Ensures that all required functionality is included in the VoteCal solution by
lending business, process, and technical knowledge to the SI vendor so
that the solution can fully support VoteCal needs and requirements

• Ensures that the completed solution meets the functional and technical
requirements defined within the contract through extensive unit, stress and
additional system testing

• Addresses change management concerns and oversee the technical
development and system deployment of the VoteCal solution

• Plans, develops and delivers training to technical staff and end users

• After deployment, supports solution on an ongoing basis with the goal of
ensuring the proper functioning of the VoteCal solution

System Integration Vendor

The SI vendor will be responsible for development of the VoteCal solution as well
as overall success of the implementation. The SI vendor will ensure successful
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end-to end processing of voter registration activity and all associated functions and
will be ultimately responsible for delivering an integrated, functional solution to
support HAVA and SOS requirements within the required time frame. Specific
responsibilities include:

• Creates overall project plan, system design, testing and training approach,
risk mitigation measures, and quality assurance for VoteCal solution

• Develops, implements and supports the VoteCal database and application

• Develops, implements and supports the necessary VoteCal state agency
interfaces, including oversight of project activities conducted by outside
agencies

• Coordinates with and oversees county vendors during modification and
development of county election management systems for integration into
the VoteCal system

• Develops, implements and supports the integration across all VoteCal
components to ensure that the official voter registration list is maintained at
the state level as per HAVA and SOS requirements

• Manages the conversion and integration of county registration data into the
single VoteCal database

• . . z •

Independent Project Oversight Consultant ,.: ' ,,'., •

-The Independent Project Oversight.Co,r!sultant will report directly to the Steering
= Committee (and a!so to Depaffment oflFinance) and provide the following ;• ,, ,,,
functions: i : : '• •-i. : ' ..

- i , .,

• Reviews project planningde!iverables to ensure they are sufficient and
meet applicable projectstandards

• Reviews ongoing project processes and activities

• Identifies project risks and monitor the project risk management process

• Develops Independent Project Oversight Reports and deliver to both SOS
and Department of Finance

• Offers suggestions for problem and issue resolution

• Monitors county involvement and satisfaction with the process, and reports
issues on an expedited basis as they are identified

IV&V Vendor

An IV&V vendor will be selected as part of this project. The role of the IV&V
vendor will include not only the technical review and verification of project
deliverables, but also the independent testing and auditing of project deliverables
against requirements. The IV&V vendor will provide the following functions:

• Reviews project deliverables for quality assurance and adherence to project
plan and project objectives

•.. • '.,.
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• Provides independent testing and review of technical specifications and
functionality

• Offers suggestions for problem and issue resolution

6.5.5 Project Schedule

On page 102, a preliminary project schedule is provided. The project will be
based on the selection of a solution and vendor through a business-based
procurement process. SOS will require that bidders provide a detailed project
implementation schedule, including their recommended phasing of HAVA
compliant components, as part of their response to the RFP.

Although SOS has identified a selected alternative in this FSR, that selection was
made solely to support the estimates of costs, schedule and resource
requirements included in this report. The actual project requirements and
schedules will depend upon the specific solution selected.

,i..• •. I• ,:•,•
# n

".-'. ':. ;

, •i. .•,. .:'•4 ' .
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Fig. 13 Proposed Project Schedule
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6.5.6 Communications Plan

The SOS will develop and implement a communications plan to ensure that all
stakeholders and project participants are aware of project responsibilities and
project related process and procedure changes. The communication plan will also
be operated to ensure that stakeholder concerns are properly communicated to
the project team, and related issues are effectively managed. The
Communications Plan will be the responsibility of the Elections Project Lead,
working in conjunction with advisory council and the existing SOS structure for
communications with counties and other stakeholders.

The communications plan will include special provision for and emphasis on
maintaining current and robust communications between the state and the
counties. In addition to ensuring that counties are informed of state plans and
given real opportunity to comment on those plans, the communications plan will
also include mechanisms to escalate county problems and concerns past the daily
project management structures to the steering committee.

6.5.7 Contract Management Plan

The SOS will develop and implement a contract management plan to ensure.that • '•;
all project activities are consistent with the provisions of contracts with the- • :•.' ;
integration vendor and with other'agreements with service providers such as the •
Department of Technology Services and public communications carriers: ;;The "
contract management plan will also be implemented to ensure that unanticipated .•
activities that are identified as necessary for project success are properly added to
the appropriate contract, and that all other contract amendments are 'managed
according to standard project management principles and practices. The SOS
intends to establish a full time position to serve as the project contract manager;
this position will continue throughout the production life of the developed
application. During the project, the contract manager will report to the project

manager.

,.'' .
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6.6 Project Cost Management

Project costs will be managed and tracked throughout the life of the project to ensure
compliance with federal guidelines for use of HAVA funds, state spending requirements
and the terms of the project approval. Overall Responsibility for Project Cost
Management will be assigned to the SOS Budget Officer, with task responsibility for
record keeping, reporting, and enforcement of standards performed by the Project Cost
Manager, which will be assigned to the Information Technology Division Budget

Manager.

Processes will be continued from those implemented during the interim enhancements
project to funnel all spending activities from request through payment through the
Project Budget Manager. The Budget Manager will maintain realtime records of all
spending actions that will allow the identification of planned, encumbered and paid costs
by fiscal year, development v. continuing, staff v. OE&E, and OE&E by EAW categories
as defined in the approved project FSR. The Project Cost Manager will be responsible
for reporting to the Project Steering Committee any request to exceed, or at a rate
projected to exceed, the level of spending approved in the project. •. •

All project staff and contractors will maintain timesheets with sufficient:detail to identify •.i : :
time spent on project activities, and time spent on activities that are tobe;reimbursed by. •.
HAVA funds. These timesheets will be maintained by the Project C0stManager, a'nd " ,• • .
approved and retained by the SOS HAVA Coordinator. •.:,: ....• ' • ' " ,-

6.7 Project Monitoring

Project status will be tracked and reported on an ongoing basis. Regularly scheduled
status meetings including the project managers, project team members and the SI
vendor will be held to discuss project progress, issues/issue resolution and next steps.
Executive Steering Committee meetings will be held on a regular basis to discuss
project progress, change requests and open issues. Independent/objective input will be
provided to the Steering Committee by the Project Oversight consultant. The following
standard reporting mechanisms will be used:

• Status reports

• Issues lists

• Risk management updates

SOS will undertake a "top-down" and "bottom-up" approach to project quality. The
Executive Steering Committee will provide "Top-down" project oversight. The
composition of the Steering Committee ensures broad and balanced oversight, as it
includes executive, program and IT staff. The project management team, project
oversight vendor and the IV&V vendor will provide "bottom-up" project oversight.

20 March 2006---Page 108



State of California Secretary of State
VoteCal Feasibility Study Report (v4)

Independent project oversight will be provided by an outside vendor through regular
audits of project progress against stated objectives and deliverables. The vendor will
provide these reports to the Agency and the Department of Finance as required.

In addition, a Project Information Toolbox (PIT) will be developed as a single location to
store, organize, track, control and disseminate all information and items produced by,
and delivered to, the project. The PIT will include a file structure with defined access
and permissions. It will also include an interface, such as a Web page, where
individuals can obtain project information, the latest documentation, and input issues or
comments to the project team. Some beginnings of this structure are currently in place
(e.g., project Web sites, file structures) and additional PIT functionality can be
developed when necessary for proper project control and communications.

6.8 Project Quality

In order to ensure that the project meets identified business and technical objectives
and requirements, SOS will develop a Quality Assurance/Risk Management Plan based
on the State's Project Management Methodology. The plan will have the following
elements:

• Measurable objectives and functional requirements ..

.. •- Acceptance testing plan - ..- . ..• •i; :. • ...•, .. ..... ,.

•" Regularly scheduled audits/reviews of key tasks • " : "' • - :

•Identification of quality assurance responsibility with the project Stee'ring • :•

,(•0mmittee .. .: .. ..•_•: .
I Use of project oversight or IV&V services as required ,. ' ,

6.9 Change Management

The VoteCal project management team will develop a change management plan and
process and use the Project Director for the review and acceptance/rejection of change
requests. For any decisions that cannot be made by the Project Director the Executive
Steering Committee will be used.

In the change management plan, change requests will be:

• Drafted by the Project Team (both developers and end users)

• Communicated to the counties, when affected, in time for effective comment

• Reviewed and edited by the Project Managers

• Decided by the Project Director with direction from the Executive Steering
Committee if necessary (if they impact scope, schedule or cost)

• Implemented by the Project Team

20 March 2006•Page 109



State of California Secretary of State
VoteCal Feasibility Study Report (v4)

6.10 Authorization Required

There is no special authorization required beyond the standard State processes as
defined in SIMM guidelines and DGS.

20 March 2006---Page 110



State of California Secretary of State
VoteCal Feasibility Study Report (v4)

7.0 Risk Management
In order to reduce the overall risk of the VoteCal project, the SOS has developed the

• following risk management approach. The approach is based on State Information
Management Manual (SIMM) guidelines and includes the components listed in the table
below.

Table 31. Risk Management Plan Sub-Sections

7.1.1 Responsible Parties

7.1.2 Risk Management Process

7.2 Risk Management Worksheet

7.2.1 Risk Assessment

7.2.2 Risk Identification

7.2.3 Risk Analysis and Quantification

7.2.4 Risk Prioritization

7.2.5 Risk Response

7.2.6 Risk Acceptance

7.2.7 Risk Mitigation

7.2.8 Risk Sharing

7.3 Risk Res )onse and Control

7.3.1 Risk Tracking

7.3.2 Risk Control

• .: •' .

7.1 Risk Management Approach

The methodology of the Risk Management Plan will be consistent with the State of
California's Project Management Methodology and the Department of Finance's
Information Technology Project Oversight Framework. The following sub-sections detail
the parties who will be responsible for risk management and the process they will follow.

7.1.1 Responsible Parties

The SOS realizes that risk management is a dynamic process that occurs throughout
the project life cycle. Therefore, several parties will be responsible for developing and
implementing the Risk Management Plan, including the Project Steering Committee,
SOS Project Management Team, and the System Integration Vendor Project Manager.
The Independent Project Oversight Consultant (IPOC) and Independent Verification &
Validation (IV&V) vendor will be responsible for helping identify risks and forwarding
their recommendations related to risk mitigation to the SOS VoteCal Project Executive
Steering Committee and Project Management Team as appropriate. The System
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Integration Vendor Project Manager will be responsible for managing the risk
management process and reporting to the State Project Management Team. The
specific roles of these parties are described in more detail below.

• Executive Steering Committee - The Steering Committee will be responsible
for ensuring that project goals and objectives are met, and for resolving issues as
they arise. The Committee will be responsible for providing the project team with
resources (time, staff or funding) necessary to help avoid or mitigate risks as
needed. The Committee will also be responsible for elevating risks to the DOF
when appropriate, consistent with this plan.

• Project Director- The Project Director, who also sits on the Executive Steering
Committee, will have overall responsibility for the implementation of the VoteCal
project. The Project Director will approve the Risk Management Plan and will
work with the Project Management team and Vendor Project Manager to develop
the process for tracking and managing issues and risk factors. The Director will
also be responsible for elevating risks to the Steering Committee when
appropriate, consistent with this plan

• State Project Management Team - The State Project Management Team will
be responsible for working with the Vendor Project Manager, IPOC, IV&V.vendor,
and project team members to identify risks. They will also monitor project risks,
develop mitigation measures and contingency plans, and implement those •• •
contingency plans when necessary. , . •

• System Integration Vendor Project Manager- The System Integration vendor., • .... :.•
Project Manager will be,responsiblefordeVeloping and submitting to SOS a. : ........
baseline risk management plan. This baseline Risk Management Plan will be
developed using the risk management plan elements provided in this FSR as a
starting point. The vendor will be asked to work with the SOS Project
Management Team to implement and update this risk management plan
throughout the project life cycle.

• IPOC and IV&V Vendors - The project will employ an IPOC vendor and an IV&V
vendor to provide insight from an IT professional and industry standards
perspective. The additional review of project processes and deliverables by these
resources is intended to provide a third-party, independent assessment of project
risk areas with appropriate findings and recommendations.

• Project Team: All members of the Project Team will be involved in identifying
potential risks and working with the Project Managers to develop contingency
plans.

7.1.2 Risk Management Process

The SOS risk management process includes further development of this Risk
Management approach in accordance with the State's Project Management
Methodology. The System Integration Vendor will submit an updated Risk Management
Plan to the SOS within 30 days of project initiation. This plan will be used on an
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ongoing basis to identify risks, quantify the potential impact of each identified risk,
present mitigation plans for each identified risk, and enact appropriate risk responses.
Mitigation measures and contingency plans will be developed and implemented as high-
priority risks are identified and monitored. Project reserves (i.e., time, personnel,
funding) will be allocated at the discretion of the Project Director and/or Project Steering
Committee as appropriate.

The following risk management worksheet will be used as the starting point for
identifying and prioritizing risks as the basis of the Risk Management Plan.
Risk Management Worksheet.

7.2 Risk ManagementWorksheet

Table 32. Completed Risk Management Worksheet

Risk Contingency

Category/Event Prob. Assure )tions Preventive Measures Measures

Project Management Risks i ¸ ii ii i ¸ i• • .....

Stakeholder Partici •ation

Unanticipated lack
of participation by
one or more of the
State validation/list
maintenance
interface .Agencies
(DMV, DHS, DCR)

Unanticipated lack
of participation by
one or more of the
counties

Governance

Low - .20 State agencies will support
the Secretary in complying
with federal HAVA
mandates.

• ,,',: • .• .. ,;,•.c,. - .i. '
;, , . ,

Low --.20 All ]counties will be
impacted by the new
system and' should be
involved in the design and
analysis, implementation,
and testing phases• It may
be difficult to coordinate
the involvement of these
stakeholders.

The Project Director and
Steering Committee will

communicate regularly .
with Agency leadership to
help facilitate cooperation..

SOS will fund the;
development of interfaces "
and additional resources
required by Agencies to

,-achieve project objectives.

The County Advisory
Committee will be used to
facilitate planning between
the State and county
project participants.

A communication plan will
be developed and
implemented•

.Adjust schedule as
necessary.

: • ,, :,

Re-sequence
deployment to those
units best equipped
for immediate
implementation.

Adjust schedule as
necessary.

Lack of
effectiveness of
Secretary of State
and/or Steering
Committee
decision-making
processes

Low -.20 Secretary and Steedng
Committee view project as
a #1 priority.

Review and approval
process does not meet
project timelines.

Schedule meetings in
advance ensuring full
participation.

Provide materials in
advance to facilitate
decision-making process.

Conduct one-on-one
discussions in the event a
meeting is not well
attended.

Adjust schedule as
necessary.
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Risk Contingency

Category/Event Prob. Assumptions Preventive Measures Measures

Need to address
IPOC or IV&V

concerns.

Lengthy IPOC or
IV&V evaluation
and reporting
process impacts
project schedule

Project scope
changes that
require additional
review/approval by
DGS and DOF.

Effectiveness of
County Advisory
Committee
decision-making
process

Staffing

Low - .20

Low - .20

Low - .20

Low - .20

DOF may require
additional work as a result
of concems.

Evaluation and reporting
process does not fit within
established project
schedule.

DGS and DOF will require
additional time in order to
review and approve any
scope changes•

Counties may not be able
to achieve consensus
related to project
implementation issues.

Counties may disagree
with SOS vendor regarding

-project Scope,,
requirements, system
specifications, etc.

Counties may not have the
resources available to
pafficilSatel ""

Contract with an IPOC
early in the project life
cycle to ensure best
practices are applied early
facilitating project success.

Factor IPOC and IV&V
reviews into project
schedule.

Have IPOC and IV&V work
on-site as much as
possible.

Ensure the scope of the
project is clearly defined
and agreed to by the

vendor.

Ensure Counties are
involved early in the
process.

Define meeting schedule
and decision-making
process in advance.

implern'ent
communications plan.

Use a variety of means to
facilitate involvement
including video-
cenferencing•
.te!econferencing, etc.

Access to skilled
State IT workers

Access to skilled
County IT workers

Medium

--.50

High - .80

Skilled SOS IT staff may
not be available to support
this project due to
competing priorities.

Skilled DHS, DMV and
DCR IT staff may not be
available to support this
project due to competing
priorities.

Skilled County IT staff may
not be available to support
this project due to
competing priorities.

Define in advance skill sets
required at each phase of
the project.

Coordinate with the SOS
CIO to ensure necessary
ITD staff members are
available.

Coordinate with DHS,
DMV and DCR CIOs to
ensure necessary IT staff
members are available.

Define in advance skill sets
required at each phase of
the project.

Coordinate with County IT
leadership to ensure
necessary IT staff
members are available.

Adjust schedule as
necessary.

Adjust schedule as
necessary.

Adjust schedule as
necessary

Adjust schedule as
necessary.

Train existing State
IT staff in new
technologies.

Hire contractors to
ensure sufficiently
skilled IT staff are
available.

Provide funding to
support training of
existing County IT
staff in new
technologies.

Provide funding to
hire contractors to
ensure sufficiently
skilled IT staff are
available.
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Risk Contingency

Category/Event Prob. Assure )tions Preventive Measures Measures

Medium -
.50

Availability of
sufficient State
vendor resources

Availability of
sufficient county
vendor resources

Availability of
sufficient county
elections personnel
throughout the life
of the project

Continuity of State
business project
personnel
throughout the life
of the project

Medium -
.50

High - .80

Given the need for many
states to comply with
HAVA requirements at the
same time and the timing
of California's project,
vendors may not have
sufficient resources
available to support
California's project.

County vendors may not
provide sufficient project
support.

County elections staff has
been reduced due to
budget cuts.

County elections staff first
priority is to support
current elections.

,-..• .:

'. . ••..

Low m.20 SOS Elections Division
staff will have competing
priorities throughout the

project's life-cycle (e.g.,
conducting elections).

Define in advance the
resources required to
support California's
project.

Implement reward/penalty
structure in the contract.

Define in advance the
resources required to
support the VoteCal
project.

Set up a funding
mechanism for the county
vendors

Define in advance the
resources required to
support the VoteCal

project.,

Ensure the project
schedule is built taking into
account Elections cycles.

Hire temporary help and
cross train existing County
staff in elections functions

• to enable experienced staff
to focus on project
implementation tasks.

Create detailed estimates
of resource demands in
advance•

Ensure the project
schedule is built taking into
account elections cycles.

Hire temporary help and
cross train existing SOS
staff in elections functions
to enable experienced staff
to focus on project
implementation tasks.

Communicate resource
demands to senior
executives as early as
possible.

Coordinate with the
Steering Committee to
ensure necessary SOS
staff are available•

Adjust schedule as
appropriate.

Adjust schedule as
necessary.

Adjust the schedule
as necessary.

Adjust the schedule
as necessary.
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Risk Contingency

Category/Event Prob. Assumptions Preventive Measures Measures

Schedule

County vendor
inability to
implement
necessary changes
in order to meet
project timeline

Short time frame for
implementation

L.' :

Med - .50

Low --.20

County vendors may not
have the resources
available to meet the
project timeline.

The current project
schedule is based upon
recent experience with
comparable projects in the
state; time frames allowed
for most project activities
are reasonable, and have
been adjusted for
competing activities, such
as statewide elections.

County activities are
essential at certain steps in
the project; while
reasonable estimates of
the time required to
perform these activities,
not all competing
requirements at the county
level are known, nor is
overall availability of
county resources.

Review and identify
resource availability at the
start of the project and
obtain agreement from the
vendor s to provide these
resources.

Review and identify
resource availability at the
start of the project and
obtain agreement from all
stakeholders to provide
these resources.

Hire temporary staff or
cress train existing SOS
and county elections staff
to back-fill existing
positions.

Financial Risks • '

Cost

Underestimatgd,
costs

Adjust the schedule
as necessary.

Medium

--.50

The cost of the project
could be underestimated
based on the fact that
vendor estimates are
based on assumptions that
are made before entering
the actual environment. A
selected vendor may issue
change order requests to
recover these
underestimated costs.

Complexity of the project
may result in unanticipated
costs.

Adjust the schedule

as necessary.

Request additional
funding.

Develop conservative cost,,.
estimates that take into
consideration the
complexity and risks
associated with this
project.
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TechnologyRisks .... ;

Technical

High - .80

• =

Inability for some
existing county
systems to connect
to the middleware
infrastructure in an
effective manner

Complex
architecture

Data Conversion

Data quality and
purification

Data
synchronization

High - .80

Approximately 10 small
counties do not have
robust enough systems in
place that can interface
with the proposed solution.

Numerous technical
components between the
State database, the
integration broker
middleware, network
infrastructure, variety of
county election
management systems, and
interfaces between State
system.and partner
agencies, creating multiple
points of failure.

Implement an alternative
election management
system within these
counties.

Contract with a vendor
demonstrating significant
experience working with
similar complexity.

Contract with a vendor
proposing proven technical
approaches.

Devote suffident resources
and time to testing.

High --.80

systems.

Medium

--.50

Data conversion will be a
problem due to the quality
of data residing in existing

Data synchronization will
be a challenge given the
variety of business
processes and data
models within each county.

Develop a formal plan for
data analysis, conversion
and integration.

Institute a formal data
quality assurance and
improvement process.

Create meaningful metric,s
for measuring data quality,
including criteria for -
acceptance of the data
prior to system
implementation.

Actively assess and
improve data quality up to
system implementation
and thereafter.

Facilitate a
consensus-based
resolution of this issue with
the data synchronization

team.

Build a common data
dictionary.

Develop clear data
synchronization standards.

Automate data
synchronization to the
maximum extent possible.

Adjust schedule as

necessary.

Adjust budget as

necessary.

Adjust staffing as

necessary.

A•ust schedule as
necessary.

A•ust amhitecture

as necessary.

A•ust schedule as
necessary.

A•u• schedule as
necessary.
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Risk Contingency

Category/Event Prob. Assumptions Preventive Measures Measures

changeManagement/operational Risk

Internal

Interrupting Medium
business operations --.50

External

Medium -
.50

County resistance
to change.

Public relations Medium -
.50

Elections operations could Run parallel systems. Conduct business
be interrupted during the using the old
transition from the old to system.
the new system.

Counties have expressed
concerns related to
California's interpretation
of HAVA requirements
(e.g., related to batch
processing).

Given the timing of project
implementation
surrounding elections
cycles, more scrutiny will
be paid to this project.

The Secretary of State
views this as a very high

The County Advisory
Committee will be used to
facilitate communication
and issue resolution
between the State and
county project participants.

A communication plan will
be developed and
implemented.

A communication plan will
be developed and
implemented.

The County Advisory
Committee will be used to
facilitate communication.

Adjust schedule as
necessary.

Adjust schedule as

necessary.

Add additional
resources to the
project as necessary
to ensure project
success.

priority.

The federal government
views this as a very high
priority. •

7.2.1 Risk Assessment

Adjust scope as
necessary to ensure
project success and
ability to meet HAVA
requirements,

The risk management worksheet was completed to provide a risk assessment based on
the identification, analysis, quantification, and prioritization of key project risks. The
method used to determine, analyze and prioritize the risks is outlined below.

Assessment Approach

In order to assess the risks involved in the implementation of the VoteCal solution, four
broad risk areas were examined. The risk areas examined are project management,
financial risk, technology risk, and change management/operational risk. A preliminary
assessment of the primary risk areas is outlined in the following table.
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Table 33. Primary Risk Areas for the VoteCal Project

Risk Area Risk Level

Project Management Risk Medium

Financial Risk Medium

Technology Risk High

Change Management/Operational Risk Medium

This table shows the project management, financial, technology, and change
management/operational risk levels at the current phase of the project. Medium levels
of risk in Project Management, Financial and Change Management/Operational areas
are attributed to project complexity and a short implementation timeframe. The high
level risk associated with technology is due to the complex technical architecture
associated with the proposed solution. SOS is accepting this high risk in exchange for
lowering risks associated with stakeholder buy-in and impacts on existing county
election management systems and associated business processes. A discussion of
each area follows:

Project management risk is medium due to staffing and schedule risks that
should be monitored to ensure the project remains on schedule and on budget. -
Specific staffing risks•include challenges accessing skilled State ancl county IT .. ..
Workers for the projectfrom theSOS and the counties. Schedule risks are • ,; •.
considered low because SOS has determined that the project cannotbe .:
completed in time to meet the HAVA statutory deadline, and will implement- •- , •. •
interim measures towards partial compliance. The schedule for this•project'has
been based on recent experiencewith comparable projects in the state, and was , :;
designed to minimize schedule risk. Early planning and implementation of
preventive measures will help ensure these risks are mitigated early in the
project lifecycle.

Financial risk is medium due to the complexity of the project and difficulty
estimating an accurate budget as a result. The proposed solution involves
implementation of an integration message broker COTS product and the
development of interfaces to three State agencies and up to six different election
management systems in 58 counties. The most unpredictable costs associated
with the project are related to the costs associated with working with the variety
of county system architectures and data models.

Technology risk is high since the proposed solution involves design and
implementation of a complex architecture. The solution is made up of many
different components that must provide for immediate synchronization of data in
order to support the election processes.

Change management/operational risk is medium due to the inability of SOS to
control or predict the behavior of counties and their participation in the project or
the behavior of the media as it scrutinizes the project. These risks will be
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monitored appropriately and key stakeholders will be incorporated into all phases
of project implementation.

The active participation and cooperation of county elections officials and their staffs are
essential to the success of this effort. The project, as it serves as vehicle to implement
HAVA mandates, will impose significant policy and procedural changes on the voter
registration activities of the counties. In addition, the project will require the counties to
implement substantial changes to the voter registration portion of the automated
elections management systems in a timely manner. In order to ensure that counties
provide the necessary support for this effort, the Secretary of State's risk management
plan for county participation includes the following components:

Proactive state efforts

The state will be taking proactive steps in partnership with counties to mitigate risks and
enhance the prospect for success of this project, including:

• Training county personnel in procedures and technology, as well as providing
other state-sponsored technical support as required by the Help America Vote
Act 6f 2002 (Section 303 (a)(1)(A)(vii). •

, •.. "-... Continuing use of the joint county-Secretary Of State advisory committee asa ' •
. !:• .x,., venue for dialogue, information-sharing and problem-solving.- • '. ' :.

' .... •::• Maintainingprocesses estal•lished during the interim enhancements efforts to
- .• include all counties in notification and•discussion of planned.changes and to ' ....

: '; :" " allow input into key i•roje(•t'decisions: '

]

"< , ,:, .

Incentives

The state will emphasize the positive operational and functional benefits of a statewide
voter registration database, including:

Removing ineligible or nonexistent voter files from local EMSs quickly by
providing counties with the ability to assign voters a unique identifier that
positively identifies voters statewide. This should result in savings to a county
when it no longer incurs the cost of printing and mailing voter education materials
(e.g. the sample ballot) to voters who have moved, died or otherwise become
ineligible during the four-year cycle when those voters remain on the voter files
as "active voters." California has an extremely mobile population, with an
estimated 20 percent of residents moving annually, so the list of "active voters"
can quickly become outdated.
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This functional capability will also help reduce the size of the "inactive voter file"
being maintained by counties. An estimated 5 million records are maintained
locally for inactive voters - those who have not voted in two consecutive general
elections for federal office. "Inactive voters" are nonetheless "eligible," so
planning for an election must currently include the contingency of
accommodating these voters.

• Reducing the local cost of list maintenance efforts by relying on a National
Change of Address program employed by the state.

Improving the accuracy of voter files, which reduces the risks associated with
conducting an election (e.g. failing to print an adequate supply of ballots) and
protects the integrity of the electoral process.

Should it become necessary to migrate a county from its existing EMS, the
county would benefit from improved administration of elections by establishing a
more sophisticated local EMS with automated, labor-saving features (e.g.
automated precincting and ballot styles).

Monetary ....
,'•., , •.>. i... , .... " • . ..

At least $264 million in HAVA funds are earmarked.specifically and exclusively for Title ;- . .,,,,.,
III compliance, including establishing a statewide voter registration list. Those funds are -• • .
intended to offset thecost of not:just the statewide voter registration list mandate, but :- -....' .:..::,
also to upgrade voting systems a•d •numerous other.new federal requirements...The: .... " ;
implications of US Department of Justice, the designatedentity responsible for HAVA • •,. •.,.
enforcement, has informed the Secretary of State that the effort to meet the statewide , - ,•., " .
voter registration list requirement is a pre-eminent concern and the requirement should • :
receive its appropriate share of resources.

The Secretary of State has included in the plans for this project sufficient funding to
support the direct expenses of the counties in modifying or replacing their Election
Management Systems to meet the requirements of the VoteCal system. The California
Secretary of State is responsible for allocating HAVA funds and is prepared to withhold
county funding for other HAVA requirements, if necessary, to ensure compliance.

Legal

The mandates for HAVA compliance are clear and the Secretary of State is responsible
for ensuring that California complies with the law. California's compliance with federal
law is contingent upon county compliance; California is prepared to take all actions
necessary to compel county compliance under the law if necessary.
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Regulations that articulate the counties' operational and procedural requirements will be
promulgated. Included in those regulations will be the requirement for a county to
certify its compliance with regulatory and statutory requirements. This will provide the
state with a further legal avenue to ensure compliance.

': •; ; : .... •..: ..-. • , . ".; .,

• L

•L
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7.2.2 Risk Identification

Risks for the VoteCal project were identified through the use of project team
brainstorming, historical information, County workshops, County Advisory Committee
meeting discussions, and initial vendor information. The following risk areas were
identified:

• Project Management • Technology Risks

o Stakeholder Participation o Technical

o Governance o Data Conversion

n Staffing • Change Management/Operational Risk

[] Schedule [] Internal

• Financial Risks [] External

o Cost

As new risks are identified during the life of the project, they will be fit into these
categories or new categories as appropriate. The Project Management,Team will meet
bi-weekly to review new risk assessments as well as ongoing risk efforts to: ..

• evaluate and determine the risk exposure and severity, .• • • .. • : ' .-

• identify appropriate action to avoid or mitigate the risk, and ,. . :i .

• 'when appropriate, elevate the risk assessment and response to-the Project: ,, ,;
Director.or Steering Committee . : ', ".. ;:

The Project Management Team will meet with the System Integration Vendor Project
Manager, IPOC, and IV&V vendor to review and modify the Project Risk Management
Plan at the beginning of each project stage.

7.2.3 Risk Analysis and Quantification

Project risks will be tracked and analyzed on an ongoing basis, and discussed as part of
regular project management meetings. Risks will be analyzed based on the type of risk,
probability of the risk occurring, the ability to mitigate the risk and the potential effect of
the risk.

The section below describes the relevant factors that will be evaluated in order to
determine the level of severity of the risk and what priority should be assigned to each
risk.

1) Assign an Impact Rating to the risk:

• High - if the risk represents a significant negative impact on project budget,
schedule or quality
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2)

3)

• ..- ..• i •, -

• Medium - if material impacts would significantly affect users, clients or other
key stakeholders

• Low- all other risks

Assign a Probability Rating to the risk:

• High - if the risk is considered almost certain to occur or very likely to occur

• Medium - if the risk has a 50/50 chance of occurring or "may occur"

• Low - if the risk is considered unlikely to occur

Assign the Time Frame for mitigation of the risk (i.e., determine the time frame
within which action must be taken to successfully mitigate the risk):

• Short-• if the time frame is less than six months

• Medium - time frame is six months to one year

• Long - time frame is greater than one year

4) Determine the Risk Exposure from the matrix below:

PROBABILITY RATING

HIGH MEDIUM LOW

HIGH

IMPACT MEDIUM

LOW
• • "5 "

High High Medium

High Medium Low

LowMedium Low

5) Determine the Risk Severity from the matrix below:

HIGH
TIME

MEDIUM

FRAME
LOW

EXPOSURE RATING •` i

I•IIGH MEDIUM 'LOW

High High Medium

High Medium Low

Medium Low Low

.'4

,. ' .

7.2.4 Risk Prioritization

Given that this is a project of high criticality, risk handling will be based on Risk Severity
and will conform to the following guidelines:

• Low Risk Severity- Risk assessment and management will generally be
handled by the Project Management Team. The Project Management Team may
choose to escalate the Risk handling to the Project Director if the situation

warrants.
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• Medium Risk Severity- After initial assessment, the Project Management Team
will escalate the risk to the Project Director and Project Executive Steering
Committee with a recommendation for mitigation of the risk.

• High Risk Severity- The Project Executive Steering Committee will inform the
Department of Finance within 15 days of determination that the risk qualifies as
High Severity.

Based on the current risk analysis, each risk has been prioritized and ranked: Those
risks with high priority will receive a greater degree of attention from the project team
and resources. Low-priority risks will be monitored on a regular basis. Based on the risk
analysis and quantification completed (See earlier Risk Management Worksheet), the
following high preliminary risks have been identified in priority order:

- -" ........... m

Technology - Technical

o Inability for some existing county systems to connect to the middleware
infrastructure in an effective manner

o Complex architecture

Project Management - Schedule

o County vendor inabi!ity.t0 implement necessary changes in order to meet
project timeline •-. - '.

Technology - Data Conversion

r• Data qualitYand purification " "

Project Management - Staffing -

o Access to skilled County IT workers

7.2.5 Risk Response

As the project proceeds and risk events occur, appropriate risk response actions will be
implemented. Preventative and contingency measures have been identified for each
risk in the risk management worksheet.

7.2.6 Risk Acceptance

SOS accepts the risks identified in the Risk Management Worksheet.

7.2.7 Risk Mitigation

Preventive measures will be taken in each of the risk areas to mitigate the chances of
risk occurrence. These measures are identified in the risk management worksheet. As
new risks are identified throughout the project life cycle, appropriate preventive
measures will be developed. Key risk mitigation strategies include advanced planning
related to anticipated resources, contracting for project oversight services early in the

• . . ..

*,
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, ;.'"

project life cycle, ensuring the project schedule takes into account elections cycles, and
ensuring executive involvement and support for the project.

7.2.8 Risk Sharing

Efforts to share risks will be set in place by contracting with a reputable and competent
integration vendor to develop and implement the solution. Service-level agreements
and other contractual stipulations will be established to share the risk of the project as
much as is appropriate.

7.3 Risk Response and Control

7.3.1 Risk Tracking

As stated above, the solution vendor will be required to complete a full Risk Assessment
and Risk Management Plan as one of its initial deliverables. The Plan shall include a
system for tracking identified risks through all phases of the project.

The risk tracking system will include a database tool that:

• Assigns a unique number to each risk

• Tracks the assigned ratings, as well as efforts to mit!gate the risk

• Will provide the capabilityto review and report on risks to the rest of the P•roject .
Team

The VoteCal project team will briefly meet each morning to review the ongoing status of
the project, the tasks and assignments of the day, as well as identifying any riskson the
horizon.

The Project Management Team will meet bi-weekly to review the Risk Plan and ongoing
efforts to mitigate risk, as well as to assess any new risks identified.

The Project Steering Committee will meet weekly to review the ongoing project status.
Risk assessment and management will be a permanent agenda item with discussion to
be led by the SOS Project Manager.

The SOS Project Manager and the project team shall have authority to take action to
mitigate risks that are determined to have low severity. Medium and High severity risks
must be escalated to the Project Director and/or Executive Steering Committee. For
High severity risk, notice will also be provided to the Department of Finance.

7.3.2 Risk Control

Risk control is necessary to help prevent failure on a project. The project team will
ensure the Risk Management Plan is executed so that it can respond to risk events
before they become serious problems. As risk events occur, the project team will
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implement the appropriate contingency plans to ensure the success of the project. The
Risk Management Plan will be updated as anticipated risk events occur or are
surpassed, and as actual risk events are evaluated and resolved.

i

/
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8.0 Economic Analysis Worksheets
The VoteCal Economic Analysis Worksheets are in a separate Microsoft Excel
workbook. Included in this workbook are the following worksheets:

• Standard Department of Finance Summary Worksheets

Q EXIS - Existing System/Baseline Cost Worksheet

[] AIt (P) - Proposed Alternative, Hybrid Voter Registration System

o AIt (1) -Alternative #1, Voter Registration Front-End

[] SUM3- Economic Analysis Summary

[] FUND- Project Funding Plan & Adjustments, Savings, and Revenues
Worksheet

• VoteCal Detailed Worksheets

o IT Costs AIt P - additional details and costs of proposed alternative in similar
format to AIt (P)

•[] IT Costs AIt 1 - additional details and costs of alternative #1 in similar format
to AIt (1)

o SI Costs Air P - detailed system integrator costs for proposed alternative

o SI,Costs AIt 1 - detailed system integrator costs for alternative #1

[] SOS Staff AIt P - detailed SOS staffing requirements for proposed alternative

[] SOS Staff AIt 1 - detailed SOS staffing requirements for alternative #1 "

[] Interface Costs- identification and costs of required State agency interfaces

[] Space Costs - identification and costs of office space and equipment for
VoteCal vendor and SOS staff

[] Adv Cmt Costs - detailed travel costs for Stakeholder Advisory Committee
participants

[] Elections Exist- detailed existing Elections Division costs for Calvoter and
overall

[] IT Costs Exist - detailed existing technology and IT staff costs for Calvoter

Each VoteCal detailed worksheet is linked and together they feed the appropriate
standard DOF summary worksheets. All worksheets contain source information as well
as assumptions that have been used to determine specific costs and cost items.

• J
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EXISTING SYSTEM/BASELINE COST WORKSHEET

Department: Secretary of State All costs to be shown in whole (unfounded) dollars. Date Prepared: 03/20/06

Project: VoteCal

ConUnuing Information

Technology Costs

Staff (salaries & benefits)

Hardware Lease/Maintenance

Sef•ware Maintenance/Ucenses

Contract Services

Data Center Services

Agency Facilities

FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 TOTAL

PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts

1.6 136,937

161,157

250,459

32,391

466,000

0

1.6 136,937

161,157

250,459

32,391

1.6 136,937

161,157

250,459

32,391

1.6

466,000

0

466,000

0

136,937

161,157

250,459

32,391

466,000

0

1.6 136,937

161,157

250,459

32,391

466,000

0

0.0 0 8.0 684,684

0 805,785

0 1,252,295

0 161,955

0 2,330,0OO

0 0

.........•r.-y.!x•..•..................................................................i.7:.1.1.1.................................17., .1.i..1..................................1.7,.L1...1" ................................i.Z:.i..i.1...................................i.7,..i.l.t.............................................O. .......................................8..S.:.S..S..S..Total IT Costs 1.6 1,064,055 1.6 1,064,055 1.6 1,064,055 1.6 1,064,055 1.6 1,064,055 0.0 0 8.0 5,320,274

Continuing Program Costs:

Personal Services 29.0 2,603,000 29.0 2,603,000 29.0 2,603,000 29.0 2,603,000 29.0 2,603,000 0.0 0 145.0 13,015,000

Other - OE&E 371,000 371,000 371,000 371,000 371,000 0

.........O•e.•.:..S..!E.......................................................................8:9..s.9.:p.oo...........................8,9..s..9.,o..o..o...........................8,.9..s.9..:o.oo...........................8.,95..9.,ooo..........................8,9..s..9.,o.o.o.............................................o............................•.,7.g.s.,.o..O.O..
T.o•!..o..•p..g.•a.m....c.p..s.•..................................29..o.....Lt..,.9'33,000...... 2..9.:.0......t..t.,.933,..0...0..0......2.9....0.....t...t.,g.3.3., .0. 0.0......2.9..0....t..1,933,.0...0...0.........29.....0....t..t.:933,.0..0...0........0....0...............................0....... 1.4..s.:.O............s..?.,.•.6.s.,.o..o.o.
TOTAL EXISTING SYSTEM COSTS 30.6 12,997,055 30.6 12,997,055 30.6 12,997,055 30.6 12,997,055 30.6 12,997,055 0.0 0 153.0 64,985,274

Assumptions:
Baseline Costs only include those related to Calvoter, not to the County Voter Registration/Election Management Systems

Staffing and associated salaries are assumed to remain constant.

Continuing Information Technology Costs are assumed to remain constant.

Continuing Program Costs reflect entire Elections Division program.
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Department: Secretary of State

Project: VoteCal

One-Time I"1" Prot• Costs

Staff (Salaries & Benefits)

Hardware Purchase

Software Purchase/License

Telecommun•.aUons

Contract Services

Software Custemiz•Uon

Project Management

Project Oversight

IV&V Services

Other ContTact Services

TOTAL Contract Services

Data Center Services

PROPOSED ALTERNATIVE: Hybrid Voter Re•istraUon System

All Costs Should be shown in whole (unrounded) dollars.

Procurement Procurement & Impl. Implementation Implementation M & O

Date PrepaPad: 03/20/06

FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 TOTAL

PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts

2.5 " 248,975

0

0

0

0

306,000

206,250

912,950

716,848

2,142,048

0

14.3 879,492

V 1,479,537

538,013

0

700,000

306,000

225,000

995,945

1,005,504

3,232,449

547,013

17.5 1,045,271

1,972,716

717,351

0

28,714,997

306,000

225,000

995,945

1,080,000

31,321,942

729,351

8.8 522,635

986,356

358,676

0

5,369,313

153,000

112,500

497,973

778,500

6,911,286

364,676

0.0 0 43.0

0

0

0

0

0

0

0

0

0

0

2,696,373

4,438,610

1,614,040

0

34,784,310

1,071,000

768,750

3,402,813

3,580,852

43,607,725

1,641,040

Agency Facilities - Location for Project Team 0 196,425

........ .O,.t•.-..T.•!n.!•.an.d....T.•v.• ........................................................................... 9. ..............................•2•3.30
r.•Lo..n•:.u..•.•..c.o•................................................... .z:s ..........•t.•.,,.;o.•....1,.4...3......... .•.•s,.•,..Continuing 1"1" Protect Costs

Staff (Salaries & Benefits) 0

Hardware Leese/Haintenance 0

Software Maintenance/Ucenses 0

Telecommunications 0

Contract Services 0

Data Center Services 0

Agency Facilities 0

Other - Training 0

261,900 130,950 0 589,275

............................ 86,..33..q ..............................83•.43.o" ..................................... .o................................... .2.1..1.°.9°.

.17:5 ,,, 361.13,4•8,61 ...8:8 ......... 91.35.7€010" O.O O 43 0 54 798 153
ii i :i i ::i:i:: : i:: :: ::i::ii :i ii i:/i•i:: ii :: :ii:i iii:/ii ii i i : i :ii i ili i :: :: ii ii ::i :: i : ::i i i ii::i i[iii::i: i :: i::ii ii :: i = ii i' i ii i i•ii i i i i•i i !• ::: :::i:: :/: :/:

0.0 0 0.0

0

0

0

0

0

0

0

0,0

\

0 9.7

0

0

0

0

0

0

0

613,432 19.4

488,600

209,400

488,600

1,465,039

843,600

85,050

30,750

1,226,863 29.1

977,200

418,800

977,200

2,930,077

1,687,200

170,100

61,500

1,840,295

1,465,800

628,200

1,465,800

4,395,116

2,530,800

255,150

92,250

........o•r.:..•!...•.S..•..Ln..t•..y.•tn.• ........................................... .q....................................... o........................................ .o ........................... s..•,.k• ........................•:k•,•ZS. ............................. !,Z..oZ.,•k.3.
rote! ConUnuln•l I"1" Costs O.O O

rotal Project Costs 2.5 2€391•022

•orltinuln9 E•stJ•G Costs
:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::

Information Technology Staff 1.6 136,937

........o•r.•.•..................................................................................... 9.2.7,..1..1..8.

........•..o•..!.co.•.u.,•!•..•..•...c?.•...................... .•:.6........... •,..o.•.•:.o...s..s..
Program Staff 29.0 2,603,000 1

........ .9.•r.P...•.•.•........................................................................ •,•.o.,.o•.i
Total ConUnuing I•xlstine Prooram Costs 29.0 111933,000

rotal ConUnutng ExtsUn•l Costs 30.6 121997¢055

rOTAL ALTERNATIVE COSTS 33.1 15r388rO77

INCREASED REVENUES I

O.O 0

14.3 6€915€259

!:i:i:i:i:i:i:i:!:i:i:i:i:i:i:i:i:i:i:i:i:i:i i:!:133!:i:!:! !:i:!$i:i:!:i:i
:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::

1.6 136,937

..........................92•.s..

.... .t.:.• ..........l¢.o.•¢..o..s...s..
29.0 2,603,000

...................... .?•2q•o.•..
29.0 11•9331000

30.6 12y997€055

44.9 19€912t314

O.O 0

17.5 36/134€861

1.6 136,937

......................... .9..2.Zj..ts..

....l:.e...........l,.o•¢.o..ss..
29.0 2,603,000

......................9,33..o.,.•o..
29.0 11€933€000

30,6 12r997•,055

48.1 49r131•916

9.7 4¢793¢608 19.4 9r587r215 29.1 14€380€823

18.5 14t150r618 19.4 9€587€215 72.1 691178¢975

1.6 136,937

.......................... .9...2Z,.!..•..s..

..... .t.:.6 ..........1,o•p.ss..
29.0 2,603,000

.......................9,•...3..o,..o.o.o..
29.0 11€933€000

30.6 12/997/055

49.1 27•147t672

0,3 22,823 6.7 570,570

.......................... k.s..4.•.s.2.o.. .............................. .3,..e.e..?•..9..9.2

.....0....3.............1Z7•2.. ........6:7 ............. 4,.433€.s..6...2...
29.0 2,603,000 145.0 13,015,000

...................... ..•.,.33.o.•o..oq... ............................•,6.s..q,..o.•.
29.0 11r933rOO0 145.0 59¢665¢000

29.3 12t110€342 151.7 64¢098¢562

48.7 21t697r557 223.8 133r277t537

01 01 01 el el o
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Department: Secretary of State

Project: VoteCal

ALTERNATJ[VE #1: Voter Re•listraUon Front End

All Costs Should be shown in whole (unfounded) dollars.

Procurement Procurement & Impl. Implementation Implementation M & O

One-Time IT P•tect Costs

Staff (Salaries & Benefits) 2.5 248,975

Hardware Purchase 0

Software Purchas•Ucense 0

Telecommunications 0

Contract Services

Software Custemization 0

Pr(•Jecl: Management 306,000

Project Oversight 206,250

W&V Services 912,950

Other Contract Services 716,848

TOTAL Contract Services 2,142,048

Data Center Services 0

Agency Facilities 0

........O•.:.T•!n!..•.a•d.•...C.°mm!•.TP•e!,C ........ 2..6.,.0.9..0
.............................................. ""';:;......... 1 ,022

•ontinuing IT P•tect Costs

Staff (salaries & Benefits)

Hardware Lease/IVlaintenance

SoRware HaintenanceJLicenses

Telecommunicahons

Contract Services

Data Center Services

Agency Facilities

Date Prepared: 03/20/06

FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 TOTAL

PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts

24.8 1,542,864

989,940

4,808,280

0

8,500,000

306,000

400,000

1,680,000

1,005,504

11,891,504

25,000

261,900

............................Z•

...•:•......•.€•.•,•...

24.8 1,542,864

989,940

4,808,280

0

8,500,CO0

306,000

864,000

1,680,000

1,200,000

12,550,000

400,000

267,300

.......................... •.s.•,..1..5.•.i

...z.•'.L....•P,Z.s.•,.•.

24.8 1,542,864

989,940

4,808,280

0

8,500,000

306,000

864,000

1,680,000

1,256,000

12,606,000

700,000

267,300

...........................1..s..6.•k.s..g..

...z..4.:.k....z...lxo.•o,.•..

0.0 76.9 4,877,567

2,969,820

14,424,840

0

25,500,000

1,224,000

2,334,250

5,952,950

4,178,352

39,189,552

1,125,000

796,500

.................................... .• ..................................•k•.

....o.:q...........................o......Z6:.? ...........63,799,.126.
::•:•:•:•:•:•:!:•:•:::::::•:::::::•::::•::::::::•:::::::::•:::•:::•:•:::•::: ::<.:<+>:<<<<.:<<.:<<<+:<<.:.:<<<.:.:<.:<.:.:<.:<<.:<.• •..•.•.•..•..•..•.•..•.•.•...•.•...•...•..•...•.•.. :.:•:.:<.:<<.:•:<.:<<:<.:<.:.:<.:<•:<<.:<<.:<.:<.:.:<.:<<.:<•>:.:<.:.:<.:<<<<:<.:<:<:<<<<<<•:.:<<<•:<<•:.:<<:•:<<•=:.:<<::.:•::::::<:::<<:•:::::::<>:::::<:•:<:•:::<>:

0.0 0 0.0 0 0.0 0 24.5 1,435,979 24.5 1,435,979

0 0 0 739,500 739,500

0 0 0 1,774,800 1,774,800

0 0 0 1,035,300 1,035,300

0 0 0 2,070,600 2,070,600

0 0 0 1,786,800 1,786,800

0 0 0 170,100 170,100

Other - Training . 0 73,500

........ .o.•r .:...•!.Age.•.k•te .•.e.•.a!n.•.n•.......................................... .0. ....................................... 0.......................................0................................................................. k,•3..•,.z.Z.s.. ..............................k•..3.•2•5.
rotal ConUnuln9 IT costs 0.0 O O.0 0 0.0 O 0.0 O 24.5 10r224t854 24.5 10r224t854

rotal Project Costs 2.5 2•417r022 24.8 19r597r018 24.8 20t714t543 24.8 212070t543 24.5 10t224r854 101.4 74•023r980

:onUnutng E•stln• costs :::::::::::::::::::::::::::: iiii!:i! :i :::::::::::::::::::::::: ::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: !:.:::: !::i:::: :::':. ::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: !.::: :i!! ::::::! ::!::i:! :::i:!::::::::::::::::::::::::::::::::::::::::::::::::::::

Information Technology Staff 1.6 136,937 1.6 136,937 1.6 68,468 1.6 136,937 0.3 22,823 6.7 502,102

........o•r.•...c•.,.. .................................................................................... 9.2.7.,!1.8 '
Total conUnulng Exlstin• • costs 1.6 1 064,055

................................................................................................................. L .................
Program Staff 28.3 2,537,297

........ .o..•L•...•.•m.•....................................................................... •,•Lo.,•..o..
Total Continuing Existino Prooram Costs 28.3 11€867•297

rotal Continuin•l Existin• CoSts 29.9 12•931•351

tOTAL ALTERNATIVE COSTS 32.4 152348•374

INCREASED REVENUES

......................... ..9..2..7.'..1../..s.............................. .3..3.5,..1..7..°............................ .•.Z•k•............................ .z.•,s..z.o..

....1:.6 ......... •:,.o..•..A.s.S" ....•:..e...............•....%p3q.......s.:..s. ......... ..s,.o•,.o.s..s.......o:3............. ..s.7.7,.•.%.
26.6 2,458,236 26.5 2,457,022 29.0 2,603,000 i 29.0 2,603,000

......................9•.•.30.•q00........................9•30•.•2..•9.. .9, .•.:3.0...00.0........................9,•.3.0.,0..09...
26.6 11t7882236 26.5 11rTG0t301 29.0 112933•000 29.0 112933•000

28.2 122852t291 28.1 12t163t939 30.6 12r9972055 29.3 1221102342

53.0 32t4492309 52.9 32r878t482 55.4 34t087•598 !53.8 22x335•196

I ol ol ol ol

............................ .3,.2..7.•.:•3.

......•:Z............. .3•.T.73,.14s.
139.3 12,658,555

.......................... •,..•.•.•.•..
139.3 59•281r833

146.0 632054r978

247.4 137r078•959
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ECONOMIC ANALYSIS SUMMARY Date Prepared: 03/20/06

All costs to be shown in whole (unmunded) dollars.Department: Secretary of State

Project: VoteCal

FY 2006/07 FY 2007/08 FY 2008/09 F'Y 2009/10 FY 2010/11 TOTAL

PYs Amts PYs Amts PYs Amts PYs Amts PYs Amts PYs AmEs

EXISTING SYSTEM

Total rrcosts 1.6 1,004,055 1.6 1,0•,055 1.6 1,0•,055 1.6 1,0•,055 1.6 l,O•,OSS 8.0 5,320,274

...........T.o.•,!..P..•..o.•..•a•. ,c.o•......................................•: .o..........•.•..,.?•3., .o.o..o........2.•: o.........•..•., •3..•,op..o...,...•.•.,p........•:.•.3.:.o.o.o........ 2.9.:9........ i.•.:.9.•:P..°..°.......•:.°.........•!:.9.•'.°.°..°........ •.•..s.:o ...............s•:6.•s.:.o...o.o...Total Existing System Costs 30.6 12,997,055 30.6 12,997,055 30.6 12,997,055 30.6 12,997,055 30.6 12,997,055 153.0 64,985,274
..... ...... I

PROPOSED ALTERNATIVE Hybrid Voter Registration System

Total Project Costs 2.5 2,391,022 14.3 6,915,259 17.5 36,134,861 18.5 14,150,618 19.4 9,587,215 72.1 69,178,975

Total Cont. Exist. Costs 30.6 12,997,055 30.6 12,997,055 30.6 12,997,055 30.6 12,997,055 29.3 12,110,342 151.7 64,098,562
....................................................................................... . .............................................. . .............................................. . ............................................... . .............................................. . .............................................. . .........................................................

Total AltematNe Costs 33.1 15,388,077 44.9 19,912,314 48.1 49,131,916 49.1 27,147,672 48.7 21,697,557 223.8 133,277,537
....................................................................................... • .............................................. •.............................................. q ............................................... r .............................................. o .............................................. • .........................................................
COST SAVINGS/AVOIDANCES (2.5) (2,391,022) (14.3) (6,915,259) (17.5) (36,134,861) (18.5) (14,150,618) (18.1) (8,700,503) (70.8) (68,292,263)

Increased Revenues 0 0 0 0 0 0

N•UF.• °• 8•n•t................................................ !2:•L •'•t•:°•L (•:•L (•:•:•LL•7"•)(.3..°.,.1.3.4.:,8.6.1.!.(•:sL (•s°:°18L (.1.• 9 •'•°°:•°•L (•°:9...........•:•?•:•)
Corn. Net(Cost)or Benefit (2.5) (2,391,022) (16.8) (9,306,282) (34.3) (45,441,143) (52.7) (59,591,760) (70.8) (68,292,263)

ALTERNATIVE #1 Voter Registration Front End

Total ProjectCosts 2.5 2,417,022 24.8 19,597,018 24.8 20,714,543 24.8 21,070,543 24.5 10,224,854 101.4 74,023,980

...........T°.t.a.L..Ce.n.t.:..•!•:..c..°.•............................... 29.:t.......i.•..,.•.•..•.,3.s..L.....•..•:•........•.•..'.•s...•,.•.£.....•.:.L....•2,.i..•..•.,.537.......3p.:6........•.2,.•.07,.p..s..s........2.s.:3.......i•.,.•..•..0.,3•.2.......I.4.0....0................0..3,.0..s..4,97•....
To.•!.•te•a•v•.•............................................ 3.2:t.......i.S.'.•.•E•.•.•......,s..•.......•2:•.?..•.•...•....s..2•..•.........•2•7.E•..s.2...•....s..s.•L.....•.•.•..•.•.s.98..•.....s.•.:8.......22.,.3.•..S.,.I.0..6........2..47:4............ I•.Z.,oz.s,.9.s.?...COST SAVINGS/AVOIDANCES (1.8) (2,351,319) (22.4) (19,452,254) (22.3) (19,881,427) (24.8) (21,070,543 (23.2) (9,338,142) (94.4) (72,093,685)

Increased Revenues 0 0 0 1 0 0 0

•et.(...c.o•)...o.r.. •.De,.t................................................ (..•.:8)........(.2.,•..S..•.,•.•..t)....(.22:.4..)......(.•..0.,..•..S..2.:.2.S.•..).,...(.2.2:.3)......(.• •.:88.•.:.•.23.)..L..(2•.•.!.•..(.2.•.•.Z•:.s.•3).•..!.2•.•.2.)...•....(.?•3.•..s.:•.•..2•.•..•..(..•.•!............(.•.2:093,.685..).COm. Net(cost)or Benefit (1.8) (2,351,319) (24.1) (21,803,573) (46.4) (41,685,000) (71.2) (62,755,543) (94.4) (72,093,685)
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Department: Secretary of State

Project: VoteCal

PROJECT FUNDING PLAN

All Costs to be in whole (unrounded) dollars Date Prepared: 03/20/06

TOTAL PROJECT COSTS

RESOURCES TO BE REDIRECTED

Staff (Refer to Note I)

Funds:

Existing System

Other Fund Sources

FY 2006107 FY 2007108 FY 2008109 FY 2009110

PYs Amts PY$ Amts PYs Amts PYs Arnts

17.5 36,134,861 18.52.5

2.5

2,391,022

24.8,975

0

0

14.3

4.4

6,915,259

471,496

0

0

14,15o,618

412,925 i

0

0

F'Y 2010/11 TOTALS

PYs Am• PYs Am•

19.4 9,587,215 72.1 69,178,975

S.S 412,925 5.5

0

0

5.5 41•925 5.5

5.5 412,925 23.4 1,959,246

0

0

TOTAL REDIRECTED RESOURCES 2.5 248,975 4.4 471,496 412,925 5.5 412,925 23.4 1,959,246

ADDITIONAL PROJECT FUNDING NEEDED

One-nine Project Costs

Continuing Project Costs

0,0 2,142,048

0.0 0

9.8 6,443,763

0.0 0

12.0 35,721,936

0.0 0

TOTAL ADDITIONAL PROJECT FUNDS NEEDED

BY FISCAL YEAR (Refer to Note 2)

3.3 522,635

9.7 13,215,058

13.0 13,737,693

0.0 0

13.9 .9,174,290

13.9 •174,290

25.1 44,830,382

23.6 22,389,347

48.7 67,219,7290.0 2,142,048 9.8 6,443,763 12.0 35,721,936

TOTAL PROJECT FUNDING 2.5 2,391,022 14.3 6,915,259 17.5 36,134,861

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0

18.5 14,150,618 19.4 9,587,215 72.1 69,178,975

0.0 0 0.0 0 0.0 0

l•o•, Es•mat• costsav,ngs I o o o I o o o I o o o I o o o I o o o I o o
Note i: Although the Staff is being redirected, Federal dollars will be used to fund these staff costs.

Note 2: This line calculates the amount of Federal Funds required less the costs associated with redirected staff.

The total amount of Federal Funds required will exactly match the "Total Project Funding" line.
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Department: Secretary of State

Project: VoteCal

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET
(DOF Use onty) Date Prepared: 03/20/06

Annual Project Adjustments

One-time Costs

Previous Year's Baseline

(A) Annual Augmentation/(Reduction)

(B) Total One-Time Budget Actions

Continuing Costs

Previous Year's Baseline

FY 2006107 FY 2007/08 FY 2008109 Net Adjustments

PYs Amts

0.0 0

0.0 2,142,048

0.0 2,142,048

PYs Amts PYs Amts

0.0 2,142,048

9.8 4,301,716

9.8 6,443,763

9.8 6,443,763

2.2 29,278,172

12.0 35,721,936

FY 2009/10 FY 2010/11

PYs Amts PYs Amts

• %

12.0 35,721,936 3.3 522,635

(8.8) (35,199,301) (3.3) (522,635)

3.3 522,635 0.0 0 25.1

i ¸ ii! !! ii i ,¸¸ !!/ ii!!ii! ¸ i • • •...... / i !•'I!•I! !ii i !ii:!i i • i i/ ! ! I•':•! •:71!!i: • • •

0.0 0 0.0 0 0.0 0 0.0 0 9.7 13,215,058

PYs Amts

44,830,382

, : ili •II! iii/,

23.6 22,389,347

(C) Annual Augmentation/(Reduction) 0.0 0 0.0 0 0.0 0 9.7 13,216,068 4.2 (4,040,768)

(D) Total Continuing Budget Actions 0.0 0 0.0 0 0.0 0 9.7 13,215,058 13.9 9,174,290

Total Annual Project Budget 0.0 2,142,048 9.8 4,301,716 2.2 29,278,172 0.9 (21,984,243) 1.0 (4,563,403)
Augmentation/(Reduction) [A + C] ....

[A, C] Excludes Redirected Resources

Total Additional Project Funds Needed [B + D]

Annual Savings/Revenue Adjustments

48.7 67,219,7291

Cost Savings

Increased Program Revenues

0 0.0 0 0.0 0 0.0

0 0 0
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•ap4m•,r•.e• s
F'mcum'aere procurement •mp4 Irnpk,ment•on MAO MAO

I1 g 12 6 12

Torsi C•1 I of IJIon•l• I1•Ii'/C#t Fy OZ,•l Fy 0//01 pt" Ol,Ot FYOMO FY i0t(I

S4,43a.e10 27 $1•,•3 SO $1,4•,e,•7 $•,•71• See•,•se SO
$1,•14,0,m 27 SS•,T•m %0 SS.ze,O•3 $717,3Sl S.•Sa,• SO

S•T/,2oO • Se1,,¢33 $0 SO $0 S4ea,eoo SO

0

Ct•c••

SO •,,t•a,elo

•0

•32,684 310 27 $1•2t0,530
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SO $7OOOOO •,• S44m,ee7 • SO S•IOO,OO•
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$11S e4s $•,00S,504 $1,0eo,oeo $77e,soo r,o S3•eo e•2

$1,6t4 040 2? $•,7T• SO •F•m,O 13 $717,351 $3S8,676 •,0 $1,614,04•
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•r• • •7•
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977,2OO
2•930,077
1•87•

Z?O, ZO0

$2.441.731 $4M 34•
$1,40•,00Q $•Sl.2eO

$141.7•0 S2S,•O

S94a,se• $1a•,713

7,geg.•4e t,e•,• •6a721S
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L• Englg• M•ly coot

$1,071,•0
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•eseoe439 S.14.Ta4,3zooo soft*wedw•
lO.Oe,*x.
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One-Time Costs

Item

Staff (Saiades and Benefits)

Hardware Purchsse

Software PurchaseJUcense

Taiecommunical•ons

ConVact Services

Software Customlza6on

SI Vendor

Agency Interlace Work

Total Software Customization

Project Management

Project Oversight

IV&V

Other Contract Services

Project Admln/Ubrarlan

TeChnical Architect

Procurement Vendor

DBA

Applkmtion Developers

County Liaison

DGS

Other Contract Services Total

Total Contract Services

Data Center Sen'ices

Vendor ConVact Data Center Servtces

Teaie Data Center Root Costs

Total Data Center Services

Agency FaclJJSes - New Space for Project Team

Other

Training Costs

Stakeholder AdvlsoP/Committee Travel Costa

Travel Costa Project Team Members

Total other

IT Costs AIt I

Procurement Impl t 1 MOS

Total Cost # of Months Monthly Co•=t FY 05/06 FY 05/07

$3,297,420 t 1 $299,765 $0 $3.297,420

$16,016.040 11 $1,456,004 $0 $16,0t 6,CA0

$o $0

$25,908,300 11 $2,355,300 $0 $25,998,300

$2,109,000 tt $190,909 $0 $2,100,000

$28,008,300 $9 $28,008,300

$1,045,500 41 $25,500 $153,000 $306,000

$1,296,000 18 $72,900 $432,000 $864.000

$ t ,540,000 11 $140,000 $0 $1,540,000

$135,000 18 $7,500 $45,000 $g0,goo

$459.000 18 $25,509 $200,000 $306,000

$300,000 7 $42,857 $257,143 $42.857

$330,000 t 1 $30,000 $0 $0

$81.000 18 $13,500 $81,000 $0

$300,900 18 $16,667 $0 $0

$38,976 7 $5,568 $33,408 $5,568

$1,643,976 $616,551 $444,425

$1,614,040 11 $146,731 $0 $1,614,040

$12.000 12 $1,000 $0 $12,000

$1,626,040 $0 $1,626,040

$261,900 12 $21,825 $0 $261,999

$88,000 11 $8,000 $9 $88,000

$77,913 18 $3,834 $31,911 $46,002

$81,000 18 $4,500 $27,000 $54,000

$246,913 $58,911 $188,002

FY 07/08

3739,500

$1,774,800

$1.035.300

$2,070,600

$1,120,OOO

$99,000

$250,009

$9

$360,000

$599,009

$0

$0

$1,200,000

$1.774.800

$12,009

$1,786.800

$164,700

$73,500

FY 08/09 FY 99/10 FY 10111

$90.000 $90,000

$306.000 $306,000

$9 $0

$360,000 $360.000

$500,900 $600,000

$0 $0

$9 $0

$1,256,000 $1,256,000

Number of

Number of months Number of months months of

of incurred of incurred incurred

expenses expenses expenses

12 2 2

10

Prior FSR M&O

1,435,979

739,500

1,774,800

1,035,300

2,070,600

1,786,800

170,100

73,500

1,138,275

10,224,854

$1,196,649 $239,330 $1,435,979

$616,250 $123,250 $739,500

$1,479,009 $295,809 $1,774,800

$862,750 $172,550 $1,035,300

$t ,725,500 $345,109 $2,070,600

$1,489,000 $297,800 $1,756.800

$141,750 $28,350 $170,100

$61,259 $12.250 $73,600

$948,563 $189,713 $1.138,275

8,520,712 1,704.142 $10,224,854
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SI Costs AIt P

Eatlmata of Total Costa

Estimated base cost

Procurement COal (sunk)

Imptoment up Io 10 county sYStems

Cost to modify county systems

Cost to implement Jnteqration iofras•ctum

TOtaL costs

Dl=tdbuUon of Total Syntem Costa

Ha,•rare Pumhase

Software Pumhase!l..icense

Software Customization

Data Denier Services

Dlltrlbugon of Total Syntem Costa

Ha/v•re Lease/Maictanarce

Software Meiofenance/Leases

Contract services

Telecommunications

Data Center Services

System Modification Costa

Number of developers

Cost per developer per day

Number of days of effort

Cost per vendor

Number of vendors

Tofa• system modification coats

Integration IofrawinJcture Costa

Number of simple interfaces

Cost par interface

Coal of simple interfaces

Number of medium complexity interlaces

Cost par interface

Cost of medium complexity interfaces

Number of complex interfaces

Cost per interface

Cost of complex interfaces

Hard'A-are costs

Licensing tees

Total coal of integration Infrastructure

Total

Colts

27,000,000

1,131.000

4,320,000

7,900,000

40.351,oo0

Percent

11%

4%

91%

4%

100%

Percent

14%

6%

42%

14%

24%

lOO%

6

1,200

120

864,000

5

4,320,000

28

25.000

700,000

14

5O,O00

700,000

56

100,OO0

5,600,000

Allumptlonl

Derived from representative vendor estimate.

Derived from current county vendor estimates

See System Mcdification Costs

See Integration Infrastructure Costs

Amount Auumptlons

Maintenance

Per Year AlmumpUonl

5,400,000 Derived from representative vendor estimate (20%),

Ongoing maintenance covered by county.

Ongoing maintenance covered by county,

1,580,000 Estimated as 20% of total costs.

6,g80,000

4,438,610 Percent of costs falIio g in each category derived from representative vendor estimate in RFI,

1,614,040

32,684.3 t 0 Par LK comment July 05 - 85% payment in 08/09 and 15% in 0g/10

1,614,040

40,391,000

Amount AslUmpUona

977,200 Pointestimatelorpercentofcostsattribofabiotohardware. Appmximately20%ofhard'•'arecosts,

419,800 Percent of costs derived from representative vendor estimate,

2,931,600 Calculated figure (remaining costs)

977,200 Point estimate for percent of costs attributable to telecommunications

1.675,200 Percent of costs derived from representative vendor estimate.

6,980,000

Point estimate

Point estimate

Point estimate

Assumes that 5 EMS vendon• will remediata their systems,

$ 700,000

$ 700.000

Assumes 4 interfaces per system for 7 systems (6 county systems, plus 1 central system)

Point estimate

Assumes 2 interfaces per system for 7 systems (6 county systems, plus 1 central system)

Point estimate

Assumes 8 interfaces per system for 7 systems (6 county systems, plus 1 central system)

Point estimate

5,600,000

400,000 Assumes 2 servers at $200k each Note: Very robust servers will be required to provide high availability,

500,000 Point estimate

7,900,000
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Estimate of Total Costs

Estimated base cost

Procurement cost (sunk)

Implement up to 10 county systems

Cost to modify county systems

Cost to implement integration infrastructure

Total costs

Distribution of Total System Costs

Hardware Purchase

Software Purchase/License

Software Customization

Data Center Services

Distribution of Total System Costs

Harware Lease/Maintenance

Software Maintenance/Leases

Contract services

Telecommunications

Data Center Services

System Modification Costs

Number of developers

Cost per developer per day

Number of days of effort

Cost per vendor

Number of vendors

Total system modification costs $

Total

Costs

35,000,000

1,131,000

9,000,000

1,975,000

47,106,000

Percent

7%

34%

55%

4%

100%

Percent

10%

24%

28%

14%

24%

100%

6

1,200

250

1,800,000

5

9,000,000

SI Costs AIt 1

Assumptions

Derived from representative vendor estimate.

Derived from current county vendor estimates

See System Modification Costs

Estimated as 25% of hybrid costs.

Amount Assumptions

3,297,420

16,016,040

25,908,300

1,884,240

47,106,000

Amount

739,500

1,774,800

2,070,600

1,035,300

1,774,800

7,395,000

Maintenance

Per Year Assumptions

7,000,000 Derived from representative vendor estimate (20%).

Ongoing maintenance covered by county.

Ongoing maintenance covered by county.

395,000 Estimated as 20% of total costs.

7,395,000

Percent of costs in each category derived from representative vendor estimate.

Assumptions

Point estimate for percent of costs attributable to hardware. Approximately 20% of hardware costs.

Percent of costs derived from representative vendor estimate.

Calculated figure (remaining costs)

Point estimate for percent of costs attributable to telecommunications

Percent of costs derived from representative vendor estimate.

Point estimate

Point estimate

Point estimate

Assumes that 5 of 10 county EMS vendors will remediate their systems.
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SOS Staff AIt P

VotaCal Staflin2 P•n - Hy•dd

PmJed PoaltLons

[Position Code & .title)

Election| Pe•lonnel

ElecUons Project Mgr

Elections Spec•l• (5354)

Elections project Mgr

Staff Services Manager LII (4B00/0t)

E]ecSor= E:q:ert

E]ecSor'$ Specialisl (5354)

Data CorNa•ons QA

S•S Se•ices Anent A (5157)

System QA (NEW)

Program Tech.l (9927)
EnstaP/Trainiog Coordinator (NEW)

/ul=oc Gay Ptog Anely (5.393)

Tralne• (NEW)

Staff Sw• Anal'•t A (5157)

Help Oesk (NEW)

Program Tech 1 - 6(9927)

Staff S,acs Analyst A - 4(5157)

Public Service Request
Process (NEV•

Program Tech 1 - 3(9927)
Web Content {NEW)

Au=¢ Go'/Analyst A (5393)

Totals

C• Liaison

Contractor (per year) 200.000

Total EIKtion Pemgn•l

Pro•ct Positions

(Poa;tJon Code & TSI=)

IT Pemonnel

IT Project Manager

Senior Prog Aria;yet (1584)

IT Project Lead

StaS Info Syl Analyst (1312)

Project Conttacl A•mln {N•t)

Senior Inlorm|bon Systems Anely• (XX•

Hardware Dep•mm (NEW)

Staff Info Sys Anldyst (1312)
Web DevelOper Io¢ PUblic Websit•NEW)

Staff Prog Analyst (1581 )

Totals

Total (l"r lind Elsct[ona)

Tot|l Annual Implementation Costa Assumln9 3 Year Project

Semi-Annuai (mpiamentltJan Costa Aaaumin2 3 Year Project

IT Contract Personnel

Senior Project Mgr

Contractor - 3o6Wyr

Project Admirvl_•rarian

Contract• - goY-,•r
Technicld Architect

Contractor - 3o6K/yr

Prccuremenl Vendo¢ - includes SPR

ConVector 30OK total {not per yeer)

DBA

Contrlctol - 360Klyr

Application Developer=

Con•raclom - 162K/yr ee

IV&V % ol project

IPOC

Sub-Toter (/•1 except ProJect Manager)

tully loaded fully loaded fully loaded fully loaded

yeedy costs yaady costs yeady costa yearly costs

Monthly FSR/RFP Vendor Impl*mnt* Meint. &

Colt SelD¢tion otlon Oyerat[on=

pmceu

5.489 1 g7.604 1 87.6O4

5.726 1 91.387 t 01,387

5,489 0.5 48,802 0,5 43,802 0.5 43,802 0,5 43,802

3.201 2 102,176 2 102.176

2.780 2 108.738

4,111 1 75.612 1 65,612

3,201 2 122.176 _ 2 102,178

2.780 3 96,553 5 221,844

3,201 2 71,088 • 2 102.176

2.780 2 108,738

4,111 0 0 I 65,612 1 65612 4 1 65.612

I 1.6 146.407 2.5 197,016 14.5 777.143 16.G 903.G22•

yes

Mrdhly Colt FSR/RFP Vndor

Selectn

proceea

5,80O 1 102,568 1 92,568 1

5,200 0 92,992 0 0 1

5,800 0 102,568 1 92,568 1

0 0 0 0 0 0

yea yes no

2.s 197,01e 14-1; 777,143 19.s 902,s22 Addl OE&E

Impklmn MalnL & $67,O32

ration Operate

92,568 92.668

82.992 82.992

92.5681 92.568

0 0 0

0 0 O 0 0 0 0 0 0

I 1.0 292,125 2.0 185,136 3.0 268,128 3.0 268,128

tI 4,5 382,154 17.5 1,045,271 19.6 1,171,680

yearly cos=

306,000

9oooo

3O6OO0

300000

36oooo

1620OO

225000

1.128.000

17.60 3411.424

2.75 174.212

1 1 no

1 1 1

1 1 I

yes no no

no yea yea

I 2 2

no yes no

yes yes no

t08,738

96,553 125,291

71.088

O

276.379

! • 14
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SOS Staff All 1

VoteCal Staffing Plan - Front-end

Project Positions

(Position Code & Title)

Elections Personnel

Elections Project Mgr

Elections Specialist (5354)

Elections Project Mgr

Staff Services Manager I,II (4800/01)

Elections Expert

Elections Specialist (5354)

Data Conversions QA

Staff Services Analyst A (5157)

System QA (NEW)

Program Tech 1 (9927)

Install/Training Coordinator (NEW)

Assoc Gov Prog Anely (5393)

Trainers (NEW)

Staff Svcs Analyst A (5157)

Help Desk (NEW)

Program Tech 1 - 6(9927)

Staff Svcs Analyst A - 4(5157)

Public Service Request

Process (NEW)

Program Tech 1 - 3(9927)

Web Content (NEW)

Assoc Gov Analyst A (5393)

Totals

Cty Liaison

Contractor (per year)

Total Election Personnel

200,000

Monthly

Cost

5,489

5,726

5,489

3,201

2,780

4,111

3,201

2,789

3,201

2,780

4,111

L

fully loaded fully loaded fully loaded fully loaded

yeady costs yearly costs yearly costs yeady costs

FSPJRFP Vendor

Selection

Process

1 97,604 1 87,604

0.5 48,802 0.5 43,802

Implement- Maint. &

ation Operations

1 91,387 1 91,387

0.5 43,802 0.5 43,802

2 102,176 2 102,176

4 217,475

1 75,612 1 65,612

6 366,528 2 102,176

3 96,553 7 310,582

4 142,176 4 204,352

2 108,738

1 75,612 1 65,612 1 65,612 1 65,612

2.5 222,018 2.5 197,018 22.5 1,201,320 20.5 1,094,435J

yes yes yes no

2.5 197,018 22.5 1,201,320 20.5 1,094,435 Addl OE&E
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SOS Staff AIt 1

Project Positions

(Position Code & Title)

IT Personnel

IT Project Lead

Senior Prog Analyst (1584)

Project Contract Admin (NEW)

Staff Info Sys Analyst (1312)

Hardware Deplymnt (NEW)

Staff Info Sys Analyst (1312)

Web Developer for Public Website(NEW)

Staff Prog Analyst (1581)

Totals

Total (IT and Elections)

Mnthly Cost FSR/RFP

5800 1 102568 1

5200 1 92992 1

5200 1 92992 1

5200 1 92992 1

I 4.0 381,544 4.0

Vndor

Selectn

Process

Implemen

tation

Maint. &

Operatn

92568 1 92568 1 92568

82992 1 82992 1 82992

82992 1 82992 1 82992

82992 1 82992 1 82992

341,544 4.0 341,844 4.0 341,544]

1[ 6.5 538,562 26.5 1,542,864 24.5 1,435,979

-26721o28

IT Contract Personnel

Senior Project Mgr (Linda)

Contractor - 306K/yr

Project Admin/l_ibrarian

Contractor - 90K/yr

Technical Architect

Contractor - 306K/yr

Procurement Vendor - includes SPR

Contractor 300K

DBA

Contractor - 360K]yr

Application Developers

Contractors - 162K/yr ea

IV&V

IPOC

% of project

% of project

yeadycosts

306000

90000

306000

300000

360000

162000

1 1 1 no

1 1 1 1

1 1 1 1

yes no no

no yes yes

1 2 2

no yes no

yes yes no
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Agency Interfaces

Aqen• Interface
DMV DL Verification/COA

DMV SSA Verification

DHS Death Records

CDC Felon Records

Interface Costs

One-time cost Onqoinq cost (per mo.) Source/Assumptions
$2,000,000 $83,333 Awaiting estimate to be provided by DMV

Estimated costs reported by SSA ($162,378 for CA) and

$0 $0 AAMVA ($100K for US) (CA is 12% of US) - Removed

per 10/25/05 DOF request
$10,000 $5,000 Estimate provided by DHS

$90,000 $5,000 Estimate provided by CDC

$2,100,000 $93,333

$1,120,000 Annual Ongoing Cost
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Assumptions
Class A sq ft

Emply Need
Mgt need
SI/IV&V/IPOC

Equipment

Copier

Computers
Printers

Desks, etc.

Total

Assumptions
Class A sq ft

Emply Need

Mgt need
SI/IV&V/IPOC

Equipment
Copier

Computers
Printers

Desks, etc.

Total

Space Costs

2.25
200
250
200

Impl

AIt P

Monthly Cost M&O

13.5 $6,075 15.5
4.0 $2,250 4.0

30..__0 $13,500 10.0
47.5 $21,825 29.5

$261,900

($582)

Monthly Cost

$6,975
$2,260

$4.5OO
$13,725 Monthly

$164,700 Annual CoN

covered in OE&E

$261,318 $164,700

Impl

2.25
200

250
200

AIt 1

Monthly Cost M&O

22.5 $10,125 20.5

4.0 $2,250 4.0

30.0 $13.500 10..__9.0
56.5 $25,875 34.6

$310,500

$75,216

Monthly Cost

$9,225

$2,25O

$4.500
$15,975 Monthly

$191,700 Annual Cost

covered in OE&E

$385,716 $191,700
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Adv Cmt Costs

Distance
Butte Cassady 75

Fresno McClue 179
Lassen Nagel 225
Los Angeles McCormack 31

Petrucello 31

Madera Martinez 160
Mariposa Wass 160
Mendocino Wharff 150

Napa Tuteur 65
Gjestvang 65

Orange Rodermund 50
Howe 50

Riverside Foss 27
Sacramento Jarboe 10

Graf 10
Norris 10

San Bernardino Konopasek 25
San Diego Wallis 15

San Joaquin Erdman . 55

(Pasadena)
(Mill Valley)

(Berkeley)

$ Mileage
51

122
153

21

21
109
109

102

44
44

Airfare Airpt Pkg Shuttle

220 15 60

220 15

34 220 15 60
34 220 15

18 220 15 60
7
7
7

17 220 15 60
10 235 15 6O

37

AIvarez 19 13
Nielsen 92 63
Karin MacDonald 82 56

220 15 60

Requirements Workshop Hotel Costs

CosVnight $100
Meals $35

CosVnight $135

CosUperson $405
Co• $8,910

$ 1,078 $ 1,775 $ 120 $ 360

I$ 3,333 I MonthlyCosts

This estimate above is based on the following: 1

I
• Mileage is calculated roundtrip from county elections office to SOS at $0.34/mi for those that would drive I

• For those that would fly, it includes mileage roundtrip from county office to closest airport, airfare roundtrip from I
that airport to Sac at the fully refundable rate, $15 for airport parking, and $30 for transportation from Sac airport tol

sos. 1
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Elections Exist

Current Cal Voter I Staffing Costs - Elections Division - 2004

Staff/Position Description Pvs Monthly Salary

Election Specialist 0.75 $5,489
AGPA 0.25 $4,500

SSA 1.5 $3,465

2.5

Annual Salary + Benefits
$65,703

$17,955

$82,952
$166,610

Overall Elections Division Program

Personal Svcs
OE&E

SIE

PYs

29.0

Total

Cos..._•t
$2,603,0OO

$371,000

$8,959,000

$11,933,000
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Secretary of State

Information Technology Division
CalVoter System Costs

Staff Description

Staff Prog Analyst c/
Senior Programmer Analyst d/ DBA
Senior Programmer Analyst e/ UNIX
Associate Information System Analyst f/ Helpdesk
Staff Information System Analyst g/ Network

Total Salaries & Wages

Add: Staff Prog Analyst c/

Subtotal, IT Staff Costs

HARDWARE

SOFTWARE (License upgrades
& continuing technical support)

DATA CENTER SERVICES

Teale
CONTRACT SERVICES
AGENCY FACILITIES

OTHERS - Network Consultant
Subtotal, Other Costs

TOTALIT COSTS

Monthly_
Salary_ !

$5,3o0
$5,70o
$5,700
$4,700
$5,3o0 "

33.00%

IT Costs Exist

Personnel
Annual Years (PY)

Salaries b__/

$63,600 1.0
$68,400 0.2
$68,400 0.2
$56,400 0.1
$63,600 0.1

1.6

Annual

Total

$63,600
$13,680
$13,680

$5,640
$6,360

$102,960

$33,977

$136,937

$161,157
$250,459

$466,000

$32,391

$o
$171111

$927,118

$1,064,055

CalVoter II

CalVoter I costs continuing.

that can SUDDOrt costs once
VoteCal VoteCal is

$96,694 $64,463
$47,307 $82,307

$279,600 $186,400

$30,391 $2,000

$o $o
$o $o

$453,992 $335,170

$453,992 $335,170

a/ Estimates based on actual salaries of existing staff.
13/ Estimated personnel years (PY) based on actual percentage time spent on existing CaIVoter system.
c/ Staff responsible for maintenance, troubleshooting & technical assistance of CalVoter system.
d/ Staff responsible for database administration.
eJ Staff responsible for UNIX server support.
f/ Staff responsible for providing helpdesk support.
g/ Staff responsible for maintaining, troubleshooting, and upgrade of network (e.g. routers, switches, WAN/LAN) & telecommunications.
IV Benefit rate used based on SOS Budget Unit's estimate for Information Staff.
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